CHANGE ORDER NO. 4

Date	6/15/2023		
Project –	2022 Denver Basin Rehab Proje	ect Project No.	
P.O. No.	2375	Account No.	210-4275-442.40-37
Contactor	Hydro Resou	rces - Rocky Mountain,	Inc.

The Following Changes are made to the Contract:

Attach support documentation to this Change order. If Paying on multiple accounts and/or Project numbers, attach a memo detailing each number and related dollar amount.

Is this Change Order strickly a quanity adjustment?	YES		NO		
The Original Contract Price Was:		\$	873,274.00		
Net Change by Previous Change Orders:		\$	102,163.65		
Contract Price before this Change Order:		\$ 975,437.65			
CURRENT Change Order AMOUNT (note + or -):		\$	(7,341.00)		
THE NEW CONTRACT PRICE WILL BE:		\$	968,096.65		
Original contract time:			210	days	
Net time change by previous Change Orders:		151 days			
Net adjustment due to this Change Order:			30 days		
Current change in Contract Time to this Change Order:			181 days		
Current contract time including this Change Order:			<u>391</u> days		
DATE FOR SUBSTANTIAL COMPLETION WILL BE:			6/30/2023		

The contractor hereby certifies that all work specified in this Change Order shall be performed according to the original requirements excet as modified by Change Order(s).

ATTEST		TOWN OF CASTLE ROCK	
Ву:		Ву:	
Title:	Lisa Anderson, Town Clerk	Title:	Jason Gray, Mayor
Date:		Date:	
APPROVE	D AS TO FORM	CONTRAC	TOR APPROVAL
Ву:		Ву:	Thomas Roberte
Title:	Mike Hyman, Town Attorney	Title:	Vice President/General Manager
Date:		Date:	June 15, 2023



13027 Weld County Road 18, Ft Lupton, CO, 80621 PH: (303) 857-7540

## Change Order #4

Customer Address:	Town of Castle Rock 100 N. Wilcox Street Castle Rock, CO 80104		8-Jun-2023 720-733-6021
	Castle Rock 2022 Rehab Denver Basin Well 47 and Well 222	Contact:	PO# 2343 Lauren Moore Imoore@crgov.com

Qty	Unit	Description	Price Per Qty	Total
	1			
		Well 222		
		Original pump, motor & pipe) purchased (Ln 89, 90 & 91 for a total of		
1	LS	\$12076 - HR cost of \$3295 = \$8781)	-\$8,781.00	-\$8,781.00
1	LS	Flomatic 2-7/8" EUE Deep Well Check Valve (CO3)	-\$1,625.00	-\$1,625.00
1	EA	1.5" Check Valve	\$110.00	\$110.00
1	LS	1.5" x 420' Pipe	\$2,955.00	\$2,955.00
	Total Change Order No. 4 Price: -\$7,341.00			

Terms Governing this Change Order

Hydro Resources - Rocky Mountain

Customer: Town of Castle Rock

6/08/2023