

CHANGE ORDER NO. 1

Date 9/19/16

Project 2016 Traffic Signal Installations

P.O. Number 1055

Contractor WL Contractors Inc.

The following changes are made to the Contract:

Additional work and quantities have been added to the contract to cover the modified design needed to avoid the northeast corner for the signal pole installation for the northbound approach and instead place the signal pole in the median.

**Attach support documentation to this Change Order. If paying on multiple accounts and/or project numbers, attach a memo detailing each number and related dollar amount.**

Is this Change Order strictly a quantity adjustment? YES NO

The Original Contract Price was.....\$ 372,407.00

Net Change by Previous Change Orders.....\$ 0

Contract Price Before this Change Order..... \$ 372,407.00

CURRENT Change Order AMOUNT (note + or -)....\$ +57,500.00

**THE NEW CONTRACT PRICE WILL BE.....\$ 429,907.00**

Original contract time: 60 work / calendar - days

Net time change by previous Change Order(s): 0 work / calendar - days

Net adjustment due to this Change Order: 45 work / calendar - days

Current contract time including this Change Order: 105 work / calendar - days

The contractor hereby certifies that all work specified in this Change Order shall be performed according to the original contract requirements except as modified by Change Order(s).

PROJECT MANAGER

ASSISTANT PUBLIC WORKS DIRECTOR

By: \_\_\_\_\_

By: \_\_\_\_\_

Title: \_\_\_\_\_

Title: \_\_\_\_\_

Date: \_\_\_\_\_

Date: \_\_\_\_\_

PUBLIC WORKS DIRECTOR

CONTRACTOR

By: \_\_\_\_\_

By: \_\_\_\_\_

Title: \_\_\_\_\_

Its: \_\_\_\_\_

Date: \_\_\_\_\_

Date: \_\_\_\_\_

*Originals: Contractor; Purchasing and Contracts File*