

**TOWN OF CASTLE ROCK
CONSTRUCTION CONTRACT
(East Plum Creek Trail – Phase 5)**

THIS CONSTRUCTION CONTRACT (Contract) is made between the TOWN OF CASTLE ROCK, a Colorado home rule municipal corporation (“Town”), 100 N. Wilcox Street, Castle Rock, Colorado 80104 and HUDICK EXCAVATING, INC., a Colorado corporation (“Contractor”) 5460 Montana Vista Way, Castle Rock, Colorado 80109.

In consideration of these mutual covenants and conditions, the Town and Contractor agree as follows:

SCOPE OF WORK The Contractor shall execute the entire Work described in the Contract. Contractor to construct a ten-foot wide six-inch thick concrete trail, including drainage improvements, between South Perry Street and Crystal Valley Parkway along the East Plum Creek drainage. Major project components include: 4 creek crossings (supplied and installed by contractor, who shall be responsible for the structural engineering of four-sided box culvert crossing, triple cell 10’ x 5’, H20 Rated), retaining walls, drainage structures and other items as shown on contract documents. Contractor should be prepared for and include in bid cold weather protection and dewatering. Contractor to supply a construction schedule; this will be part of the bid evaluation criteria. Contractor must be familiar and comply with: operating a construction project within wetlands under a United States Army Corp. of Engineers 404 Permit, operating a construction project within a FEMA regulated floodplain and the regulations of and coordination with the Town of Castle Rock.

CONTRACT The Contract represents the entire and integrated agreement between the parties hereto and supersedes prior negotiations, written or oral representations and agreements. The Contract incorporates the following Contract Documents. In resolving inconsistencies among two or more of the Contract Documents, precedence will be given in the same order as enumerated.

LIST OF CONTRACT DOCUMENTS

The Contract Documents, except for Modifications issued after execution of this Contract, are:

1. Change Orders;
2. Notice to Proceed;
3. Construction Contract;
4. General Conditions

5. The following Addenda, if any:

Number	Date	Pages
1	9/25/2018	
2	9/27/2018	
3	10/2/2018	
4	10/2/2018	
5	10/3/2018	

6. Special Conditions of the Contract:

Document	Title	Pages
PDF	Appendix5 - Woody Riparian Vegetation Guidelines	
PDF	East Plum Creek Trail Ph. 5 Special Revisions 20180925	
PDF	East Plum Creek Trail Ph. 5 Special Revisions	
PDF	Pages from Standard Specifications 2017 FINAL	
PDF	SECTION 607 Revised FENCES	

7. The following Specifications:

8. The following Drawings:
Construction Plans for East Plum Creek Trail Phase 5
Grading, Erosion, and Sediment Control East Plum Creek Trail Phase 5

9. Notice of Award;
10. Invitation to Bid;
11. Information and Instructions to Bidders;
12. Notice of Substantial Completion;
13. Notice of Construction Completion;
14. Proposal Forms, including Bid Schedules;
15. Performance, and Labor and Material Payment Bonds;
16. Performance Guarantee; and
17. Insurance Certificates.

CONTRACT PRICE. The Town shall pay the Contractor for performing the Work and the completion of the Project according to the Contract, subject to Change Orders as approved in writing by the Town, under the guidelines in the General Conditions. The Town will pay **\$1,891,914.00** ("Contract Price"), to the Contractor, subject to full and satisfactory performance of the terms and conditions of the Contract. The Contract Price is provisional based on the quantities contained in the (Bid or Proposal) attached as **Exhibit 1**. The final Contract Price shall be adjusted to reflect actual quantities incorporated into the Work at the specified unit prices. The Town has appropriated money equal or in excess of the Contract Price for this work.

COMPLETION OF WORK. The Work should be completed by **September 23, 2019**.

LIQUIDATED DAMAGES. If the Contractor fails to complete the Work by the date set for completion in the Contract, or if the completion date is extended by a Change Order, by the date set in the Change Order, the Town may permit the Contractor to proceed, and in such case, may deduct the sum of **\$1,000.00** for each day that the Work shall remain uncompleted from monies due or that may become due the Contractor. This sum is not a penalty but is a reasonable estimate of liquidated damages.

The parties agree that, under all of the circumstances, the daily basis and the amount set for liquidated damages is a reasonable and equitable estimate of all the Town's actual damages for delay. The Town expends additional personnel effort in administering the Contract or portions of the Work that are not completed on time, and has the cost of field and office engineering, inspecting, and interest on financing and such efforts and the costs thereof are impossible to accurately compute. In addition, some, if not all, citizens of Castle Rock incur personal inconvenience and lose confidence in their government as a result of public projects or parts of them not being completed on time, and the impact and damages, certainly serious in monetary as well as other terms are impossible to measure.

SERVICE OF NOTICES. Notices to the Town are given if sent by registered or certified mail, postage prepaid, to the following address:

TOWN OF CASTLE ROCK
Town Attorney
100 N. Wilcox Street
Castle Rock, CO 80104

INSURANCE PROVISIONS. The Contractor must not begin any work until the Contractor obtains, at the Contractor's own expense, all required insurance as specified in the General Conditions. Such insurance must have the approval of the Town of Castle Rock as to limits, form and amount.

RESPONSIBILITY FOR DAMAGE CLAIMS. The Contractor shall indemnify, save harmless, and defend the Town, its officers and employees, from and in all suits, actions or claims of any character brought because of: any injuries or damage received or sustained by any person, persons or property because of operations for the Town under the Contract; including but not limited to claims or amounts recovered from any infringements of patent, trademark, or copyright; or pollution or environmental liability. The Town may retain so much of the money due the Contractor under the Contract, as the Town considers necessary for such purpose. If no money is due, the Contractor's Surety may be held until such suits, actions, claims for injuries or damages have been settled. Money due the Contractor will not be withheld when the Contractor produces satisfactory evidence that the Contractor and the Town are adequately protected by public liability and property damage insurance.

The Contractor also agrees to pay the Town all expenses, including attorney's fees, incurred to enforce this Responsibility for Damage Claim clause.

Nothing in the **INSURANCE PROVISIONS of the General Conditions** shall limit the Contractor's responsibility for payment of claims, liabilities, damages, fines, penalties, and costs resulting from its performance or nonperformance under the Contract.

STATUS OF CONTRACTOR. The Contractor is performing all work under the Contract as an independent Contractor and not as an agent or employee of the Town. No employee or official of the Town will supervise the Contractor. The Contractor will not supervise any employee or official of the Town. The Contractor shall not represent that it is an employee or agent of the Town in any capacity. **The Contractor and its employees are not entitled to Town Workers' Compensation benefits and are solely responsible for federal and state income tax on money earned.** This is not an exclusive contract.

THIRD PARTY BENEFICIARIES. None of the terms or conditions in the Contract shall give or allow any claim, benefit, or right of action by any third person not a party to the Contract. Any person, except the Town or the Contractor, receiving services or benefits under the Contract is an incidental beneficiary only.

INTEGRATION. This contract integrates the entire understanding of the parties with respect to the matters set forth. No representations, agreements, covenants, warranties, or certifications, express or implied, shall exist as between the parties, except as specifically set forth in this Contract.

DEFINITIONS. The Definitions in the General Conditions apply to the entire Contract unless modified within a Contract Document.

Executed this _____ day of _____, 201__.

ATTEST:

TOWN OF CASTLE ROCK

Lisa Anderson, Town Clerk

Jennifer Green, Mayor

APPROVED AS TO FORM:

APPROVED AS TO FORM:

Robert J. Slentz, Town Attorney

Jeff Brauer, Director of Parks and Recreation

By: 

Title: V.P., HUDICK EXCAVATING, INC. (d/b/a HEI CIVIL)

(Insert either the Corporate or Partnership Certificate, as appropriate)



EXHIBIT 1
(PROPOSAL/BID)

TOWN OF CASTLE ROCK
Parks and Recreation Department
1375 West Plum Creek Parkway
Castle Rock, Colorado 80109
Tel: 303-814 7444

BID PROPOSAL
East Plum Creek Trail Phase 5

YOUR PROPOSAL MUST BE RECEIVED NO LATER THAN
11:30a.m. Thursday, Oct. 4, 2018

BIDDER'S CERTIFICATION

I/(We) offer to furnish the Town of Castle Rock the materials, supplies, products and/or services in accordance with the specifications and subject to the terms and conditions of the purchase(s) described herein:

NAME OF BIDDER: Hudick Excavating Inc. dba HEI Civil

ADDRESS: 5460 Montana Vista Way

CITY: Castle Rock STATE: CO ZIP: 80108

TELEPHONE: 303-688-9500 FAX: _____

BY: Zane Hudick

(printed or typed)



(signature)

TAXPAYER I.D. NUMBER: 84-0816514

Signature constitutes acceptance of all terms and conditions listed on this form and all documents attached.

Please submit three (2) copies of your proposal in a sealed envelope that is clearly marked with the Request for Proposal information listed above. Mail or hand deliver all proposals to the Town of Castle Rock, Parks and Recreation Department, 1375 West Plum Creek Parkway, Castle Rock, Colorado 80109, prior to the proposal opening date and time. Faxed proposals will not be accepted. It is the sole responsibility of the bidder to see that their proposal is received on time. Proposals will not be considered which are received after the stated time and any such proposals will be returned unopened.

The Town of Castle Rock reserves the right to reject any or all proposals, or accept any presented, which are deemed to be in the best interest of the Town of Castle Rock. The Town is not bound to accept the low proposal. The Town reserves the right to waive formalities of the bidding procedure or informalities contained in a proposal.

Contractor's Bid Form
Revised 5-1-01

To: Town of Castle Rock
Parks and Recreation Department
1375 West Plum Creek Parkway
Castle Rock, CO 80109
Attention: Rich Havel, Trails Planner

From: Hudlick Excavating Inc dba HEI Civil
Name of Bidder
5460 Montana Vista Way
Mailing Address
Castle Rock, CO 80108
City, State & Zip

The undersigned bidder agrees he will contract with the Town of Castle Rock to provide all necessary labor, supervision, machinery, tools, apparatus and other means of construction to do all the work and furnish all the materials specified in the contract in the manner and time therein prescribed, and that he will take in full payment the amount set forth hereon.

(Bid No.) for the **East Plum Creek Trail Phase 5** in its entirety, all addenda, and the following documents by this reference are hereby made a part of this contract:

Bid Documents to be Returned

- ☒ a. Contractors Bid Form
- ☒ b. Experience Statement (Contractor must have experience in terms of scope and work)
- ☒ c. Subcontractors List
- ☒ d. Bid Security Bond
- ☒ e. Worker's Compensation Insurance Certificate
- ☒ f. Bidder's Statement Regarding Insurance Coverage

Bidder acknowledges receipt of Addenda Number(s) 1, 2, 3, and 4, 5,

The cost of all labor, material and equipment necessary for the completion of the work itemized, even though not shown or specified, shall be included in the unit price for the various items shown hereon. The Town of Castle Rock reserves the right to increase or decrease the quantity of any item or omit items as may be deemed necessary, and the same shall in no way affect or make void the contract. When increased or decreases are made, appropriate additions or deductions from the contract total price will be made at the stipulated unit price.

This bid will be awarded based upon the total amount as written in words. Where there is a discrepancy between the words and figures, WORDS WILL GOVERN. Where there is a discrepancy between item unit price and extended total, UNIT PRICE WILL GOVERN. Please check your calculations before submitting your bid; the (Agency) will not be responsible for Bidder miscalculations.

Maximum Completion Time: September 23, 2019

Subcontractor Information: Does the proposal include the use of subcontractors?

Yes X No Initials DMA

Hudick Excavating Inc. dba HEI Civil
Company Name of Bidder

5460 Montana Vista Way
Mailing Address (PO Box or Street)

Castle Rock, CO. 80108
(Agency), State, and Zip Code

Zane Hudick
Name of Authorized Representative

[Signature] Treasurer
Signature Title

Corp.
Type of Business (Corp, Partnership, Sole Proprietorship)

303-688-9500

Telephone Number

Facsimile Number

Page 4b



SUBCONTRACTORS AND RELATED DATA

For each Subcontractor to be utilized please provide the following information (use additional sheets as necessary):

Firm Name: Thant Brothers
Address: 5460 Tennyson St. Denver CO 80212
Proposed work and percentage of total work to be assigned: Concrete Flatwork
Percentage 30 %

Firm Name: Powell Restoration
Address: 6105 E 58th Ave, Commerce City, CO 80022
Proposed work and percentage of total work to be assigned: Erosion and Seeding
Percentage 9 %

Firm Name: Aztec
Address: 300 E. Mineral, Littleton CO 80122
Proposed work and percentage of total work to be assigned: Survey
Percentage 2 %

Firm Name: American Striping
Address: 3075 S. Tejon St. Englewood, CO 80110
Proposed work and percentage of total work to be assigned: Signage and Striping
Percentage 1 %

Firm Name: Split Rail
Address: 8065 Branden Dr. Littleton, CO 80125
Proposed work and percentage of total work to be assigned: Fencing
Percentage 1 %

Firm Name: _____
Address: _____
Proposed work and percentage of total work to be assigned: _____
Percentage _____ %

FOR BID (100% SUBMITTAL) Addendum 5

10/2/2018

Bidder will complete the Work in accordance with the Contract Documents for the following price(s):

<u>Bid Item No.</u>	<u>Description</u>	<u>Quantity</u>	<u>Unit</u>	<u>Unit Price</u>	<u>Extended Amount</u>
1	Mobilization	1	LS	\$42,000.00	\$42,000.00
2	Water Control & Dewatering	1	LS	\$9,550.00	\$9,550.00
3	Clearing and Grubbing	1	LS	\$20,045.00	\$20,045.00
4	Traffic Control	1	LS	\$5,600.00	\$5,600.00
5	Removal of Structures and Obstructions	1	LS	\$4,850.00	\$4,850.00
6	Stockpile topsoil	6909	CY	\$5.10	\$35,235.90
7	Structure Excavation	46	CY	\$10.00	\$460.00
8	Unclassified Excavation (Complete in Place)	7248	CY	\$4.00	\$28,992.00
9	Structure Backfill (Class 1)	30	CY	\$66.25	\$1,987.50
10	Embankment Material (Complete in Place)	13095	CY	\$7.00	\$91,665.00
11	Borrow (Complete in Place)	5847	CY	\$3.50	\$20,464.50
12	Aggregate Base Course (Class 6)	1067	CY	\$44.10	\$47,054.70
13	Aggregate Base Course (Special)	352	CY	\$61.50	\$21,648.00
14	Concrete Class D (for CBCs)	209	CY	\$467.00	\$97,603.00
15	Reinforcing Steel	45228	LBS	\$1.00	\$45,228.00
16	Concrete Class D (for wall)	39	CY	\$712.00	\$27,768.00
17	Reinforcing Steel	1537	LBS	\$1.00	\$1,537.00
18	Concrete Class D (REINFORCED TRAIL SECTIONS)	59	CY	\$500.00	\$29,500.00
19	Reinforcing Steel	5452	LBS	\$0.10	\$545.20
20	Concrete Class D (Toewall)	10	CY	\$700.00	\$7,000.00
21	Concrete Class B (Bench Pads)	4	CY	\$489.00	\$1,956.00
22	Pipe Edge Drain	127	LF	\$32.00	\$4,064.00
23	Sidewalk Curb Chase	1	EA	\$3,520.00	\$3,520.00
24	Concrete Sidewalk (6 inch)	12746	SY	\$52.55	\$669,802.30
25	Pedestrian Railing (42 Inch)	127	LF	\$240.00	\$30,480.00
26	Fence Chain Link (72 Inch)	70	LF	\$82.25	\$5,757.50
27	Fence (Special)	600	LF	\$20.00	\$12,000.00
28	8" DIP (Special)	1	LS	\$4,740.00	\$4,740.00
29	18 Inch Reinforced Concrete Pipe (Complete In Place)	194	LF	\$55.75	\$10,815.50
30	18 Inch Reinforced Concrete End Section	19	EA	\$1,330.00	\$25,270.00
31	24 Inch Reinforced Concrete Pipe (Complete In Place)	61	LF	\$77.00	\$4,697.00
32	24 Inch Reinforced Concrete End Section	3	EA	\$1,458.00	\$4,374.00
33	36 Inch Reinforced Concrete Pipe (Complete In Place)	25	LF	\$122.00	\$3,050.00
34	36 Inch Reinforced Concrete End Section	2	EA	\$1,990.00	\$3,980.00
35	48 Inch Reinforced Concrete Pipe (Complete In Place)	120	LF	\$184.25	\$22,110.00
36	48 Inch Reinforced Concrete End Section	4	EA	\$2,192.00	\$8,768.00
37	60 Inch Reinforced Concrete Pipe (Complete In Place)	181	LF	\$240.00	\$43,440.00
38	60 Inch Reinforced Concrete End Section	4	EA	\$2,753.00	\$11,012.00
39	Riprap (9 Inch)	49	CY	\$74.50	\$3,650.50
40	Riprap (12 Inch)	53	CY	\$74.55	\$3,951.15
41	Riprap (18 Inch)	461	CY	\$77.70	\$35,819.70
42	Riprap (24 inch)	228	CY	\$104.00	\$23,712.00
43	Geotextile (Drainage) (Class 1)	8056	SY	\$2.05	\$16,514.80
44	Soil Riprap (9 Inch)	961	CY	\$54.00	\$51,894.00
45	Inlet Type C (5 Foot)	2	EA	\$5,395.00	\$10,790.00
46	Inlet Type R (5 Foot)	1	EA	\$6,303.00	\$6,303.00
47	Removal of Tree	84	EA	\$250.00	\$21,000.00
48	Tree Protection	1	LS	\$3,650.00	\$3,650.00
49	Construction Surveying	1	LS	\$49,525.00	\$49,525.00
50	Fence (Plastic) (Orange Safety)	12130	LF	\$1.65	\$20,014.50
51	Vehicle Tracking Pad	2	EA	\$2,600.00	\$5,200.00
52	Concrete Washout Structure	2	EA	\$1,200.00	\$2,400.00

53	Stabilized Staging Area	765	SY	\$4.60	\$3,519.00
54	Reinforced Rock Berm	612	LF	\$15.75	\$9,639.00
55	Check Dam	155	LF	\$57.50	\$8,912.50
56	Inlet Protection	57	LF	\$23.00	\$1,311.00
57	Sediment Control Log	14595	LF	\$2.30	\$33,568.50
58	Soil Retention Blanket (Biodegradable Straw/Coconut)	28737	SY	\$2.25	\$64,658.25
59	Mulching (Weed Free Straw)	1	AC	\$1,075.00	\$1,075.00
60	Seeding (Riparian)	1	AC	\$1,612.00	\$1,612.00
61	Temporary Project Sign	1	EA	\$350.00	\$350.00
62	Organic Matter for use as Soil Amendment	178	CY	\$73.85	\$13,145.30
63	Sign Panel (Class I)	89	SF	\$42.40	\$3,773.60
64	Steel Sign Post (2x2 Inch Tubing)	356	LF	\$18.20	\$6,479.20
65	Thermoplastic Pavement Marking	194	SF	\$20.60	\$3,996.40
66	Deciduous Tree (2 Inch Caliper)	84	EA	\$600.00	\$50,400.00
TOTAL BASE BID					\$1,865,434.50
ADD ALT 1	Aggregate Base Course (Class 6) (for SOFT SURFACE TRAIL)	93	CY	\$90.00	\$8,370.00
TOTAL BASE BID AND ADD ALT 1					\$1,873,804.50
ADD ALT 2	Landscape Maintenance (2-Year)	1	LS	\$18,110.00	\$18,110.00
TOTAL BASE BID AND ADD ALT 2					\$1,883,544.50

Total Base + Add ALT 1 + 2 \$1,891,914.50

East Plum Creek Trail Phase 5 Bid Schedule

ID	Task Name	Duration	Start	Finish
1	Project Duration	238 days	Wed 10/17/18	Mon 9/23/19
2	Project Procurement	51 days	Wed 10/17/18	Thu 1/3/19
3	Notice of Award	1 day	Wed 10/17/18	Wed 10/17/18
4	Submittals	15 days	Thu 10/18/18	Wed 11/7/18
5	Approve Submittals	15 days	Thu 11/8/18	Fri 11/30/18
6	Procure Materials	20 days	Mon 12/3/18	Thu 1/3/19
7	Notice to Proceed	1 day	Mon 10/29/18	Mon 10/29/18
8	Trail Construction	225 days	Mon 11/5/18	Mon 9/23/19
9	Project Start	0 days	Mon 11/5/18	Mon 11/5/18
10	Initial Install of Erosion BMP's	5 days	Mon 11/5/18	Fri 11/9/18
11	Initial Erosion Inspection	1 day	Mon 11/12/18	Mon 11/12/18
12	Strip Topsoil	15 days	Tue 11/13/18	Wed 12/5/18
13	Site Grading - Initial	15 days	Thu 12/6/18	Fri 12/28/18
14	Drainage	45 days	Wed 1/2/19	Tue 3/5/19
15	Site Grading	30 days	Wed 3/6/19	Tue 4/16/19
16	Fine Grading	15 days	Wed 4/17/19	Tue 5/7/19
17	Trail Concrete	30 days	Wed 5/8/19	Tue 6/18/19
18	Final Grading	15 days	Wed 6/19/19	Tue 7/9/19
19	Seeding and Mulch	25 days	Wed 7/10/19	Tue 8/13/19
20	Landscaping	20 days	Wed 8/14/19	Tue 9/10/19
21	Punchlist	6 days	Wed 9/11/19	Wed 9/18/19
22	Final Clean Up	3 days	Thu 9/19/19	Mon 9/23/19
23	Project Substantial Completion	0 days	Mon 9/23/19	Mon 9/23/19

Legend:

- Task: Summary, Inactive Milestone, Inactive Summary, Manual Task
- Duration-only: Manual Summary, Rollup
- Start-only: External Tasks
- External Milestone: Deadline, Progress
- Manual Progress

Page 1

BIDDER'S QUALIFICATIONS AND DATA EAST PLUM CREEK TRAIL PHASE 5

All questions must be answered clearly and comprehensively. If necessary, separate sheets may be attached. The Bidder may submit additional information.

MINIMUM EXPERIENCE REQUIRED: Provide an experience statement that includes the following information: Project completed of similar size and scope where the bidder has acted as the prime contractor. Staff experience working on similar projects of size and scope. Prime contractor/subcontractor experience in performing the work in the following areas: concrete flatwork, structural concrete erection/installation, box culvert and wing wall erection/installation, RCP/FES erection/installation, concrete workload in 2019.

1. Name of Bidder: Hudick Excavating, Inc. dba HEI Civil
2. Permanent main office address: 5460 Montana Vista Way
Castle Rock, CO 80108
3. Phone: 303-688-9500 Fax# 303-688-5254
4. Bidder's federal tax identification number 84-0816514
5. The Bidder is organized as a Corporation
6. The date the Bidder was organized in its current form: January 1, 1973 Incorporated April 4, 1980
7. If a corporation, the state where it is incorporated: Colorado
8. How many years have you been engaged in the contracting business under your present firm or trade name? 45 years
9. Contract(s) on hand: (Schedule these, showing amount of each contract and the appropriate anticipated dated of completion.)

Job: <u>See attached</u>	\$: _____	Completion Date: _____
Job: _____	\$. _____	Completion Date: _____
Job: _____	\$. _____	Completion Date: _____
Job: _____	\$. _____	Completion Date: _____
10. General character or work performed by your company:

Earthworks, roads, drainage, sewer, water, storm, dams and golf courses
11. Have you ever been debarred or suspended by a government from consideration for the award of contracts? No If so, where and why?
12. Have you ever been charged liquidated damages on a contract? No If so, where and why?
13. List your major equipment AVAILABLE FOR THIS PROJECT: See Attached

14. Experience in construction work similar to this project (provide specific project detail to confirm minimum required experience):

a. Job: See attached

Description: _____

Contract: \$ _____ Change Order(s): \$ _____

Start/Completion Dates: _____

Contact Name/Phone: _____

b. Job: _____

Description: _____

Contract: \$ _____ Change Order(s): \$ _____

Start/Completion Dates: _____

Contact Name/Phone: _____

c. Job: _____

Description: _____

Contract: \$ _____ Change Order(s): \$ _____

Start/Completion Dates: _____

Contact Name/Phone: _____

d. Job: _____

Description: _____

Contract: \$ _____ Change Order(s): \$ _____

Start/Completion Dates: _____

Contact Name/Phone: _____

15. Background and experience of the principal members of your organization, including officers:

See attached

16. Bonding Limit: \$30,000,000 Single Projects/ \$100,000,000 Aggregate Program /See attached letter

17. Bonding Company: Westfield Insurance Company (Moody Insurance, agent) Phone # 303-824-6600

Address: 8055 East Tufts Avenue - Suite 1000
Denver, CO 80237

18. Bank Reference(s): See attached

19. Will you, upon request, complete a detailed financial statement and furnish any other information that may be required by the Town of Castle Rock? YES

20. The undersigned hereby authorizes and requests any person, firm or corporation to furnish any information requested by the Town of Castle Rock in verification of the recitals in this statement of **Bidder's Qualifications and Data.**

CONTRACTOR: Hudick Excavating, Inc. dba HEI Civil

ADDRESS: 5460 Montana Vista Way
Castle Rock, CO 80108

BY: 

ITS: V.P., HEI CIVIL

Title

Attest:

SECRETARY: 
(if Corporation)

DATE: 10/31/18

OFFICE OF THE SECRETARY OF STATE
OF THE STATE OF COLORADO

CERTIFICATE OF FACT OF GOOD STANDING

I, Wayne W. Williams, as the Secretary of State of the State of Colorado, hereby certify that, according to the records of this office,

HUDICK EXCAVATING, INC.

is a

Corporation

formed or registered on 04/04/1980 under the law of Colorado, has complied with all applicable requirements of this office, and is in good standing with this office. This entity has been assigned entity identification number 19871397119 .

This certificate reflects facts established or disclosed by documents delivered to this office on paper through 10/01/2018 that have been posted, and by documents delivered to this office electronically through 10/03/2018 @ 07:46:05 .

I have affixed hereto the Great Seal of the State of Colorado and duly generated, executed, and issued this official certificate at Denver, Colorado on 10/03/2018 @ 07:46:05 in accordance with applicable law. This certificate is assigned Confirmation Number 11150468 .



Secretary of State of the State of Colorado

*****End of Certificate*****

Notice: A certificate issued electronically from the Colorado Secretary of State's Web site is fully and immediately valid and effective. However, as an option, the issuance and validity of a certificate obtained electronically may be established by visiting the Validate a Certificate page of the Secretary of State's Web site, <http://www.sos.state.co.us/biz/CertificateSearchCriteria.do> entering the certificate's confirmation number displayed on the certificate, and following the instructions displayed. Confirming the issuance of a certificate is merely optional and is not necessary to the valid and effective issuance of a certificate. For more information, visit our Web site, <http://www.sos.state.co.us/> click "Businesses, trademarks, trade names" and select "Frequently Asked Questions."

HUDICK EXCAVATING, INC.

5460 Montana Vista Way

Castle Rock, CO 80108

(303) 688-9500

PROJECT HISTORY

JOB #	PROJECT NAME & LOCATION	GC/SUB	JOB DESCRIPTION	OWNER / CONTACT / PHONE	ARCHITECT / ENGINEER	ORIGINAL	CONTRACT AMT VARIANCE OVER / (UNDER)	PERCENT COMPLETE	START COMPLETION DATE	% WITH OWN WRK FORCES
						FINAL CONTRACT AMT.				
CURRENT PROJECTS										
2018-60	Meadows 3 Castle Rock, CO	X	Grading, Sanitary & Storm Sewer, Waterline, Sleeves, Concrete, Paving, Signage, Striping	KB Homes Colorado Mike Chadwick 303-807-1197	Innovative Land Consultants Tess Hogan 303-421-4224	2,729,052.60		0%	1-Sep-18 31-May-19	80%
2018-57	Terrain Filing 3 Utilities Castle Rock, CO	X	Earthwork, Erosion Control, Blasting and Crushing for subdivision	KB Homes Colorado 303-323-1100	CVL Consultants Blake Calvert 303-703-4444	3,198,954.95		0%	1-Sep-18 31-May-19	80%
2018-55	Horizon Uptown Aurora, CO	X	Grading and Utilities	Lendlease Public Partnerships Justin Rider 704-351-2124	Matrix Design Group	4,665,027.10		0%	1-Sep-18 31-May-19	80%
2018-54	Meadows 18J Castle Rock, CO	X	Earthwork, Sanitary Sewer and Storm Sewer	Richmond American Homes Eric Kubly 720-977-3862	Core Consultants, Inc. Scott Pease 303-703-4444	5,991,330.00		0%	1-Aug-18 31-May-19	80%
2018-52	Painted Prairie - Phase 4 OX Aurora, CO	X	Excavation	KB Homes Colorado Katie Cooley 303-323-1100	CVL Consultants Sarah Kolz 720-482-9526	205,600.00		97%	1-Sep-18 31-Dec-18	80%
2018-50	Littleton Village Tract J Util Littleton, CO	X	Wet Utilities	Century Communities 303-770-8300	Calibre Engineering Todd Johnson 303-730-0434	487,719.40		0%	1-Sep-18 31-Dec-18	80%
2018-49	Waterstone Offsite Aurora, CO	X	Grading, Storm, Water, Concrete and Asphalt	Lennar Corporation Joseph Huey 720-369-3835	Redland Engineering Brian Hart 720-283-6783	4,484,321.00		4%	1-Sep-18 31-May-19	80%
2018-48	Waterstone Onsite Aurora, CO	X	Grading, Storm, Water, Concrete and Asphalt	Lennar Corporation Joseph Huey 720-369-3835	Redland Engineering Brian Hart 720-283-6783	10,182,996.70		2%	1-Sep-18 31-Dec-19	80%
2018-47	Kenzie Grading	X	Earthwork	Century Communities 303-770-8300	CVL Consultants	50,390.75		99%	1-Jun-18 14-Sep-18	80%
2018-46	Springs at Castle Rock Castle Rock, CO	X	Site Clearing, Grading, Over-Excavate, and Backfill	Pavilion Construction AZ Erik Fogle 1-505-503-5038	Manhard Consulting, LTD 303-708-0500	2,470,000.00		5%	1-Aug-18 31-Dec-18	80%
2018-45	Liberty Village CBC Castle Rock, CO	X	Earthwork, Sanitary, Water and Sanitary, Drainage	Richmond American Homes Eric Kubly 720-977-3862	EMK Consultants, Inc.	2,630,950.50		3%	1-Aug-18 31-Dec-18	80%
2018-44	Top Golf - Thornton Thornton, CO	X	Earthwork, Sanitary, Water, Storm	Arco/Murray Natl Const Co., LLC 1-214-377-6681	Cage Civil Engineering Eric Pearson 720-206-6625	1,297,182.70		0%	1-Aug-18 31-Dec-18	80%
2018-43	Riverdale Park Thornton, CO	X	Erosion Control, Earthwork, Utilities, Roadway	BLVD Builders, LLC Lee Merritt	JR Engineering Jim Fitzmorris 303-740-9393	1,167,269.40		0%	1-Aug-18 31-Dec-18	80%
2018-41	Green Valley Ranch Grading Denver, CO	X	Grading	Oakwood Homes Brad Meyering 303-917-7126	Core Consultants, Inc. David Forbes 303-703-4444	206,400.45		0%	1-Aug-18 31-Oct-18	80%
2018-40	Meadows FCO Castle Rock, CO	X	Earthwork, Sanitary, Water and Sanitary Removal	Richmond American Homes Eric Kubly 720-977-3862	Innovative Land Consultants Tess Hogan 303-421-4224	407,429.50		36%	1-Jun-18 30-Sep-18	80%
2018-39	Arvada Conduit No 16 Arvada, CO	X	Isolation Valve Vault, Manhole Encasement, Thrust Walls	Garney Companies Mike Hale	Denver Water James Light 303-628-6614	279,400.00		0%	1-Aug-18 31-Oct-18	80%
2018-38	Barefoot Lakes Filing No 3 Weld County	X	Waterline, Sewer, Storm Sewer	Brookfield Residential Properties Dave Carro 303-706-9451	Redland Engineering Fred Tafoya 720-283-6783	1,205,225.50		51%	1-Aug-18 31-Dec-18	80%
2018-37	Lincoln Creek Lots 4 & 6 Parker, CO Douglas County	X	Earthwork, Grading, Concrete, Paving, Sanitary, Storm, Water Utilities	Cardel Parker Limited Pat Hamm 720-251-0087	J3 Engineering Consultants Jason Monforton 303-368-5601	3,261,054.00		6%	1-Jul-18 31-Dec-18	80%
2018-36	Bioscience III Aurora, CO	X	Inlets, Manholes	M A Mortenson 303-295-2511	Matrix Design Group 303-572-0200	186,800.00		13%	1-Jul-18 30-Nov-18	80%
2018-35	Rockinghorse 17 - Utilities Aurora, CO	X	Sanitary, Storm, Water Utilities	NASH Inspiration, LLC Mark Hollenbeck 303-323-4838	Calibre Engineering Todd Johnson 303-730-0434	1,052,846.00		43%	1-Jul-18 30-Nov-18	80%
2018-34	Lagae Ranch Utilities Castle Pines, CO	X	Earthwork, Water, Sanitary , Storm Utilities	Century Communities 303-770-8300	CVL Consultants James Jamnicke 720-249-3555	3,193,842.50		45%	1-Jun-18 31-Dec-18	80%
2018-33	Pinery WISE Connection	X	Clearing & Grubbing, Asphalt R&R, Grading,	Pinery Water & Sanitation	Ingenium Engineers	178,754.00		0%	1-Sep-18	80%

PROJECT HISTORY

JOB #	PROJECT NAME & LOCATION	GC/SUB	JOB DESCRIPTION	OWNER / CONTACT / PHONE	ARCHITECT / ENGINEER	ORIGINAL CONTRACT AMT.	CONTRACT AMT VARIANCE OVER / (UNDER)	PERCENT COMPLETE	START COMPLETION DATE	% WITH OWN WRK FORCES
	Parker, CO Douglas County		Erosion/Sediment Control	303-841-2797	303-908-1116				30-Nov-18	
2018-32	Tanglewood Widening Westminster, CO	X	Removal Asphalt, Curb & Gutter and Grading	Century Communities 303-770-8300	JR Engineering Kurtis Williams 303-267-6190	219,353.60		99%	1-Jun-18 30-Sep-18	80%
2018-31	Spring Valley Grading Elizabeth, CO	X	Earthwork	Century Communities 303-770-8300	2N Civil LLC 303-925-0544	1,950,368.70		45%	1-Jul-18 30-Nov-18	80%
2018-30	Terrain Filing 3 Castle Rock, CO	X	Earthwork, Erosion Control, Blasting and Crushing for subdivision	KB Homes Colorado 303-323-1100	Core Consultants, Inc. Blake Calvert 303-703-4444	1,343,490.40		39%	21-May-18 31-Dec-18	80%
2018-29	Pleasant Valley Longmont, CO	X	Earthwork, Utilities, Flatwork, Paving	Prosper Land & Development Joe Stifter 720-471-8235	Rocky Ridge Civil Eng 303-651-6626	2,125,911.00		13%	10-Jun-18 31-Dec-18	80%
2018-28	Caliber at Flatirons Broomfield, CO	X	Earthwork, Clearing, Grading, Concrete, Utilities	Garrett Construction 317-886-7923	Core Consultants, Inc. 303-703-4444	1,928,924.00		44%	15-Jun-18 31-Dec-18	80%
2018-27	Candelas Townhomes Arvada, CO	X	Water, Sewer, Storm Utilities	Century Communities 303-770-8300	Jansen Strawn Consulting 303-561-3333	1,140,435.80		95%	1-Jul-18 30-Nov-18	80%
2018-26	Creekline Townhomes Denver, CO	X	Earthwork, Utilities, Concrete, Paving	Triplex Construction Brian Alpert 303-525-9347	JR Engineering Jim Fitzmorris 303-740-9393	1,219,765.00		15%	1-Jun-18 31-Dec-18	80%
2018-25	Stone Creek Parker, CO Douglas County	X	Over Excavate for subdivision	Taylor Morrison Pete Klymkow 303-325-2440		67,655.00		90%	15-Jul-18 30-Sep-18	80%
2018-24	Rockinghorse 16 - Utilities Aurora, CO	X	Earthwork, Grading, Concrete, Paving, Sanitary, Storm, Water Utilities	NASH Inspiration, LLC Mark Hollenbeck 303-323-4838	Calibre Engineering 303-730-0434	2,918,464.62		61%	1-May-18 30-Nov-18	80%
2018-23	Meadows 20 St Extension Douglas County	X	Construct roadway improvements	Castle Rock Development Jon Freisem 303-394-5500	Core Consultants, Inc. Martin Metsker 303-703-4444	525,216.50		90%	15-May-18 30-Sep-18	80%
2018-22	160th Ave and Grant Street Thornton, CO	X	Demo curb, sidewalks, gutter and roadway. Install water & sanitary sewer. Retaining wall	Jordon Perlmutter Brian Thielen 303-906-4147	Matrix Design Group Mike McGoldrick 303-572-0200	2,722,131.49		26%	14-Jun-18 31-Dec-18	80%
2018-21	Lyons Ridge Morrison, CO	X	Over Excavate for subdivision	Richmond American Homes Eric Kubly 720-977-3862		207,543.00		99%	1-May-18 30-Sep-18	80%
2018-20	Deer Trail School Deer Trail, CO	X	Earthwork, Water, Sewer, Storm Utilities for school	Fransen Pittman Jed Rissler 303-783-3900	MOA Architecture	2,361,392.00		47%	1-Apr-18 30-Sep-19	80%
2018-19	El Diente Parker, CO Douglas County	X	Earthwork, Water, Sewer, Storm Utilities and asphalt for subdivision	Shea Properties 303-773-1700	Martin/Martin 303-831-6100	321,891.00		9%	15-May-18 30-Nov-18	80%
2018-18	Caliber at Chapel Hills Colorado Springs, CO	X	Earthwork, Clearing, Grading, Concrete, Utilities	Garrett Construction 317-886-7923	Core Consultants, Inc. 303-703-4444	885,000.00		90%	5-Apr-18 30-Sep-18	80%
2018-17	Blue Lake Filing 2 Aurora, CO	X	Earthwork, Grading, Concrete, Paving, Sanitary, Storm, Water Utilities	LGI Homes 1-425-308-3519	Paragon Engineering 303-794-8604	3,727,037.28		53%	6-Apr-18 31-Dec-18	80%
2018-16	Stone Creek D Parker, CO Douglas County	X	Over Excavate for subdivision	Richmond American Homes Eric Kubly 720-977-3862		98,150.00		99%	15-May-18 30-Sep-18	80%
2018-15	Stone Creek B Parker, CO Douglas County	X	Over Excavate for subdivision	Richmond American Homes Eric Kubly 720-977-3862		659,385.00		80%	15-May-18 30-Sep-18	80%
2018-14	Adonea Filing 7 - Utilities Aurora, CO	X	Utilities for subdivision	Oakwood Homes Chris Carlton 303-486-8517	C.V.I. Consultants 720-482-9526	2,624,188.00		73%	6-Apr-18 31-Dec-18	80%
2018-13	Rockinghorse 15 - Utilities Aurora, CO	X	Earthwork, Grading, Concrete, Paving, Sanitary, Storm, Water Utilities	NASH Inspiration, LLC Mark Hollenbeck 303-323-4838	Calibre Engineering 303-730-0434	2,804,185.00		70%	1-Mar-18 31-Oct-18	80%
2018-12	Daniels Park Rd Imp 2D 2E Douglas County	X	Road Improvements, Asphalt, Signage	Douglas County Dennis Lobberding 303-660-7490	Felsburg Holt & Ullevig	2,106,944.00		95%	2-Apr-18 30-Sep-18	80%
2018-11	71st Avenue Greeley, CO	X	Bridge, Roadway Widening, Draw Basin, Sanitary Sewer	City of Greeley David Wells 970-350-9333	City of Greeley Engineering David Wells 970-350-9333	7,743,352.00		40%	2-Apr-18 28-Feb-19	80%

HUDICK EXCAVATING, INC.

5460 Montana Vista Way

Castle Rock, CO 80108

(303) 688-9500

PROJECT HISTORY

JOB #	PROJECT NAME & LOCATION	SCS#	JOB DESCRIPTION	OWNER / CONTACT / PHONE	ARCHITECT / ENGINEER	ORIGINAL FINAL CONTRACT AMT.	CONTRACT AMT VARIANCE OVER / (UNDER)	PERCENT COMPLETE	START COMPLETION DATE	% WITH OWN WRK FORCES
2018-10	Painted Prairie - Part B and C Aurora, CO	X	Earthwork, Grading, Concrete, Paving, Sanitary, Storm, Water Utilities	Painted Prairie Metro District Chris Fellows 303-795-9000	CVL Consultants Sarah Kolz 720-482-9526	16,968,470.65		2%	5-Mar-18 31-Oct-19	80%
2018-09 A	Painted Prairie - Grading Part Aurora, CO	X	Earthwork, Strip Topsoil, Cut to Fill Erosion Control for subdivision	Painted Prairie Metro District Chris Fellows 303-795-9000	CVL Consultants Sarah Kolz 720-482-9526	2,795,529.35		72%	5-Mar-18 31-Oct-18	80%
2018-08	Inspiration Filing 17 Aurora, CO	X	Earthwork, Site Utilities, Silt Fence, for subdivision	NASH Inspiration, LLC 720-403-9600	Calibre Engineering 303-730-0434	902,982.30		99%	1-Mar-18 30-Sep-18	80%
2018-06	Arrowhead Filing 2 Douglas County	X	Earthwork, Grading, Concrete, Paving, Sanitary, Storm, Water Utilities	Cardel Parker Limited Pat Hamm 720-251-0087	Paragon Engineering 303-794-8604	2,043,603.00		59%	1-Mar-18 31-Oct-18	80%
2018-04	Lagae Ranch Grading Castle Pines, CO	X	Earthwork, Water, Sewer, Storm Utilities	Century Communities 303-770-8300	Jansen Strawn Consulting 303-561-3333	2,443,087.70		93%	1-Feb-18 30-Sep-18	80%
2018-03	Mayfield Utilities Thornton, CO	X	Earthwork, Water, Sewer, Storm Utilities	Century Communities 303-770-8300	Jansen Strawn Consulting 303-561-3333	6,209,544.00		60%	15-Jan-18 31-Dec-18	80%
2018-02	Lyons Ridge Filing 5 Morrison, CO	X	Earthwork, Water, Sewer, Storm Utilities and asphalt for subdivision	Shea Properties 303-773-1700	Vision Land Consultants 303-674-7355	1,187,126.50		99%	15-Jan-18 30-Sep-18	80%
2017-62	Hangman's Gulch-Ph 3 Castle Rock, CO	X	Drainage rehabilitation and trail improvements	Town of Castle Rock Parks & Rec Barbara Horton 720-733-6041	Engility Engineering Solutions 303-872-9112	614,604.75		40%	15-Mar-18 30-Nov-18	80%
2017-60	Wild Points Back 27 Elbert County	X	Earthwork, Water, Sewer, Storm Utilities, Asphalt for subdivision	WilliamMPK Homes, LLC Derrick Myers 720-840-1813	CVL Consultants 720-482-9526	1,129,434.25		51%	25-Jan-18 31-Dec-18	80%
2017-59	Happy Canyon Creek Douglas County	X	Drainage Improvements	Douglas County Dennis Lobberding 303-660-7490	Felsburg Holt & Ullevig 303-721-1440	363,615.50		93%	1-Feb-18 30-Sep-18	80%
2017-58	Inspiration Filing 15 Aurora, CO	X	Earthwork, Site Utilities, Silt Fence, for subdivision	NASH Inspiration, LLC 720-403-9600	Calibre Engineering 303-721-1440	2,105,200.34		98%	1-Dec-17 30-Sep-18	80%
2017-57	Glenbrook Detention Littleton, CO	X	Detention Basin	M A Mortenson 303-295-2511		237,754.50		99%	1-Feb-18 30-Sep-18	80%
2017-55	Sky Pointe Littleton, CO	X	Earthwork, Site Utilities, Silt Fence, Retaining Walls for subdivision	Cameron General Contractor Rex Brown 402-314-2674	Entitlement & Engineering 303-572-7997	1,838,318.00		97%	1-Nov-17 30-Sep-18	80%
2017-55	Stone Creek Ranch Parker, CO	X	All infrastructures for development, Bridge and grouted boulder structure	Stonescreek Metro District #1 Patrick Lyng 303-882-4493	Atwell, LLC Jeff French 303-462-1100	21,822,662.72		35%	1-Apr-18 31-Dec-20	80%
2017-54	Daniels Park Rd Imp 2B & 2C Douglas County	X	Road Improvements, Asphalt, Signage	Douglas County Dennis Lobberding 303-660-7490	Felsburg Holt & Ullevig 303-721-1440	1,670,586.00		96%	23-Oct-17 30-Sep-18	80%
2017-48	Spring at Sandstone Ranch Longmont, CO	X	Earthwork, Erosion Control, Utilities, Hardscapes for subdivision	Doster Construction Company Pace Cole 1-205-443-3829	Martin Martin Consulting Eng Jeff White 303-431-6100	899,456.69		98%	15-Sep-17 30-Sep-18	80%
2017-47	Porteus 2 Denver, CO	X	Earthwork, Water, Sewer, Storm Utilities, Concrete Drop Str, Asphalt for subdivision	Velocity Metropolitan District 303-839-3838	CVL Consultants 720-482-9526	7,016,814.00		97%	1-Nov-17 31-Oct-18	80%
2017-44	Brighton Commons Brighton, CO	X	Earthwork, Utilities, Concrete, Asphalt, Signage and Striping for subdivision	USNAT Development Peter Gonzalez 303-908-2228	CWC Consulting Brett Wollard 303-395-2700	1,203,237.12		79%	1-Aug-17 30-Nov-18	80%
2017-41	Oak Street Lakewood, CO	X	Earthwork, Water, Sewer, Storm Utilities, for subdivision	Century Communities 303-770-8300	CVL Consultants 720-482-9526	1,267,337.05		99%	1-Sep-17 30-Sep-18	80%
2017-40	Blue River Flats Silverthorne, CO	X	Earthwork, Water, Sewer, Storm Utilities, and Asphalt	Blue River 50, LLC 303-217-6080	Icon Engineering 303-221-0802	970,678.75		62%	1-Nov-17 30-Nov-18	80%
2017-38	Aviator Douglas County	X	Earthwork, Water, Sewer, Storm Utilities, erosion control and hardscape for subdivision	Shea Properties Dave Vasquez 303-486-1364	Martin Martin Consulting Eng 303-431-6100	1,090,425.00		99%	1-Aug-17 30-Sep-18	80%

PROJECT HISTORY

JOB #	PROJECT NAME & LOCATION	IC/SUB	JOB DESCRIPTION	OWNER / CONTACT / PHONE	ARCHITECT / ENGINEER	ORIGINAL CONTRACT AMT.	CONTRACT AMT VARIANCE OVER / (UNDER)	PERCENT COMPLETE	START COMPLETION DATE	% WITH OWN WRK FORCES
2017-36	Adonea Filing 5 - Utilities Aurora, CO	X	Utilities for subdivision	Oakwood Homes Chris Carlton 303-486-8517	CVL Consultants 720-482-9526	2,557,251.50		95%	1-Aug-17 30-Sep-18	80%
2017-34	Founders Village #25 Castle Rock, CO	X	Earthwork, Erosion Control, Utilities, for subdivision	Richmond American Homes Eric Kubly 720-977-3862	Atwell, LLC Gary Leak 720-462-1100	1,612,393.75		98%	1-Aug-17 30-Sep-18	80%
2017-33	Springs at Eagle Bend Aurora, CO	X	Earthwork, Erosion Control, Utilities, Hardscapes for subdivision	Doster Construction Company Ross Bennett 1-205-443-3829	Martin Martin Consulting Eng Jeff White 303-431-6100	6,669,693.00		91%	1-Sep-17 31-Oct-18	80%
2017-27	Barefoot Lakes Filing No 2 Vield County	X	Grading, Waterline, Sewer, Storm Sewer	St Vrain Lakes Metropolitan District Dave Carro 303-706-9451	Redland Engineering Fred Tafoya 720-283-6783	5,798,048.20		95%	1-Jun-17 30-Sep-18	80%
2017-25	Superior Town Center Louisville, CO	X	Earthwork, Utilities, Concrete, Paving, Landscaping	STC Metro District	Civil Resources 303-833-1416	4,416,485.00		93%	1-Aug-17 30-Nov-18	80%
2017-24	Greenfield West Aurora, CO	X	Earthwork, Utilities, Concrete, Paving	Apert Signature Homes 303-283-3103	JR Engineering Jim Fitzmorris 303-740-9393	1,536,559.60		98%	1-Jun-17 30-Sep-18	80%
2017-23	Lot 14 Parker, CO Douglas County	X	Earthwork, Grading, Concrete, Paving, Sanitary, Storm, Water Utilities	Cardel Parker Limited Pat Hamm 720-251-0087	J3 Engineering Consultants Jason Montforton 303-368-5601	2,212,925.00		98%	1-Jul-17 30-Sep-18	80%
2017-22	Arvada II Arvada, CO	X	Earthwork, Grading, Concrete, Paving, Sanitary, Storm, Water Utilities	Embrey Development Darren West 303-478-7909	Harris Kocher Smith 303-623-6300	4,618,000.00		98%	1-Jul-17 30-Sep-18	80%
2017-19	Denver High Point Filing I Denver County	X	Earthwork, Drainage, Underground Utilities, Roadway Improvements	Denver High Point Metro District Kristen Bear Esq 303-858-1800	Martin Martin Consulting Eng Andre Scappe 303-431-6100	3,329,654.00		57%	31-May-17 31-Dec-18	80%
2017-17	Jordon Road Widening Douglas County	X	Earthwork, Water, Sewer, Storm Utilities, Asphalt Paving, Concrete, Landscaping	Town of Parker 303-840-9546	Stanley Consultants John Forni 303-799-6806	3,997,614.00		90%	19-May-17 30-Nov-18	80%
2017-16	Camden RINO - Denver Denver, CO	X	Underground Utilities	Camden Bobby Rivers 713-354-2500	Wallace Garcia Wilson Arch 713-993-0439	638,100.00		98%	30-Jun-17 30-Sep-18	60%
2017-14	Eldorado Broomfield, CO	X	Grading, Erosion Control, MSE Wall, Water, sewer, and storm utilities for subdivision	AGS The Spanos Companies 303-322-3769	Merrick & Company 303-751-0741	3,350,319.04		87%	1-May-17 30-Nov-18	80%
2017-09	DTC Gateway Denver, CO	X	Earthwork, Water, Sewer, Storm Utilities and asphalt for subdivision	Shea Tanjent Properties Dave Vasquez 303-773-1700	Vision Land Consultants 303-674-7355	1,754,373.00		97%	1-Apr-17 30-Nov-18	80%
2016-61	Carousel Utilities Douglas County	X	Water, sewer, storm utilities for subdivision	Century Communities 303-770-8300	Atwell Jeff French 303-462-1100	1,699,769.00		68%	30-Dec-16 30-Nov-18	80%
2016-55	Watermark at Green Valley Denver, CO	X	Earthwork, Clearing, Grading, Concrete, Utilities for Subdivision	Thompson Thrift Construction Casey Maxie	Kimley-Horn Meaghan 303-228-2322	2,188,204.85		99%	1-Dec-16 30-Sep-18	80%
2016-45	Tanglewood Grading Westminster, CO	X	Water, Storm, Sanitary for subdivision	Century Communities 303-770-8300	JR Engineering 303-267-6190	2,597,406.50		99%	1-Sep-16 30-Sep-18	80%
2016-40	Legacy Village Castle Pines, CO	X	Earthwork, Drainage, Underground Utilities	Shaw Builders John Baker 303-825-4740	Drexel Barrell & Co 719-260-0887	1,256,969.20		99%	1-Sep-16 30-Sep-18	80%
2016-34	AML - Littleton Village Arapahoe County	X	Clearing, Grading, Concrete, Utilities for Apartment Complex	AML Development 303-225-2800	Harris Kocher Smith 303-623-6300	718,932.70		98%	1-Aug-16 30-Sep-18	80%
2016-28	Stone Creek Parker, CO	X	Wetland Mitigation Area Planting	Chokecherry Investor		48,920.25		1%	6-Jun-16 30-Sep-18	80%
2016-27	Vantage Point Parker, CO	X	Earthwork, Grading, Concrete, Paving, Sanitary, Storm, Water Utilities	Alliance Residential 303-885-5430	PS Arch, Inc	3,296,622.35		99%	31-May-16 30-Sep-18	80%
2016-25	Alameda & McIntyre Jefferson County	X	Earthwork, Grading, Concrete, Paving, Sanitary, Storm, Water Utilities	Fossil Ridge Metro District 303-790-6311	IDES, LLC 303-880-3839	6,592,490.00		98%	20-Jun-16 30-Sep-18	80%
2016-24	Meadows Filing 16 Douglas County	X	Earthwork, Grading, Concrete, Paving, Sanitary, Storm, Water Utilities	KB Homes Colorado 303-462-2800	Lund Partnership 303-989-1461	5,095,913.29		90%	6-Jun-16 30-Sep-18	80%
2016-18	Ridgegate III LoneTree, CO	X	Utilities and earthwork	IMT Capital III RG LLC 818-784-4700	Harris Kocher Smith 303-623-6300	636,966.85		99%	1-May-16 30-Sep-18	95%

PROJECT HISTORY

JOB #	PROJECT NAME & LOCATION	GC/SUB	JOB DESCRIPTION	OWNER / CONTACT / PHONE	ARCHITECT / ENGINEER	ORIGINAL FINAL CONTRACT AMT.	CONTRACT AMT VARIANCE OVER / (UNDER)	PERCENT COMPLETE	START COMPLETION DATE	% WITH OWN WRK FORCES
2016-15	Ledges at Promenade Castle Rock, CO	X	Earthwork, Grading, Concrete, Paving, Sanitary, Storm, Water Utilities	Embrey Development Todd Roper 210-824-6044	Harris Kocher Smith 303-623-6300	2,074,620.00		99%	1-May-16 30-Sep-18	80%

H & H MACHINERY / HUDICK EXCAVATING, INC.

5460 MONTANA VISTA WAY
CASTLE ROCK, CO 80108

MACH. #	YEAR	MAKE / MODEL
LowBed Tractors		
A05	2014	T800W Kenworth
A06	2017	T800 Kenworth
Articulated Haul Trucks		
ART03	2009	CAT 740 Articulated Truck
ART04	2007	CAT 740 Articulated Truck W/Klein Tank
ART05	2007	CAT 740 Articulated Truck W/Klein Tank
ART06	2006	CAT 740 8000 Water Wagon
ART07	2006	CAT 740 Water Truck
ART08	2011	CAT 740 Articulated Truck W/Klein Tank
ART09	2007	CAT 740 8000 Water Wagon
Motorgraders		
B09	2008	CAT - 14M VHP Motor Grader/3D GPS
B10	2013	CAT - 140M2 Motor Grader
B11	2012	CAT - 140M2 Motor Grader
B12	2009	CAT - 140M VHP Motor Grader
B13	2011	CAT - 140M2 Motor Grader
BR001	2003	Broce RJ350 Broom
Compactors		
C07	1978	CAT - 815 Compactor
C08	2000	Wacker Rammer Jumping Jack
C14	2005	CAT - CP433E Compactor
C15	2005	CAT - CS433E Compactor
C17	2005	Stone TR34R Walk Behind Trench Comp
C18	2005	Terex Benford Walk Behnd Trench Comp
C19		Multiquip Rammer Compactor
C21	2007	CAT - CP433E Compactor
C22	2013	Multiquip Rammer Compactor
C24	2015	Multiquip Rammer Compactor
C25	2015	Multiquip Rammer Compactor
C26	2015	Multiquip Rammer Compactor
C27	2008	CAT - 815F2 Soil Compactor
C28	2015	Multiquip Rammer Compactor
C28	2015	Multiquip Rammer Compactor
C29	2106	Multiquip Rammer Compactor
C30	2016	Multiquip Rammer Compactor

C31	2016	Multiquip Vib Plate Compactor
C32	2016	Multiquip Pad Foot Roller RTX82
C33	2016	Multiquip Rammer Compactor
C34	2016	Multiquip Rammer Compactor
C35	2016	Multiquip Vib Plate Compactor
C36	2016	Multiquip Rammer Compactor
C37	2016	Multiquip Rammer Compactor

Crawler Tractors

D11	2000	CAT - D8R Dozer w/ripper
D13	2011	CAT - D6NXL Dozer W/GPS
D14	2014	CAT - D6T XL Crawler Dozer

Hydraulic Excavators and Backhoes

H26	2013	CAT - 320E Hyd Excavator
H27	2013	CAT - 304E Hyd Excavator
H28	2013	CAT - 336EL Hyd Excavator
H29	2013	CAT - 336E Hyd Excavator
H30	2012	CAT - 336EL Hyd Excavator
H31	2014	CAT - 336EL ES Hyd Excavator
H32	2014	CAT - 336EL Hyd Excavator
H34	2012	CAT - 336EL Hyd Excavator
H35	2014	CAT - 336EL ES Hyd Excavator
H36	2010	CAT - 314D LCR Hyd Excavator
H37	2015	CAT - 308E2 Hyd Excavator
H38	2012	CAT - 320E Hyd Excavator
H39	2011	CAT - 336EL Hyd Excavator
H40	2011	CAT - 336EL Hyd Excavator
H41	2014	CAT - 336EL Hyd Excavator
H42	2013	CAT - 320EL Hyd Excavator
H43	2015	CAT - 336FL Hyd Excavator
H44	2015	CAT - 336FL Hyd Excavator
H45	2012	CAT - 314D Hyd Excavator
H46	2012	HITACHI - ZX135US-3 Excavator
H47	2013	CAT - 336EL ES Hyd Excavator
H48	2015	CAT - 336FL Hyd Excavator
H49	2014	CAT - 336FL ES Hyd Excavator
H50	2012	CAT - 320EL Hyd Excavator
H51	2012	CAT - 320EL Hyd Excavator
H52	2015	CAT - 336FL Hyd Excavator
H53	2015	CAT - 336FL Hyd Excavator
H54	2012	CAT - 329EL Hyd Excavator
H55	2016	CAT - 336F Hyd Excavator
H56	2016	CAT - 336FL Hyd Excavator
H57	2015	CAT - 314EL CRTX Excavator
H58	2017	CAT - 336FL Hyd Excavator
H59	2018	CAT - 336FL Hyd Excavator
H60	2018	CAT - 336FL Hyd Excavator

H61	2018	CAT - 313FGC Hyd Excavator
H62	2018	CAT - 336FL Hyd Excavator
Agg Tractors and Disc's		
I06	2000	John Deere 5105 Tractor
I15	2010	John Deere 9330 4WD Tractor
I16	2009	Rome TCH-20 disc
I17		Rome TRCH-16 Offset Disc
I19		Rome LS16 16 ft Box Scraper
I20	2012	John Deere 9560R 4WD Tractor
I21	1999	Rome TRCH-20 Disc
I22	2011	Challenger MT955C Agg Tractor
I23	2013	Tatu Disc 1002
I24	2011	John Deere 9630 4WD Tractor
I25	2013	John Deere 9560R 4WD Tractor
I30	2012	John Deere 9460R Tractor
I31	2009	Challenger MT965C Agg Tractor
Wheel Loaders		
L04	1981	CAT - 950A Wheel Loader
L20	2006	CAT 980H Wheel Loader
L23	2007	CAT 950H Wheel Loader
L24	2005	CAT 950G II Wheel Loader
L26	2009	CAT 950H Wheel Loader
L29	2011	CAT 966K Wheel Loader
L31	2014	CAT 938K Wheel Loader
L32	2010	CAT 950H Wheel Loader
L34	2011	CAT 950H Wheel Loader
L35	2014	CAT 950K FC Wheel Loader
L36	2014	CAT 950K FC Wheel Loader
L39	2009	CAT 950H Wheel Loader
L40	2014	CAT 950K FC Wheel Loader
L46	2015	CAT 950M FC Wheel Loader
L47	2015	CAT 950M FC Wheel Loader
L48	2015	CAT 950M FC Wheel Loader
L49	2015	CAT 966M FC Wheel Loader
L51	2013	CAT 950K FC Wheel Loader
L57	2015	CAT 950M FC Wheel Loader
L61	2017	CAT 938M FC Wheel Loader
L62	2017	CAT 950M FC Wheel Loader
L68	2017	CAT 950M FC Wheel Loader
L69	2018	CAT 950M FC Wheel Loader
L74	2018	CAT 950M FC Wheel Loader
L75	2018	CAT 950M FC Wheel Loader

Skid Steer Loaders and Compact Track Loaders

L33	2014	CAT - 262D Skidsteer
L58	2012	CAT - 242B3 Skid Loader
L63	2017	CAT - 259D Skid Loader
L64	2017	CAT - 259D Skid Loader
L65	2017	CAT - 259D Skid Loader
L66	2017	CAT - 259D Skid Loader
L67	2017	CAT - 259D Skid Loader
L70	2017	CAT - 259D Skid Loader
L71	2017	CAT - 259D Skid Loader
L72	2017	CAT - 259D Skid Loader
L73	2017	CAT - 259D Skid Loader
L76	2018	CAT - 259D Skid Loader

Rock Drills and Rock Trucks

R04	1979	CAT - 769C Rock Truck w/wtr tank
RD003	2006	Hitachi 240 Crawler Hydraulic Rock Drill

Motor Scrapers

S34	2006	CAT - 627G Twin Engine Scraper
S35	2006	CAT - 627G Twin Engine Scraper
S40	2006	CAT - 627G Twin Engine Scraper
S44	2006	CAT - 613C II Scraper
S45	2004	CAT - 627G Twin Engine Scraper
S46	2005	CAT - 627G Twin Engine Scraper
S47	2007	CAT - 627G Twin Engine Scraper
S48	2007	CAT - 627G Twin Engine Scraper
S49	2006	CAT - 627G Twin Engine Scraper
S50	2006	CAT - 627G Twin Engine Scraper
S51	2006	CAT - 627G Twin Engine Scraper
S52	2009	CAT - 627G Twin Engine Scraper
S53	2009	CAT - 627G Twin Engine Scraper
S54	2007	CAT - 627G Twin Engine Scraper
S55	2004	CAT - 627G Twin Engine Scraper
S56	2012	CAT - 627H Twin Engine Scraper
S57	2012	CAT - 627H Twin Engine Scraper
S58	2013	CAT - 627H Twin Engine Scraper
S59	2013	CAT - 627H Twin Engine Scraper
S60	2012	CAT - 627H Twin Engine Scraper
S61	2012	CAT - 627H Twin Engine Scraper
S62	1997	CAT - 613C Elevating Scraper
S63	2014	CAT - 627K Twin Engine Scraper
S64	2014	CAT - 627K Twin Engine Scraper
S65	2014	CAT - 627K Twin Engine Scraper
S66	2014	CAT - 627K Twin Engine Scraper

Portable Screens

SK2	1995	Nordberg Portable Screening Plant
-----	------	-----------------------------------

Water Stand Tanks

T23	2006	12,000 Gallon Stand Tank
T30	2005	12,000 Gallon Stand Tank
T33	1999	MAGNUM MPT10-3 Water Tower
T34	1999	SUPERIOR 7500 GAL Water Tower
T40	2003	Klein KPT120 Water Tower
T45	1997	MEGA MPT-10 Water Tower
T46	1987	Homemade Water Tower

Telehandlers

TH001	2006	CAT TH406E Material Handler
TH002	1998	CAT TH83 Telehandler
TH003		CAT TH103 Telehandler

Water Trucks and Water Wagons

W05	2001	Peterbuilt 3,880 Gallon TA Water Truck
W09	2007	Sterling 4,000 Gal TA Water Truck
W10	1994	Frieghtliner 2500 Gal SA Water Truck
W12	2002	FORD F750 XL Water Truck
W13	2006	GMC C6500 2000 Gal Water Truck
W14	2001	2000 Gal FL70 Water Truck
W15	2004	FORD F750 Water Truck
W16	2007	Frieghtliner 2500 Gal SA Water Truck
W17	2009	Freightliner M2106 Water Truck
W18	2005	FORD F750 Water Truck
W19	2011	International 4300 Water Truck

Rolling Stock

T02	1996	Shop Built Long Tongue Trailer
T03	1983	Shop Built Box Trailer
T04	1985	Shop Built Welder on Trailer
T05	1985	Shop Built Compressor on Trailer
T06	1991	Shop Built Stand Pipe Trailer
T07	1982	Jaeger 250 CFM Compressor
T08	1973	Stoughton 31" Van Trailer (white)
T09	1971	Elder Small Office Trailer
T10	1997	Personnel Trailer (Shop Built)
T11	1976	Wisconsin Tilt Top Trailer
T16	1996	Stand Tank Trailer (Shop Built)
T19	1966	Gorman Rupp Pump
T20	2005	CH20 Trailer Hauler
T21	1982	Great Dane 45 Ft Van Trailer
T39	2014	Trailking TK110HDG
T42	2014	Lark Enclosed Cargo Trailer
T43	2005	Transcraft 48" Step Deck Trailer
T44	0	Cargo Trailer 1 Ton M1101
T47	2012	PJ Gooseneck Trailer
T48	2016	PJ Flatbed Trailer

T49	2015	PJ Flatbed Trailer
T50	2016	PJ Flatbed Trailer
T51	2017	Fontaine Renegade 35T Trailer
T52	1999	Wabash/Fruehauf 48' Trailer

V24	1997	Ford F250 4X4 Crew Cab
V58	2007	Ford F250 4X4 Super Cab
V64	2008	Ford Ranger
V65	2008	Ford Ranger
V96	2013	Kenworth T370 w/Summit Body
V98	2014	Ford F150
V101	1995	AM General 6X6 Flatbed
V107	2012	Freightliner M2106
V108	2015	Freightliner Fuel Truck
V109	2014	Ford F150
V111	2014	Ford F350
V112	2015	Ford Explorer
V113	2015	Ford F550
V114	2015	Ford F350
V116	2016	Kenworth T370 w/Valew Body
V118	2015	Ford F350
V119	2015	Ford F350
V120	2015	Ford F350
V122	2014	Ford F150
V123	2015	Ford F250
V124	2015	Ford F250
V125	2015	Ford F250
V126	2015	Ford F250
V127	2015	Ford F250
V128	2015	Ford F250
V129	2012	Ford Expedition
V130	2016	Kenworth T440
V131	2016	Ford Explorer
V132	2016	Ford Explorer
V133	2015	Ford F250
V134	2015	Ford F250
V135	2016	Ford F250
V136	2015	Ford F550
V137	2016	KENWORTH T370
V138	2016	Chevrolet Silverado
V139	2016	Chevrolet Silverado
V140	2016	Chevrolet Silverado 3500
V141	2016	Chevrolet Silverado 3500
V142	2016	Chevrolet Silverado 1500
V143	2016	Chevrolet Silverado 2500
V144	2016	Chevrolet Silverado 1500

V145	2016	Chevrolet Silverado 1500
V146	2016	Chevrolet Silverado 3500
V147	2016	Chevrolet Silverado 3500
V148	2016	Chevrolet Silverado 3500
V149	2016	Chevrolet Silverado 3500
V150	2016	Chevrolet Silverado 3500
V151	2014	Audi A8
V152	2017	KENWORTH T370
V153	2017	Chevrolet Silverado 1500
V154	2017	Chevrolet Silverado 1500
V155	2017	Chevrolet Silverado 3500
V156	2017	Chevrolet Silverado 3500
V157	2017	Chevrolet Silverado 3500
V158	2017	Chevrolet Silverado 3500
V159	2017	Chevrolet Silverado 3500
V160	2018	Kenworth T880
V161	2017	Chevrolet Silverado 1500
V162	2017	Chevrolet Silverado 1500
V163	2017	Chevrolet Silverado 1500
V164	2017	Chevrolet Silverado 3500
V165	2017	Chevrolet Silverado 3500
V166	2017	Chevrolet Silverado 1500
V167	2018	Chevrolet Traverse
V168	2017	Chevrolet Silverado 3500
V169	2017	Chevrolet Silverado 3500
V170	2018	Chevrolet Silverado 3500
V171	2018	Chevrolet Silverado 3500
V172	2018	Chevrolet Silverado 3500
V173	2018	Chevrolet Silverado 3500
V174	2018	Chevrolet Silverado 3500
V175	2018	Chevrolet Silverado 3500
V176	2018	Chevrolet Silverado 3500

Dan Hudick

Objectives

To successfully implement the management of a medium sized Civil Construction Company, and obtain the following:

- Effectively utilize and maintain available equipment and efficiently designate personnel in order to provide cost effective productivity.
- Conduct business with the highest ethical, moral and personal standards.
- Provide an opportunity for people within the organization to build a solid future and retirement for themselves and their families.
- Provide a quality product to customers while maintaining a profitable business environment that will allow persons in the organization to adequately address the present and future needs of themselves and their families.

Experience

1973 – Present

Hudick Excavating, Inc.

Castle Rock, CO

My brother Bill and I founded Hudick Excavating in 1973. We started in residential foundation excavation and expanded into commercial, street, and road construction in 1976. In 1979 we expanded our Scraper fleet to accommodate moving up to 400,000 CY plus per month and soon added complete underground and utility services. In 1984 we became turnkey civil general contractors providing complete civil construction services. Because of the growing demands of the business, my brother Bill assumed responsibility for the maintenance of our fleet while I handled the business operations. In the past 38 years we have gained valuable experience and expertise while working on CDOT, US Army Corps of Engineers, various municipal projects, and private development operations. We have increased our gross revenues from approximately \$100,000.00 annually in 1973 to in excess of \$18,000,000.00 per year. I have expertise with contract law, claims management, design-build construction, soil and rock mechanics, value engineering, and construction failure analysis.

CEO / Owner

(1973 – Present)

- Manage and oversee all Financial matters with an annual Revenue of \$35,000,000 plus.
- Responsible for all Fleet and Equipment Acquisitions.
- Developed and implemented EEO Policy and Training Programs.
- Oversee all field and office staff.

Education

1973 Graduate of Douglas County High School

Castle Rock, Colorado

Companies

Hudick Excavating Inc. dba HEI Civil and H&H Machinery



James P. Morgan

Objectives

- I was recruited in 2004 By Hudick Excavating Incorporated after an exhaustive search by the company to find an individual with a thorough knowledge of civil construction project bidding, from start to finish. I was brought into the company and charged with the task of overseeing all the estimating projects that come before the company. I was offered, and accepted a stock purchase plan with HEI and am currently a 16% stockholder within the corporation. I oversee every estimate prior to bid in order to assure accurate and thorough estimates and to ensure our customers are getting the best possible price.
- I have worked in multiple areas of the Heavy Construction Industry, and find my expertise in project discovery and estimating. I am fully dedicated on streamlining and organizing the projects from project estimation through final acceptance.

Experience

2004 – Present **Hudick Excavating, Inc.** Castle Rock, CO

Vice-President/Senior Estimator / Project Manager

- Preparation and overseeing of Estimates using Agtek, HCSS, Sitework, Roadwork and SureTrak Scheduling Software
- Oversee projects from Bid Day through final acceptance.
- Co-ordinate schedules, materials delivery, job costing, and production with job superintendents.
- Maintain customer relations.

Education

1986 Graduate Fort Collins High School Fort Collins, CO

1991 Graduate Colorado State University Fort Collins, CO

- BS in Construction Management

I am also familiar with specifications from a variety of different agencies including; CDOT, multiple city and county governments, Colorado State Dam Engineers, Urban Drainage & Flood Control Districts, and a multitude of water and sewer districts.

I am also fluent in many computer applications including all of Robosoftware

Projects Worked On

Grandview Tributary, Detention Pond 303, Colorado Golf New Road Project, Timber Point Road Project, Ravenna Road/Infrastructure Project, Rocky Mtn. Airpark Estates Roads



Clint Eskridge – VP of Operations

Overview

- I have over 15 years experience in site preparation and underground utilities working for various companies. During my career I have many aspects of construction including earthwork, utilities, concrete structures, paving, survey and heavy equipment maintenance and operation. I was recruited by Hudick Excavating, Inc. in 2010 and while working for the company, I have advanced my career by showing a great deal of skill in production management, trenching operations, and personnel management techniques. I was promoted to General Superintendent in 2011 and have been progressively increasing my responsibilities ever since.

Experience

July 2010 – Present **Hudick Excavating, Inc.** **Castle Rock, CO**

VP of Operations

May 2017 -

General Superintendent

July 2010 – April 2017

- Worked closely with Management in keeping projects on schedule and on budget.
- Managed and scheduled field crews on various projects simultaneously.
- Built projects from \$200,000.00 to \$10,000,000.00.
- Coordination of project surveying to plan specifications.
- Scheduled sub-contractors, material deliveries, locates and inspections.
- Scheduled company equipment, as well as the need for rental equipment.
- Enforced Safety Programs and Inspections.
- Operated Heavy Equipment.

Education

- 1995 Graduate of Soroco High School Oak Creek, CO
- Storm Water Management/Erosion Control Supervisor
- First Aid Certification/CPR Trained, American Red Cross
- Competent Person Training
- OSHA 10 Hour

Projects Worked On

13-URAD, Sierra Ridge Development, Verona Development, Pinery West Dev.
12-Dove Creek, Hess Road, Joliet 11-Detention Pond 303, 10-CDOT, Shaffer's
Crossing, 10-Life Care Center @ Stonegate, 10-Hess Road – Douglas County,
10-Cottonwood Creek



Zane Hudick – Estimator/Project Mgr

Skills and Capabilities

- Provide cost estimates for heavy civil construction projects
- Plan and coordinate large scale projects
- Provide value engineering solutions to owners and engineers
- Establish project deadlines and goals to meet aggressive schedules
- Track productions and project costs to meet financial goals for customers and HEI

Special Event Experience

- Estimate and manage construction of 2.5 miles of roadway construction for the Reserve at Wild Pointe. Scope of work involved is 100,000 CY of earthwork, installation of 12,000 LF of waterline, 1000 RCP storm drain and 55,000 SY of paving. Project completion will be in summer of 2008.
- Estimate and manage construction of Tessa Mesa subdivision for C&A Companies in 2007. Work included 60,000 CY of rock excavation, 300,000 CY of excavation, installation of storm drains, rip rap, 100,000 SY of erosion control blanket and 35,000 SY of paving. Provide owner with value engineering solutions to save cost and maintain quality.
- Manage installation of 10,000 lf of sewer line for Wild Pointe Partners in 2006. Project included installation of pipe 15' below bellow water table, 290' bore under potential Preble's mouse habitat and construction of a lift station.

Education

- Bachelor Science in Business, College of Business with a specialization in Finance and Organizational Management, University of Colorado (Colorado Springs, CO), 2006

Employment History

- Hudick Excavating, Inc. 2006-Present, Asst Secretary, Treasurer, Project Manager and Estimator. Provide cost estimates, generate schedules, manage sub contractors and track costs.
- Hudick Excavating, Inc. 2004-2006, Lead Operator. Establish and layout out daily work activities for Project Superintendent.
- Hudick Excavating, Inc. 2001-2004, Equipment Operator. Operate heavy civil equipment for the completion of various projects.
- Hudick Excavating, Inc. 1998-2001, Maintenance Mechanic. Performed maintenance on civil equipment and monitored wear parts.

Projects Worked On

Wild Pointe Phase II, Southeast Arterial - Castle Rock, Hess Rd - Douglas County, Ziegler Reservoir, CDOT Shaffer's Crossing, Peakview, Dove Creek, Lifecare Center, Cottonwood Creek, Hangman's Gulch, Tessa Mesa, Peakview Heights, Century Communities, Enclave at Cherry Creek, Centennial Airport, Cimarron Street



Dave Auldrige – Estimator/Project Mgr

Overview

- I have over 27 years' experience in site preparation working for various companies. During my career, I have many aspects of construction including Earthwork, Asphalt Paving, Concrete Paving, Heavy Highway Structure Work and different civil construction operations. I was recruited by Hudick Excavating, Inc. in 2016 as an Estimator / Project Manager, I have advanced my career by showing a great deal of skill in production management and personnel management techniques.

Experience

September 2016 – Present Hudick Excavating, Inc. Castle Rock, CO

Estimator/Project Manager

- Worked closely with Management in keeping projects on schedule and on budget.
- Managed and scheduled field crews on various projects simultaneously.
- Coordination of project surveying to plan specifications.
- Scheduled sub-contractors, material deliveries, locates and inspections.
- Enforced Safety Programs and Inspections.

July 2007 – September 2017	Jalisco International	Project Manager
March 2006 – July 2007	Schmidt Construction	Superintendent
March 1989 – March 2006	Salina County	Superintendent

Education

1988 Graduate of Salina South High	Salina, KS
1988 Graduate of Salina Area Vo-Tech	Salina, KS

- TCS Certification
- Concrete Finisher Certification

Projects Worked On

HEI - Camden Wall Repair, Crestmoor, Meadows GG Grading, Meadows GG Utilities, Founders Trail, Copperleaf Commercial, Copperleaf EVA, Parker Townwide Reconstruction, Summerset Lane Extension, Jordan Rd Widening

Jalisco – CDOT Projects – Federal and 80th Intersection Improvement, University and Arapahoe Rd Intersection Improvement, Crossroads and I-25 Round-a-bouts, I-25 and Alameda Widening, SH 119 at Jay Rd and Niwot Rd Intersection Improvements, SH 157 at US 36 Bridge Rehab, SH71 at US24 Bridge Replacement, US 36 at Strasburg Bridge Replacement, University and Belleview Intersection Improvement, Federal and 120th Intersection Improvement, 120th and Lowell Blvd Intersection Improvement.



Kevin Burr – General Superintendent

Objectives

- I have over 20 years experience in site preparation and underground utilities and earthwork while working for various companies. I was recruited in 2006 as a finish blade operator by Hudick Excavating Inc. While working for the company, I have advanced my career by showing a great deal of skill in production management, trenching/earth operations, and personnel management techniques. I was promoted to Superintendent in 2006 and have been progressively increasing my responsibilities ever since.

Experience

May 2006 - Current

Hudick Excavating, Inc.

Castle Rock, CO

Operator

May 2006- October 2006

- Worked under limited supervision in the operation of heavy equipment in the work and completion of jobs within the company.

Earthwork Superintendent

November 2006 – January 2014

- Worked closely with Management in keeping projects on schedule and on budget.
- Managed field crews on various projects simultaneously.
- Built projects from \$200,000.00 to \$10,000,000.00.
- Coordination of project surveying to plan specifications.
- Scheduled sub-contractors, material deliveries, locates and inspections.
- Scheduled company equipment, as well as the need for rental equipment.
- Enforced Safety Programs and Inspections.
- Operated Heavy Equipment.

General Superintendent

February 2014 – Present

Education

1989 Douglas County High School

Castle Rock, CO

Projects Worked On

Wild Pointe Phase II, Southeast Arterial - Castle Rock, Hess Rd Phase 1 & 2 - Douglas Cty, Ziegler Reservoir – Snowmass Village, CDOT Shaffer's Crossing – Conifer, Lutz Reservoir, Charles Schwab – Lone Tree



Kathy Freeman – Safety Director

Qualifications

Safety professional with a combination of 14 years' experience providing management, training, and education with a focus on both compliance and practical site safety to protect workers, other site personnel, and the public at large. Responsible for developing and implementing corporate Health & Safety Plan for all operational groups, including records maintenance (DOT, MSHA, OSHA), on-going training and accident response.

Experience

March 2017 - Current

Hudick Excavating, Inc.

Castle Rock, CO

- Help plan and design, as well as implement and manage the Company Safety and Health Program.
- Manage Drug and Alcohol program in accordance with corporate policies and practices
- Responsible for the recruitment, supervision, development, and evaluation of staff members.
- Ensure compliance with companies Entering the Work Zone program
- Manage Worker's Compensation claims in accordance with Company and state policies.
- Act as liaison between the employee the Company, and external insurance company contacts regarding worker's compensation matters and attends quarterly worker's compensation claim reviews. □ Assist marketing in supplying safety info for project proposals.
- Provide upper management timely statistical information and status on all safety and worker's compensation and related claims.
- Attend various operational meetings to discuss safety related matters, and may include meetings on the linkage between overall employee health and wellness and safety and how to strengthen the Company's overall wellness efforts. □ Perform quarterly performance reviews for all Safety personnel.
- Assist Operations in the performance review of all field supervisors regarding support of and compliance with safety Programs, policies and procedures. □ Schedule and conduct field safety training. □ Develop internal safety management systems reports for tracking Project/Field Supervisor/Safety Managers performance
- Utilize internal safety management systems and tools to write reports to field supervisory and project management staff detailing hazards and abatement techniques. □ Conduct new hire orientation and drug screening.
- Attend pre-planning and progress meetings to coordinate project-specific safety protocol.
- Investigate work-site safety accidents, and confer supervisor to determine root cause and discuss recommendations for changes in work processes to eliminate recurrence.
- Monitor medical treatment of injured employee to ensure that the worker attends treatment and is returned to work at some capacity in a timely manner, and compile progress summary reports of injuries for supervisor.
- Manage Locates Policy/Procedure & Training for underground utilities

Education & Certifications

- Certified Occupational Safety Specialist (COSS) ☐ BLS Instructor Certification (AHA)
- CPR/First Aid Certification, National Safety Council
- OSHA 30-hour Outreach Trainer ☐ OSHA 10-hour Construction Trainer
- OSHA Competent Person Certification – Confined Space Trainer
- HazWopper Certified Trainer
- AGC Stormwater Risk Management, Advanced Stormwater Course
- HazCom Trainer
- Associates Degree, Accounting
- Oct 2018, CHST

Memberships

- National Safety Council, NSC, Construction & Utility Division Communication Chair
- Colorado Safety Group, CSG
- Safety Council Meeting, AGC
- Risk Management Committee, CCA
- Colorado DMDPC Member, 811 Damage Prevention
- National Utility Contractors Association, NUCA
- ☐ Excavator Committee





MOODY
INSURANCE AGENCY

October 3, 2018

Town of Castle Rock
175 Kellogg Court
Castle Rock, CO 80109

RE: **HUDICK EXCAVATING, INC.**
Project: East Plum Creek Trail, Phase 5

To Whom It May Concern:

Our agency has been associated with Dan Hudick, President of Hudick Excavating, Inc. since 1998. We have found Dan and his staff to be individuals of high integrity, with vast knowledge of the construction industry. Hudick has the well-deserved reputation of producing a quality product in a timely and cost-effective manner.

Surety bonds for Hudick Excavating, Inc. are written by Westfield Insurance Company, through this agency. Westfield has an A.M. Best rating of A, XV. While no maximum limitations have been placed on their surety program, Hudick Excavating is qualified to undertake single projects in the \$30,000,000 range with an aggregate program in the \$100,000,000 range.

We understand Hudick Excavating, Inc. is interested in bidding the project referenced above. The size, type and location of this project is within the resources of Hudick and accordingly this project is within the surety support for Hudick. The surety is in a position to positively respond to Bid Bonds and Performance & Payment Bonds should you award this project to Hudick. Approval of such a request would be conditioned upon applicable underwriting conditions at the time of the bond request. This letter is not an assumption of liability. We have issued this letter only as a bonding reference requested by our client.

We are proud to recommend Hudick Excavating, Inc. to your firm. Should you have any additional questions or require further information on our valued client, please feel free to contact me.

Sincerely,

Jody L. Anderson
Surety Account Manager

cc: Hudick Excavating, Inc.
Westfield Insurance Company



Equal Opportunity Employer

5460 Montana Vista Way
Castle Rock, CO 80108
Phone 303 688-9500
Fax 303 688-5254

BANK and CREDIT REFERENCES

Colorado Corporation since April 4, 1980
FEIN # 84-0816514

In Business Since 1973

TRADE CREDIT REFERENCES

Wagner Equipment
18000 E. Smith Road
Aurora, CO 80011
Pete Borer (303) 739-3000
Fax: (303) 739-3191
Account # 44615

Martin Marietta Materials
1400 W. 64th Avenue
Denver, CO 80221
Nancy Schoon (303) 657-4235
Fax: (303) 657-4370
Account # 3313

HD Supply Waterworks
1910 38th Street
Denver, CO 80216
Dave Hovater (303) 394-0004
Fax: (303) 292-5008
Account # 103707

Aggregate Industries
1707 Cole Blvd. Suite 100
Golden, CO 80401
Nic Hartman (303) 888-7744
Fax: 303-716-5298
Account # 34031

BANK REFERENCES

Bank Of The West
600 17th Street - 15th Floor
Denver, CO 80202

Bank Officer: Reggie Fink
(303) 202-5447
reggie.fink@bankofthewest.com
Account # 045178241

BID BOND

Hudick Excavating, Inc. 5460 Montana Vista Way, Castle Rock, CO 80108
(insert the full name and address or legal title of the Contractor) as Principal,
and, Westfield Insurance Company
(insert the legal title of the Surety)
as Surety, a corporation organized under the laws of the State of OH and authorized to transact business in the State of
Colorado, with a general office at P.O. Box 5001, Westfield Center, OH 44251-5001,
are hereby bound to the Town of Castle Rock, Colorado, (Town) as Obligee,
in the amount of Five Percent of Amount Bid 5% DOLLARS, in United States currency, for the payment of which
amount the Contractor and Surety bind themselves, their heirs, executors, administrators, successors, and
assigns, jointly and severally. The Principal has submitted the accompanying Bid dated October 4, 2018,
for construction of the named project. East Plum Creek Trail Phase 5

The Town requires, as a condition for receiving the Bid, that the Principal deposit with the Town a Bid Guaranty, of at least five percent of the amount of the Bid, conditioned so that if the Principal fails to execute the Agreement for Construction Contract, and furnish the required Bonds if the Principal is awarded the Contract, that the sum be paid immediately to the Town, as liquidated damages and not as a penalty, for the Principal's failure to perform.

If the Principal, within the specified period, executes the Agreement for Construction Contract with the Town according to the Bid, as accepted, and furnishes a Performance Bond and a Labor and Material Payment Bond with good and sufficient Surety or Sureties, upon the forms prescribed by the Town for the faithful performance and proper fulfillment of the Contract, or pays to the Town the proper amount of liquidated damages, then this obligation shall be null and void; otherwise it shall remain in full force and effect.

Executed this 4th day of October, 2018.

WITNESS

WITNESS



Hudick Excavating, Inc.
PRINCIPAL

BY: [Signature]
By its President

Westfield Insurance Company
SURETY

TITLE

BY: [Signature]
Its Attorney-in-fact Jody L. Anderson

I, Jody L. Anderson, certify that I am
the Attorney-in-Fact (title) of the Corporation named as Surety; that
, who signed the bond on behalf of the Principal, was then [Signature]
[Signature] (title) of the Corporation; that I know his or her signature, and the signature thereto is genuine; and that the bond was
duly signed, sealed, and attested to for and on behalf of the Corporation by authority of this governing body.

(CORPORATE SEAL)

Signed: [Signature]
Title: Jody L. Anderson Attorney-in-Fact

General Power of Attorney

Westfield Insurance Co.
Westfield National Insurance Co.
Ohio Farmers Insurance Co.
Westfield Center, Ohio

CERTIFIED COPY

Know All Men by These Presents, That WESTFIELD INSURANCE COMPANY, WESTFIELD NATIONAL INSURANCE COMPANY, and OHIO FARMERS INSURANCE COMPANY, corporations, hereinafter referred to individually as a "Company" and collectively as "Companies," duly organized and existing under the laws of the State of Ohio, and having their principal offices in Westfield Center, Medina County, Ohio, do by these presents make, constitute and appoint Jody L. Anderson, SEVERALLY, of Denver and State of CO their true and lawful Attorney-in-Fact, with full power and authority hereby conferred in their names, place and stead, to execute, acknowledge and deliver any and all bonds, recognizances, undertakings, or other instruments or contracts of suretyship - - -

Surety Bond Number: Bid Bond

Principal: Hudick Excavating, Inc.

Obligee: Town of Castle Rock

LIMITATION: THIS POWER OF ATTORNEY CANNOT BE USED TO EXECUTE NOTE GUARANTEE, MORTGAGE DEFICIENCY, MORTGAGE GUARANTEE, OR BANK DEPOSITORY BONDS.

and to bind any of the Companies thereby as fully and to the same extent as if such bonds were signed by the President, sealed with the corporate seal of the applicable Company and duly attested by its Secretary, hereby ratifying and confirming all that the said Attorney-in-Fact may do in the premises. Said appointment is made under and by authority of the following resolution adopted by the Board of Directors of each of the WESTFIELD INSURANCE COMPANY, WESTFIELD NATIONAL INSURANCE COMPANY, and OHIO FARMERS INSURANCE COMPANY:

"BE IT RESOLVED, that the President, any Senior Executive, any Secretary or any Fidelity & Surety Operations Executive or other Executive shall be and is hereby vested with full power and authority to appoint any one or more suitable persons as Attorney-in-Fact to represent and act for and on behalf of the Company subject to the following provisions:

The Attorney-in-Fact may be given full power and authority for and in the name of and on behalf of the Company, to execute, acknowledge and deliver, any and all bonds, recognizances, contracts, agreements of indemnity and other conditional or obligatory undertakings and any and all notices and documents cancelling or terminating the Company's liability thereunder, and any such instruments so executed by any such Attorney-in-Fact shall be as binding upon The Company as if signed by the President and sealed and attested by the Corporate Secretary."

"BE IT FURTHER RESOLVED, that the signature of any such designated person and the seal of the Company heretofore or hereafter affixed to any power of attorney or any certificate relating thereto by facsimile, and any power of attorney or certificate bearing facsimile signatures or facsimile seal shall be valid and binding upon the Company with respect to any bond or undertaking to which it is attached." (Each adopted at a meeting held on February 8, 2000.)

In Witness Whereof, WESTFIELD INSURANCE COMPANY, WESTFIELD NATIONAL INSURANCE COMPANY, and OHIO FARMERS INSURANCE COMPANY have caused these presents to be signed by their National Surety Leader and Senior Executive and their corporate seals to be hereto affixed this 4th day of October, A.D., 2018.

Corporate
Seals
Affixed



WESTFIELD INSURANCE COMPANY
WESTFIELD NATIONAL INSURANCE COMPANY
OHIO FARMERS INSURANCE COMPANY

By:
Dennis P. Baus,
National Surety Leader and Senior Executive

did

State of Ohio
County of Medina ss.:

On this 4th day of October, A.D., 2018, before me personally came Dennis P. Baus, to me known, who, being by me duly sworn, depose and say, that he resides in Wooster, Ohio; that he is National Surety Leader and Senior Executive of WESTFIELD INSURANCE COMPANY, WESTFIELD NATIONAL INSURANCE COMPANY, and OHIO FARMERS INSURANCE COMPANY, the companies described in and which executed the above instrument; that he knows the seals of said Companies; that the seals affixed to said instrument are such corporate seals; that they were so affixed by order of the Board of Directors of said Companies; and that he signed his name thereto by like order.

Notarial
Seal
Affixed



By:
David A. Kotnik, Attorney at Law, Notary Public
My Commission Does Not Expire (Sec. 147.03 Ohio Revised Code)

State of Ohio
County of Medina ss.:

CERTIFICATE

I, Frank Carrino, Secretary of the WESTFIELD INSURANCE COMPANY, WESTFIELD NATIONAL INSURANCE COMPANY, and OHIO FARMERS INSURANCE COMPANY, do hereby certify that the above and foregoing is a true and correct copy of a Power of Attorney, executed by said Companies, which is still in full force and effect; and furthermore, the resolutions of the Board of Directors, set out in the Power of Attorney are in full force and effect.

In Witness Whereof, I have hereunto set my hand and affixed the seal of said Company at Westfield Center, Ohio, this 4th day of, October A.D., 2018.

BPOAC (0.



By:
Frank Carrino, Secretary



CERTIFICATE OF LIABILITY INSURANCE

DATE (MM/DD/YYYY)

10/3/2018

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed. If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

PRODUCER Moody Insurance Agency, Inc. 8055 East Tufts Avenue Suite 1000 Denver CO 80237		CONTACT NAME: Jen Ianelli PHONE (A/C, No, Ext): (303) 824-6600 E-MAIL ADDRESS: jen.ianelli@moodyins.com FAX (A/C, No): (303) 370-0118															
INSURED Hudick Excavating Inc., DBA: HEI Civil 5460 Montana Vista Way Castle Rock CO 80108		<table border="1"><thead><tr><th>INSURER(S) AFFORDING COVERAGE</th><th>NAIC #</th></tr></thead><tbody><tr><td>INSURER A:BITCO National Insurance Company</td><td>20109</td></tr><tr><td>INSURER B:BITCO General Insurance Corporation</td><td>20095</td></tr><tr><td>INSURER C:Travelers Prop Cas Ins Co</td><td>25674</td></tr><tr><td>INSURER D:Pinnacol Assurance</td><td>41190</td></tr><tr><td>INSURER E:</td><td></td></tr><tr><td>INSURER F:</td><td></td></tr></tbody></table>		INSURER(S) AFFORDING COVERAGE	NAIC #	INSURER A:BITCO National Insurance Company	20109	INSURER B:BITCO General Insurance Corporation	20095	INSURER C:Travelers Prop Cas Ins Co	25674	INSURER D:Pinnacol Assurance	41190	INSURER E:		INSURER F:	
INSURER(S) AFFORDING COVERAGE	NAIC #																
INSURER A:BITCO National Insurance Company	20109																
INSURER B:BITCO General Insurance Corporation	20095																
INSURER C:Travelers Prop Cas Ins Co	25674																
INSURER D:Pinnacol Assurance	41190																
INSURER E:																	
INSURER F:																	

COVERAGES**CERTIFICATE NUMBER:18-19 w/forms****REVISION NUMBER:**

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

INSR LTR	TYPE OF INSURANCE	ADDL INSD	SUBR WVD	POLICY NUMBER	POLICY EFF (MM/DD/YYYY)	POLICY EXP (MM/DD/YYYY)	LIMITS
A	<input checked="" type="checkbox"/> COMMERCIAL GENERAL LIABILITY			CLP3664261	2/1/2018	2/1/2019	EACH OCCURRENCE \$ 1,000,000
	<input type="checkbox"/> CLAIMS-MADE <input checked="" type="checkbox"/> OCCUR		DAMAGE TO RENTED PREMISES (Ea occurrence) \$ 100,000				
	<input checked="" type="checkbox"/> AI 3088 9/11		MED EXP (Any one person) \$ 5,000				
	GEN'L AGGREGATE LIMIT APPLIES PER:		PERSONAL & ADV INJURY \$ 1,000,000				
	<input type="checkbox"/> POLICY <input checked="" type="checkbox"/> PROJECT <input type="checkbox"/> LOC						GENERAL AGGREGATE \$ 2,000,000
	OTHER:						PRODUCTS - COMP/OP AGG \$ 2,000,000
							Limited Jobsite Pollution \$ 500,000
B	AUTOMOBILE LIABILITY			CAP3664262	2/1/2018	2/1/2019	COMBINED SINGLE LIMIT (Ea accident) \$ 1,000,000
	<input checked="" type="checkbox"/> ANY AUTO		BODILY INJURY (Per person) \$				
	<input type="checkbox"/> ALL OWNED AUTOS <input type="checkbox"/> SCHEDULED AUTOS		BODILY INJURY (Per accident) \$				
	<input checked="" type="checkbox"/> HIRED AUTOS <input checked="" type="checkbox"/> NON-OWNED AUTOS		PROPERTY DAMAGE (Per accident) \$				
							Uninsured motorist BI-single \$ 1,000,000
C	<input checked="" type="checkbox"/> UMBRELLA LIAB <input checked="" type="checkbox"/> OCCUR			ZUP31M8248A18NF	2/1/2018	2/1/2019	EACH OCCURRENCE \$ 10,000,000
	<input type="checkbox"/> EXCESS LIAB <input type="checkbox"/> CLAIMS-MADE		AGGREGATE \$ 10,000,000				
	DED <input checked="" type="checkbox"/> RETENTION \$ 10,000						
D	WORKERS COMPENSATION AND EMPLOYERS' LIABILITY ANY PROPRIETOR/PARTNER/EXECUTIVE OFFICER/MEMBER EXCLUDED? (Mandatory in NH) If yes, describe under DESCRIPTION OF OPERATIONS below	Y/N <input checked="" type="checkbox"/> N	N/A	4189089	2/1/2018	2/1/2019	<input checked="" type="checkbox"/> PER STATUTE <input type="checkbox"/> OTH-ER E.L. EACH ACCIDENT \$ 1,000,000 E.L. DISEASE - EA EMPLOYEE \$ 1,000,000 E.L. DISEASE - POLICY LIMIT \$ 1,000,000

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

Re: East Plum Creek Trail Phase 5

CERTIFICATE HOLDER**CANCELLATION**

Town of Castle rock
Parks & Recreation Department
Attn:Rich Havel, Trails Planner
1375 West Plum Creek Parkway
Castle Rock, CO 80109

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN ACCORDANCE WITH THE POLICY PROVISIONS.

AUTHORIZED REPRESENTATIVE

Jen Ianelli/DONBRI

© 1988-2014 ACORD CORPORATION. All rights reserved.