

**RESOLUTION NO. 2019-**

**A RESOLUTION AUTHORIZING AN INCREASE TO THE TOWN-MANAGED  
CONTINGENCY FOR THE WOLFENSBERGER/PLUM CREEK PARKWAY  
ROUNABOUT CONSTRUCTION PROJECT**

**WHEREAS**, by Resolution No. 2018-050, the Town Council approved a Construction Contract with Rocky Mountain Excavating, Inc. for the construction of the Wolfensberger/Plum Creek Parkway Roundabout Project ("Project"),

**WHEREAS**, in the course of construction, differing site conditions were discovered necessitating additional work to be performed by the Contractor, resulting in the need to increase the Town-managed contingency for the Project by an additional \$190,000.

**NOW, THEREFORE BE IT RESOLVED BY THE TOWN COUNCIL OF THE TOWN OF CASTLE ROCK, COLORADO AS FOLLOWS:**

**Section 1. Approval.** The Town Council hereby authorizes an increased in the Town-managed contingency to the Construction Contract between the Town of Castle Rock and Rocky Mountain Excavating, Inc., in the amount of \$190,000.

**Section 2. Encumbrance and Authorization for Payment.** In order to meet the Town's financial obligation under the Construction Contract, the Town Council authorizes the additional encumbrance from the 2019 appropriation account number 135-3175-431.78-67 in an amount not to exceed \$190,000. Unless authorized in writing by the Town, the total Contract encumbrance shall not to exceed \$1,836,024, which amount includes the Contract amount of \$1,496,386 plus the Town-managed contingency of \$339,638.

**PASSED, APPROVED AND ADOPTED** this 16<sup>th</sup> day of April, 2019 by the Town Council of the Town of Castle Rock, Colorado, on first and final reading by a vote of \_\_\_\_ for and \_\_\_\_ against.

**ATTEST:**

**TOWN OF CASTLE ROCK**

\_\_\_\_\_  
Lisa Anderson, Town Clerk

\_\_\_\_\_  
Jason Gray, Mayor

**Approved as to form:**

**Approved as to content:**

\_\_\_\_\_  
Robert J. Slentz, Town Attorney

\_\_\_\_\_  
Robert Goebel, P.E., Director of Public Works