

CHANGE ORDER NO. 01Date: 05/07/19Project: Gordon Drive Improvement ProjectP.O. Number: 1817 Project Number: \_\_\_\_\_Contractor: Iron Woman Construction and Environmental Services, LLC

The following changes are made to the Contract:

Add Schedule "H" - Additional waterline replacement along Gordon Drive, Gordon Court, Gordon Place and Gordon Lane. Detailed line item descriptions, quantities and costs are attached.

Is this Change Order strictly a quantity adjustment? YES \_\_\_\_ NO ☒The Original Contract Price was .....\$ 2,138,610.47

Net Change by Previous Change Orders .....\$ \_\_\_\_\_

Contract Price before this Change Order .....\$ 2,138,610.47CURRENT Change Order AMOUNT (note + or - ) ....\$ 439,153.00**THE NEW CONTRACT PRICE WILL BE** .....\$ 2,577,763.47Original contract time: 180 ~~work~~ / calendar daysNet time change by previous Change Order(s): 0 ~~work~~ / calendar daysNet adjustment due to this Change Order: 40 ~~work~~ / calendar daysCurrent contract time including this Change Order: 220 ~~work~~ / calendar days**DATE FOR SUBSTANTIAL COMPLETION WILL BE:** November 14, 2019

The contractor hereby certifies that all work specified in this Change Order shall be performed according to the original contract requirements except as modified by Change Order(s).

TOWN DIVISION APPROVAL

By: \_\_\_\_\_

Title: \_\_\_\_\_

Date: \_\_\_\_\_

TOWN DIVISION APPROVAL

By: \_\_\_\_\_

Title: \_\_\_\_\_

Date: \_\_\_\_\_

TOWN DIVISION APPROVAL

By: \_\_\_\_\_

Title: \_\_\_\_\_

Date: \_\_\_\_\_

CONTRACTOR

By: \_\_\_\_\_

Its: \_\_\_\_\_

Date: \_\_\_\_\_

**GORDON DRIVE IMPROVEMENT PROJECT  
CHANGE ORDER NO. 1**

**SCHEDULE "H" -- WATER**

**Water Line Replacement (Gordon Drive FDR limits)**

ITEM	DESCRIPTION	UNIT	QUANTITY	UNIT COST	TOTAL COST
WTR-H1	Removal of Existing Fire Hydrant	EA	2	\$ 1,147.00	\$ 2,294.00
WTR-H2	8" Water Line	LF	1,250	\$ 60.00	\$ 75,000.00
WTR-H3	8" Gate Valve	EA	5	\$ 1,610.00	\$ 8,050.00
WTR-H4	8"x8" Tee	EA	1	\$ 1,323.00	\$ 1,323.00
WTR-H5	Fire Hydrant Assembly	EA	3	\$ 6,095.00	\$ 18,285.00
WTR-H6	3/4" Service Connection to Existing Meter Pit (Insulated)	EA	28	\$ 1,878.00	\$ 52,584.00
WTR-H7	Water Line Depression	EA	2	\$ 2,821.00	\$ 5,642.00
WTR-H8	Temporary Water Bypass	LS	1	\$ 8,216.00	\$ 8,216.00
WTR-H9	Water Line Testing	LS	1	\$ 1,004.00	\$ 1,004.00
WTR-H10	Temporary Blow-off	EA	2	\$ 3,198.00	\$ 6,396.00
202-H1	Removal of Curb, Gutter, Walk & Ramp	LF	224	\$ 25.00	\$ 5,600.00
609-H1	Mountable Curb, Gutter & Sidewalk	LF	224	\$ 45.00	\$ 10,080.00
<b>Subtotal - Water Line Replacement (Gordon Drive FDR limits)</b>					<b>\$ 194,474.00</b>

**Water Line Replacement (Gordon Lane, Gordon Place, Gordon Court)**

ITEM	DESCRIPTION	UNIT	QUANTITY	UNIT COST	TOTAL COST
WTR-H11	Removal of Existing Fire Hydrant	EA	3	\$ 1,147.00	\$ 3,441.00
WTR-H12	8" Water Line	LF	900	\$ 60.00	\$ 54,000.00
WTR-H13	Fire Hydrant Assembly	EA	3	\$ 6,095.00	\$ 18,285.00
WTR-H14	3/4" Service Connection to Existing Meter Pit (Insulated)	EA	28	\$ 1,878.00	\$ 52,584.00
WTR-H15	Temporary Water Bypass	LS	1	\$ 8,216.00	\$ 8,216.00
WTR-H16	Water Line Testing	LS	1	\$ 1,004.00	\$ 1,004.00
WTR-H17	Temporary Blow-off	EA	3	\$ 3,198.00	\$ 9,594.00
202-H2	Removal of Curb, Gutter, Walk & Ramp	LF	224	\$ 25.00	\$ 5,600.00
202-H3	Removal of Asphalt Mat (Patching)	SY	655	\$ 30.00	\$ 19,650.00
403-H1	HMA/WMA (Patching) (GR SX) (CIP) (Minimum 6" depth)	SY	655	\$ 95.00	\$ 62,225.00
609-H2	Mountable Curb, Gutter & Sidewalk	LF	224	\$ 45.00	\$ 10,080.00
<b>Subtotal - Water Line Replacement (Gordon Lane, Gordon Place, Gordon Court)</b>					<b>\$ 244,679.00</b>

**TOTAL - SCHEDULE "H" -- WATER** **\$ 439,153.00**

ORIGINAL CONTRACT AMOUNT	\$ 2,138,610.47
PREVIOUS CHANGE ORDERS	\$ -
PREVIOUS CONTRACT AMOUNT	\$ 2,138,610.47
CURRENT CHANGE ORDERS	\$ 439,153.00
<b>CURRENT CONTRACT AMOUNT</b>	<b>\$ 2,577,763.47</b>

**Notes:**

- 1) This change order also includes 40 calendar days for the additional work.
- 2) IWC to perform additional work at same unit costs from original bid schedule.