

CHANGE ORDER NO. 5Date 9/10/19Project 2019 CR Water Meter Replacement

Project Number _____

P.O. Number _____

Bid Number _____

Contractor T Lowell Construction

The following changes are made to the Contract:

Attach support documentation to this Change Order. If paying on multiple accounts and/or project numbers, attach a memo detailing each number and related dollar amount.

Is this Change Order strictly a quantity adjustment? ~~YES~~ NO

The Original Contract Price was\$370,000.00

Net Change by Previous Change Orders\$37,000.00

Contract Price Before this Change Order\$407,000.00

CURRENT Change Order AMOUNT (note + or -)\$5,516.00

THE NEW CONTRACT PRICE WILL BE\$412,516.00Original contract time: 90 daysNet time change by previous Change Order(s): 0 daysNet adjustment due to this Change Order: 0 daysCurrent contract time including this Change Order: 90 days**DATE FOR SUBSTANTIAL COMPLETION WILL BE:** August 9, 2019

The contractor hereby certifies that all work specified in this Change Order shall be performed according to the original contract requirements except as modified by Change Order(s).

TOWN DIVISION APPROVAL

TOWN DIVISION APPROVAL

By: _____

By: _____

Title: _____

Title: _____

Date: _____

Date: _____

TOWN DIVISION APPROVAL

CONTRACTOR

By: _____

By: _____

Title: _____

Its: _____

Date: _____

Date: _____

Originals: Contractor; Purchasing and Contract File

Description of work or material included in this change order:

This is a contract addition for a new 6-inch water main to serve meter vault 1.