


**RESOLUTION APPROVING AN INCREASE TO THE PURCHASE
ORDER FOR THE CONSTRUCTION CONTRACT BETWEEN THE
TOWN OF CASTLE ROCK AND JALISCO INTERNATIONAL INC. FOR
THE PLUM CREEK PARKWAY WIDENING AND ROUNDABOUT
PROJECT**

AUGUST 18TH, 2020



PROJECT OVERVIEW



CONTRACT ADJUSTMENTS



PLUM CREEK PARKWAY WIDENING Phase 1B



CONTRACT AMENDMENT SUMMARY

| | |
|---|--------------------|
| Original Council Authorized Purchase Order: | \$6,817,147 |
| Contract Quantity Adjustments: | + \$686,963 |
| Additional Traffic Considerations: | + \$127,563 |
| Schedule Maintenance Cost: | + \$185,922 |
| Additional Contingency: | + <u>\$309,870</u> |
| Total Additional Cost: | \$1,310,317 |
| Current Contingency: | \$619,741 |
| <u>Difference (Increase):</u> | <u>(\$690,577)</u> |

Proposed Purchase Order Amount: \$7,507,723

STAFF RECOMMENDATION

Public Works Commission recommends Town Council approve this resolution.

“I move to approve the Resolution as introduced by Title.”



THANK YOU