

CHANGE ORDER NO. 4

Date 7/9/2021
 Project 2021 Denver Basin Rehab Project (Co Pump) Project No. _____
 P.O. No. 2166 Account No. 210-4375-443.40-37
 Contactor Colorado Pump, Service, & Supply

The Following Changes are made to the Contract:

Attach support documentation to this Change order. If Paying on multiple accounts and/or Project numbers, attach a memo detailing each number and related dollar amount.

Is this Change Order strickly a quantity adjustment?	YES	NO
The Original Contract Price Was:		\$ 557,850.08
Net Change by Previous Change Orders:		\$ 20,868.00
Contract Price before this Change Order:		\$ 578,718.08
CURRENT Change Order AMOUNT (note + or -):		\$ 42,796.00
THE NEW CONTRACT PRICE WILL BE:		\$ 621,514.08

Original contract time:	<u>210</u> days
Net time change by previous Change Orders:	<u>0</u> days
Net adjustment due to this Change Order:	<u>94</u> days
Current change in Contract Time to this Change Order:	<u>94</u> days
Current contract time including this Change Order:	<u>304</u> days

DATE FOR SUBSTANTIAL COMPLETION WILL BE: 12/31/2021

The contractor hereby certifies that all work specified in this Change Order shall be performed according to the original requirements excet as modified by Change Order(s).

APPROVED AS TO FORM

DIRECTOR APPROVAL

By: _____

By: Mark Marlowe, Director ofTitle: Mike Hyman, Town AttorneyTitle: Castle Rock Water

Date: _____

Date: _____

PROJECT MANANGER APPROVAL

CONTRACTOR APPROVAL

By:  Digitally signed by Lauren Moore
 DN: cn=Lauren Moore, o=Castle Rock
 Water, ou=Water Resources Program
 Analyst, email=lmoore@cr.gov, c=US
 Date: 2021.07.09 12:16:32 -0600

By: Title: Lauren Moore, Water ResourcesTitle: Vice President

Program Analyst

Date: _____

Date: 7/9/2021

WATER SYSTEMS
PUMPS
PARTS & SUPPLIES

STATE LICENSE NO. 1119
BONDED/INSURED

COLORADO PUMP
SERVICE & SUPPLY CO.
511 S. GILBERT ST. UNIT C
(303) 688-6462

SERVICE
REPAIRS
INSTALLATIONS

P.O. BOX 1443
CASTLE ROCK, CO. 80104
Fax (303) 688-7565

**Town of Castle Rock Denver Basin Rehabilitation and Pumping Equipment
Replacement 2021 Water Well Project**

C/O Request for well 72 additional rehab due to bridge in well, chemical and labor.

Total Cost \$ 42,796.00

Thanks

George H Wood Jr.