
The Public Works Department operates under the CAN DO philosophy  - 

We are committed to doing the job right with a positive attitude while 

staying dedicated to meeting the needs of our Town values and 

continually searching for opportunities to improve.    

Our Mission:  To provide 
outstanding service, safety 

and support for 
transportation infrastructure 

and maintenance. 
 

MONTHLY REPORT – DECEMBER 2018 
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1. Founders Pkwy/Allen Way Intersection Project 
2. Founders Pkwy/Crowfoot Valley Road Intersection Improvements  
3. Roundabout at Wolfensberger Road/Plum Creek Pkwy 
4. Ridge Road Widening (SH86 to Plum Creek Pkwy) 
5. SH86/Fifth Street Intersection Improvements 
6. Crystal Valley Interchange (Right-of-Way Acquisition) 
7. Public Works Facility Expansion 
8. 2018 Traffic Signal Program (8A & 8B) 
9. Plum Crk Pkwy Widening & Plum Crk Pkwy/Gilbert Roundabout 
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1. Founders Pkwy/Allen Way Intersection Improvement Project – This project will address the need 
for the following improvements: 

 An additional eastbound left turn lane from Founders Parkway to Allen Way 

 A dedicated right turn lane from Founders Parkway to Allen Way 

 An additional southbound right turn lane from Allen Way to westbound Founders Parkway 

 An additional I-25 northbound on-ramp lane 

 A second through lane at Allen Way and Allen Street 
Phase:  Design & ROW Acquisition – Felsburg, Holt & Ullevig is the design consultant for this project.  
The following is a summary of the design activities that took place during this month: 

 Coordinated schedules with CDOT and their Ramp Metering Project 

 Considered construction schedule and advertisement date 

 Awaiting Final Right-of-Way clearance 

 Plans submitted to CDOT for verification of Final Office Review (FOR) comment resolution 

Budget: $760,000   Design Completion: Complete   ROW Completion: 1st Quarter 2019 
 

2.  Founders Pkwy (SH86)/Crowfoot Valley Road Intersection Improvement Project and Crowfoot 
Valley Road Widening Project – This project will address the need for the following improvements: 

 An additional eastbound left turn lane from Founders Parkway to Crowfoot Valley Road 

 An additional northbound lane on Crowfoot Valley Road between Founders Parkway and 
Knobcone Drive 

 A southbound free right turn lane from Crowfoot Valley Road to westbound Founders 
Parkway 

 Widen Founders Parkway both eastbound and westbound between the Crowfoot Valley Road 
and Woodlands Boulevard 

 Widen Crowfoot Valley Road from Founders Parkway to Knobcone Drive 
   Phase:  Design and ROW Acquisition – Kimley-Horn is the design consultant for this project.  The 

following is a summary of the design activities performed this month: 

 Design plans at 99% completion.  Construction schedule and advertisement date will be early 
2019. 

 Staff is coordinating tree transplanting and replant plants/shrubs in the ROW areas acquired 
from the Metzler property.  This operation will be completed prior to construction of the 
roadway.   

 A revised ROW agreement has been submitted to CDOT for review. 

 Bids were opened for the Crowfoot Detention Pond Improvement Project.  The low bid was 
Premier earthworks & Infrastructure (PEI). This project will fulfill the MS4 requirements for the 
roadway project.  Construction of this pond is scheduled to be completed prior to the 
construction of the roadway project.  

Budget: $650,000 (2016-19)   Design: Complete   ROW Completion: Spring 2019  
 
3. Wolfensberger Road/Plum Creek Parkway Roundabout Project   
This project will accomplish the design and construction of a 
roundabout at this intersection to improve operations and 
minimize potential accidents.  Phase: Construction – The 
following construction activities were performed by Rocky 
Mountain Excavating: 

 Continue to work on BMP’s / GESC 
 Continue the installation of curb/gutter  
 Continued placement of base course 

 Completed the second lift asphalt.  Top and final lift to be 
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placed in Spring 2019 
 Temporary striped the roundabout and installed signage making the roundabout 

operational. 
Budget: $1.14M   Construction Completion: Spring 2019 

4. Ridge Road Widening – Ridge Road will be widened from two to four lanes between the Founders 
Parkway (SH86)/Fifth Street/Ridge Road intersection and Plum Creek Parkway.  The goal is to 
reduce traffic congestion on the Ridge Road corridor.  Phase:  Design: Stanley Consultants, Inc., has 
been awarded the design contract for this project.  Design is 90% complete.  

    Budget: $400,000   Design Completion:  Spring 2019 
 
5. Founders Parkway (SH86)/Fifth Street Intersection Improvements – The Town’s design 

consultant, Short Elliott Hendrickson, Inc. (SEH) investigated multiple alternatives to address 
safety concerns and capacity issues at this intersection.  A roundabout was the preferred 
alternative by CDOT, who owns the right-of-way for this intersection.  Phase:  Design –SEH has 
begun design. Town staff met with Emmaus Anglican Church and church’s neighbor for relocation of 
driveway access to the church to accommodate the design of the roundabout.  SEH is working on a 
design modification of the roundabout based on the revised AM and PM traffic counts/movements.  
Design is 30% complete.  Budget: $340,000   Design Completion: Spring 2019   

 
6. Crystal Valley Interchange – Right-of-Way Acquisition – The purpose of this project is to achieve 

acquisition of remaining right-of-way and set aside future project funding allowing potential 
funding partnerships to assist with advancing construction.  Phase:  Right-of Way Acquisition – 
Final Right-of-Way Plan Reviews (ROWPR) has been received from CDOT.  This will allow the Town 
to proceed with Right-of-Way Acquisition.  

    Budget: Development Escrow   ROW Completion:  Fall 2019 
 
7. Public Works Facility Expansion – This project consists of the addition and renovation of the 

Service Center building.  Phase: Construction Advertisement - Bids were opened on December 6th 
and staff is in the process of evaluating all bids received with a recommendation scheduled to go to 
Public Works Commission and Town Council in February 2019. 

     Budget: $220,000   Construction Start: Spring 2019 
 
8A&8B.  2019 Traffic Signal Program - On-call design consultant, Muller Engineering, is 
providing design work for two signalized intersections; Meadows Boulevard/Future 

Street and the reconstruction of the Factory Shops Boulevard/New Memphis Court span wire 
signal.  In December, Town staff returned stakeholder comments during a 90% construction plan 
review.  Also, signal pole request for quotation was sent out in December and is due in early 
January. Design completion is scheduled by mid-January.  The early design process was necessary 
to account for the long lead time for signal poles.  Staff is able to use the 90% design signal pole 
lengths and locations to obtain quotes while final design is completed.   Budget:  $47,200   Design 
Completion: Spring 2019 

 
9. Plum Creek Parkway Widening and Plum Creek Parkway/Gilbert Street Roundabout Project – This 

project will address the need for the following improvements: 

 Convert Plum Creek Parkway/Gilbert Street intersection into a roundabout 

 Reconstruct the existing 2-lane section of Plum Creek Pkwy from Gilbert to Eaton streets 

 Widen Plum Creek Parkway from Gilbert Street to Eaton Street 

 Widen Plum Creek Parkway from Eaton Street to Ridge Road 
Phase: Design and ROW Acquisition – Kimley-Horn is the consultant for this project.  The following 
is a summary of design activities performed this month: 
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 Continued final roadway, signage, and striping design 

 Designed retaining wall profiles and side road tie-ins 

 Coordinated water quality pond design with Castle Rock Water 

 Conducted analysis for proposed Rectangular Rapid Flashing Beacons 
(RRFB) pedestrian crossing location 

 Continued utility coordination 

 Conducted property appraisals and continued property owner 
discussions for acquisitions 

 Submitted construction plans for review and began addressing Town 
comments  
  Budget: $794,375 Design & ROW Completion: Spring 2019 

 
Traffic Signal System Upgrades (Phase 3) – This project is the third phase of a multi-year project that 
was approved as part of the Town’s Strategic Plan early in 2015. The two main components of the 
Phase 3 project are installation of closed circuit television (CCTV) and travel time monitoring devices at 
key intersections. In the month of December, 13 of the 36 Axis p-series and q-series pan-tilt-zoom (PTZ) 
cameras and hardware were installed and incorporated into the existing Town viewing software. The 
Town’s maintenance contractor is assisting with this installation and will continue installing into 
January until complete. Staff completed all remaining site investigations for optimal placement for the 
deployment. Camera installation, including becoming operational with video feed to the center, will be 
completed in early 2019. This portion of the Phase 3 project is on budget and awaiting final installation 
at some locations.  
 
In December, staff continued collecting historic travel time data from all the Bluetoad devices and are 
developing reports and analytics that will best serve management plan needs. Staff received 
information from CDOT on how to proceed with a MOU regarding obtaining a fiber optic access and 
replicating device data on the Town server from five devices to be installed at CDOT signalized 
intersections. The details and understanding of operation and maintenance responsibilities, as well as 

access to shared resources is being determined. Staff is confident that a successful working 
arrangement will be established as all parties agreed that this is the best outcome. Staff and 
the Trafficast vendor made contact with the CDOT COTrip managers and exchanged 
information on how this connection could be complete providing the ability for the Town to 

share the travel time info to the public via a web based viewer and with CDOT’s COTrip information 
service. This phase of the project installation is complete and within budget with communication and 
networking to be completed early next year. 
 
A continuation of the Phase 3 project is being considered with the incorporation of Automated Traffic 
Signal Performance Measures (ATSPM). A proof of concept project using advanced detection and high-
resolution data acquisition and analysis of signal operation is being evaluated for improved system 
maintenance, operation, and optimization. Staff has proposed implementing the use of ATSPMs along 
the Plum Creek Parkway corridor between Emerald and I-25. The Town’s Strategic Plan from 2015 
recommended signal system detection improvements that provided this type of information along key 
corridors. The use of ATSPMs would meet this documented need and more, by providing a better 
understanding of system operation and maintenance needs that would help us better serve our 
stakeholders in a cost effective manner. 
Budget: $520,000 Project Completion: Spring 2019 
 
2018 Rectangular Rapid Flashing Beacon (RRFB) Project – In 2017, Town Council approved a project to 
install pedestrian crossing enhancements called, RRFB, around Town. RRFBs consist of a pedestrian 
activated yellow strobe light which notifies drivers that a pedestrian is at or with in the crosswalk.  The 
lights are solar powered and cost approximately $10,000 per location for the hardware and 

Roundabout at Eaton Street 
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installation. They have proven to be an effective means of enhancing pedestrian safety. 
In 2018, staff continued to get regular requests to provide pedestrian crossing 
enhancements around Town. These locations are added to a potential installation list, 
evaluated, and prioritized for installation as funds are available. The priority is based on 
pedestrian exposure, and speed of vehicles at the crossing. 
 
In December, Town Staff completed the assembly and installation of devices at all 
remaining locations which include Loop Road/Fox Haven, and Crystal Valley 
Parkway/Old Lantern Trail. Application of pedestrian crossing striping will follow at all 

locations but is currently on hold due to snow operations, and will continue when possible. Town staff 
has provided all the labor to make signs, assemble the beacon and button array, complete the 
installations, and provide additional roadway striping.  
Budget: $35,900   Completion: 1st Quarter 2019 
 

All scheduled work is complete.  

Staff is working with the contractors to 
put all contracts into warranty period. 

The PMP team has 

completed the bid packages for the 
2019 PMP projects.  Nine (9) bid 
packages were sent to Rocky Mountain 
E-Purchasing on December 18.  The bid 
packages were for the Asphalt Overlay, 
Full Depth Reclamation, Curb, Gutter 
and Sidewalk Replacement, Slurry Seal, 
two Concrete Pavement Restorations, 
two Reconstruction Projects, and a 
Mastic & Crack Seal Project.  All nine bid 
packages have pre-bid meetings set up 
for January 9 and 10, 2019 with the bid 
openings for all eight projects 
scheduled for January 23 and 24, 2019. 
 

The PMP map (shown right) indicates 
the proposed scheduled treatments for 
streets within the West PMP area and 
Primary Streets.  This map may change 
based on maintenance treatments and 
resources available. 
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With the completion of the 

bid package for the 2019 Town Facility Parking Lot Improvement Project, staff is in the process of 
soliciting bids.  The bid package was sent to Rocky Mountain E-Purchasing on December 18.  A pre-bid 
meeting is scheduled for January 9, 2019, with the bid opening scheduled for January 24, 2019.  The 
scheduled parking lots for the 2019 Town Facility Parking Lot Improvement Project include the 
parking lots at the Crystal Valley Tank 15 site, Coachline Tank 17 site, Founders Village Park, and half of 
the Red Hawk Club House Parking lot.  Changes in the proposed facilities may occur due to current 
evaluation taking place and/or actual bid pricing received that may require some modifications. 
 

Bids for the 2019 Bridge 

Rehabilitation for Front Street Flyover Bridge and the Perry Street Bridge were received on December 
6.  The low bid was within budget.  Staff is developing contract documents to recommend Town 
Council approve a construction contract with T & M Construction, LLC.  This project is expected to 
start in April and be completes by Spring 2019, pending weather. 
 
The Town’s on-call consulting engineer, Felsburg, Holt & Ullevig (FHU), is continuing to work on the 
design for repairs, and stream mitigation for the 5th Street Bridge over I-25 and Plum Creek.  The 
design, construction plans, and the bid package is expected to be complete by the end of January 
2019. 
                                         

Development Review - Included in the 37 submittals are 16 first time applications with two pre-
applications.  All reviews were completed on or before the due date by the PW Development Services 
Team.   
 
 

 
 
 
 
 
 
 
 
Permitting – Twelve permits were issued.   
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20

327
395

# Using Active Registered

Number of Riders Using the 
Service vs.  Registered

38%

11%

51%

Percentage of the Total Rides 
(115) by Each Rider Type 

Senior

No Access

Disabled

For the month of December, the Taxi Voucher Program funded 115 rides, this 

was a 29% decrease from last December’s total of 163 rides.  Ridership this month is down from last 
month due to weather, holidays, and riders not needing help to get to work during these events.   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Rides are available for work, shopping or medical trips.  Transportation services are provided for 
Castle Rock residents who are senior citizens, have a disability that prevents them from driving, or do 
not have access to a vehicle.   
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There were four new registrants 
for the Taxi program this month. 
Since its inception, a total of 395 
people have registered for the 
Town of Castle Rock Taxi Voucher 
Program. Currently, 68 of these 
past registrants are inactive or 
have dropped out of the program. 
 
 
 
 

 

– The Senior Activity 

Center provided 616 rides in the month of December which was a 10% 
decrease from last month’s rides of 687. The volunteer driver program 
provides service Monday through Friday from 9 am to 3 pm.  
 
 
 

In the month of December, staff 

addressed three requests from the public related to traffic signal and intersection operations, safety, 
and maintenance. A total of 69 traffic signal maintenance visits were completed in December. Town 
Staff made 41 of those visits and 28 were made by our signal maintenance contractor. The signal 
contractor visits included several planned for thorough annual preventative maintenance checks, and 
assisting Town with the installation of new pan-tilt-zoom (PTZ) cameras. The signal contractor also 
provided emergency response assistance to an intersection where the signal cabinet was destroyed 
due to a traffic accident.  Town staff planned maintenance visits included 17 visual inspections of 
signalized intersection operations. Town staff also performed signal maintenance tasks for eight 
signal timing changes, six emergency response tasks, and six non-emergency unplanned maintenance 
tasks. Emergency response tasks included incident timing for a crash at 5th and Perry Street, a 
southbound I-25 closure at Plum Creek Parkway, and a dark signal and cabinet replacement due to 
crash at Sabercat Way. The most frequently visited signal at four times, included Factory Shops and 
Promenade Parkway and three times at Wilcox and 5th streets and Factory Shops and Outlet Access 
respectively.  
 

The Town owned and operated street lights are inspected on a 

monthly basis with regard to the total percentage that are operational (i.e. on at night). In the month 
of December, approximately 98% of these street lights were operational. This operational level is a 
four out of five-star rating in the Department’s infrastructure report card rating system.  
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During the month of 

December, the crew accomplished installing 58 new signs with the majority of these for the new 
rectangular rapid flash beacons (RRFB) installed around Town. In addition, the crew fabricated 28 
news signs, many of which were used as part of the RRFB project. Finally, the crew assisted with the 
deployment of the traffic control devices needed for holiday events around Town.  
 

Neighborhood Traffic Calming Program (NTCP) Update 
New Inquiry Updates 

 Second Street: The homeowner lives in the Craig and Gould neighborhood and raised 
concerns regarding vehicle speeds on 2nd Street. The policy document along with the 
support petition was sent to the homeowner. They completed the petition and 
returned it to Town staff. However, two of the five signatures were not homeowners. 
According to the NTCP policy the signatures on the initial support petition need to be 

homeowners. The contact person was notified of this and is in the process of gathering the last 
two signatures. 

 North Meadows Drive: The homeowner lives in the Upland neighborhood south of Meadows 
Blvd. He shared his concerns about vehicle speeds on N. Meadows Drive. The support petition and 
policy document were sent to the homeowner to review and complete. The completed petition 
has been returned and signatures verified. The speed and volume study will be scheduled for 
January, weather permitting.  

 
Previous Inquiries 

 Diamond Ridge Parkway: Town staff is still awaiting the homeowner to return the initial support 
petition. 

 Saddleback Drive: Town staff will attempt to complete the final signing and striping in January, 
weather permitting. 

 Echo Hollow Street: Town staff still has not heard from the HOA representative on how they 
would like to proceed. Educational and outreach efforts will be made available to the 
neighborhood should they decide to proceed. 

 Morning View Lane: Town staff still has not received the initial support petition from the 
homeowner. The support petition is required before the Town can conduct the speed and volume 
study. 
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Town Staff Identified Projects 

 Butterfield Crossing Drive:  A speed study was conducted on Butterfield Crossing Drive during the 
month of December. According to the data, the 85th percentile speed was 35 mph. This coincides 
with the posted speed limit (35 mph) and is therefore not eligible for the NTCP. Town staff is still 
observing traffic conditions and will make a recommended striping and signing plan for the 
roadway reconstruction project scheduled for this summer. Staff has developed the conceptual 
plan to calm traffic near Meadowview Elementary school that consists of curb extensions at the 
midblock crosswalk in front of the school. 

 
Development Review  
Staff reviewed and commented on seven transportation impact studies during the month of 
December.  All reviews were completed on time.   
 

Downtown Mobility Master Plan – The Town’s consultant, Kimley-Horn & 

Associates, has been working on the final report.  A draft report is 

expected to be submitted for Town in the month of January with final 

adoption of the plan by Town Council in the month of February.   

Some of the preliminary recommendations include; 
1. Additional roundabouts at several downtown intersections, such as 
Wilcox/South streets, Fifth/Jerry streets, and Wilcox 
Street/Wolfensberger Road. 
2. Activate the downtown alleys – This recommended improvement 
would enhance the alleys and create a better shared use facility for 
people to bike and walk through downtown while still serving the needs 
of a traditional alley. 

3. Complete gaps in the sidewalk system and look at widening sidewalks along certain streets, such 
as Jerry and Fifth streets. 

4. Improve pedestrian safety – In addition to the roundabouts mentioned above, several intersection 
improvements would include the construction of curb extensions, and improved sight lines. Other 
improvements may include increased lighting levels and adding rapid flashing beacons at certain 
crosswalks. 

5. Modify current Town standards to apply only to the downtown, such as the intersection level of 
service standard, and minimum sidewalk widths as properties redevelop. 

 
I-25 / Blackfeather Trail Interchange and Founders Corridor Study - Town staff has sent a letter to 
CDOT staff asking for participation in the study. Town staff has received a reply from CDOT. A meeting 
will be held with the appropriate CDOT staff to determine how the study should progress. The 
meeting is scheduled to take place in January 2019.  
 
I-25/Crystal Valley Parkway – Tomah Road Paired Interchange Study - Town staff has been working 
with a consultant, Felsburg, Holt, & Ullevig (FHU), to determine the maximum vehicular capacity of 
the paired interchange concept and a standard full diamond interchange as identified in the Crystal 
Valley Parkway Environmental Assessment. This information will help assist Town staff in determining 
how much new development the interchange concepts can support as properties in the area develop.  
 

Future CDOT Bustang Stop - No additional meetings were held in December regarding 
the potential Bustang stop in Castle Rock. Additional information on the three possible 
stops is expected at the I-25 PEL open house in January 2019. Town staff has been told 
that the PEL study will not select a preferred location, but instead will carry all three 
potential locations forward. These locations include the possible stop near the Douglas 
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County building in downtown Castle Rock, the CDOT excess right-of-way parcel at Wilcox Street and 
Wolfensberger Road, and the undeveloped land along I-25 in the proposed Pine Canyon development. 
Town staff and the public will have the opportunity to comment on the report at the PEL open house 
which is scheduled for January 15 before it is finalized for the PEL.  
  

DRCOG Active Transportation Plan (ATP) - The public comment period on the draft ATP has 
closed. DRCOG Board is expected to adopt the plan early in 2019.  
 
DRCOG 2021 – 2023 Transportation Improvement Program - The Douglas County Sub-regional 

Committee and technical team met once in December. At the meetings, it was decided that the 
scoring criteria for the sub-regional applications will not be amended further than what was agreed to 
earlier in the year. Also, the sub-regional TIP funds will not be allowed to fund reconstruction projects 
similar to the 16th Street Mall that was submitted at the regional TIP level. A maximum of 15% of the 
sub-regional funds will be available for studies and non-construction projects. It was noted that any 
project on a CDOT roadway would need to get concurrence from CDOT before submitting the project 
for consideration. Without CDOT’s concurrence, the project is not eligible for TIP funding. The Town 
will have at least one project that will need CDOT concurrence. A potential list of sub-regional projects 
was shared with the Committee based on early conversations with the sub-regional agencies, 
however, it was made very clear that the list was conceptual and not intended to represent the 
selected projects. The competitive scoring process still needs to take place before any projects are 
recommended for funding. The sub-regional Committee and DRCOG Board will approve the funded 
projects.   
 
The Memorandum of Understanding still has not been finalized due to lack of communications from 
Aurora. The Committee decided to give Aurora until February to sign the document otherwise they 
will not be able to participate in the scoring and review of submittals. They will still be able to submit 
projects for areas within Douglas County only. 
   

Fleet Services 

 “Keeping Castle Rock on the Move”   

As we drive around this Town of ours and see how busy all the different departments are with all the 
growth, from the Fire and Police departments along with Parks, Public Works, Water and 
Development Services relying on their Town issued vehicles to keep up with the first class service that 
we provide to the citizens of Castle Rock here at the Fleet Services Divison, we take great pride in 
knowing that those vehicles are reliable and safe to operate! 
 
Fleet Services finished out 2018 with a solid December. The Fleet Services Division reached all of our 
benchmark objectives and we are gearing up for 2019. Staff is busy gathering all the 2018 output 
numbers and inputing all the budget numbers for 2019. In addition, new vehicles and equipment for 
2019 are in the process of being ordered.  As of December, 6-new patrol units are on order and two 
new plow trucks for the Street Operations & Maintenance Division have been ordered.    
 
Work output for the month of December was 145 work orders completed and over $48,000 of parts 
and labor were billed.  
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Objective/Benchmark: Complete at least 75% of our work orders within 24-hours of 
coming to the shop. 
Outcome: Fleet team completed 83% of the work orders within 24-hours of opening 
repair requests or service requests. This benchmark number shows how quick the 
Fleet Services Division is working on vehicles to get them back on the road.  
 

Objective/Benchmark: Town vehicles and equipment available for use 95% of time. 
Outcome: Town vehicles and equipment were available 98.9% of the time. This high fleet availability 
rate means that Town vehicles and equipment are ready when they are called upon to perform.  
 
Objective/Benchmark: Technician productivity percentage of 70% (APWA standard) 
Outcome: Technican productivity was 72.7%.  
 

                  
66,000 POUND JET TRUCK BEING LIFTED UP AND WORKED ON!! 

During the month of December, the Street Operations & Maintenance Division (SO&MD) performed 
work in seven (7) maintenance operations: 
 

 Sweeping  Road Verge Operations 

 Snow Operations 

 Gravel Road Maintenance 

 Asphalt patching and Potholes 

 Guardrail Operations 

 Training 
 
 

Sweeping 
Sweeping operations have slowed due to mechanical failures of two out of four sweepers and also 
due to low temperatures.  In spite of these setbacks, crews have completed 195.45 lane miles of 
sweeping.  These operations serve to help keep the air cleaner by removing salt and sand deposited 
during snow operations and enhance the overall appearance of the Town. 
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Snow Operations 
Streets crews responded to four snow events during December.  Most of these events did not 
produce much snow but did present the threat of icing.  The final day of the year, however, did 
present with appreciable snow.  As such, the crews engaged in pretreating the roadways with the 
greatest propensity of icing over such as bridge decks and overpasses. In all 185.12 miles of roads and 
overpasses were treated.  
 

       

Guardrail Operations 
Staff has begun working on guardrail throughout the Town.  In a collaborative effort with CDOT and 
Douglas County, Castle Rock Streets O&M crews are being trained in hands-on repair and replacement 
of guardrail. The guardrail end treatment along Hwy 85 has been repaired as well as one leading to 
the Promenade.  These operations will greatly enhance the safety for motorists by ensuring the 
guardrail will perform as intended if an accident occurs.  
              

           
 
Gravel Road Maintenance 
Streets crews carried out blading and compaction operations on a total of 11.14 miles of Rocky View 
Road and Castle Oaks Drive.  These activities enhance the drivability as well as the durability of the 
road by rebuilding the drainage, smoothing out ruts and washouts, and compacting the road.  
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Asphalt Patching and Potholes 
Streets crews filled approximately 193 potholes using 3870 pounds of cold mix asphalt and used 
another 15.5 tons of hot mix asphalt to fill more potholes and large cracks along Butterfield Crossing 
Drive.  These operations are vital for maintaining a safe and smooth ride for the motorist as well as 
preventing further damage to the roadway and or vehicles. 
 

          
 
Road Verge Operations  
The Streets O&M Division has completed 19.32 miles of road shoulder maintenance throughout the 
Town. These operations serve to maintain the drainage, appearance, and provide a smoother 
transition for any vehicles should they need to pull off the roadway.   
 

          
 
Training 
During December, four crew members received their Road Scholar I certification.  This certification is 
given through LTAP (Local Technical Assistance Program) after numerous courses specifically 
targeting roadway maintenance workers.  Each Road Scholar must complete no less than nine 
courses in order to complete certification for Road Scholar I.  Great Job to all!! 
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Looking Ahead 
In January, the Streets Division expects to continue snow and ice mitigation operations, address 
potholes and asphalt patches as needed, as well as carry out sweeping operations to keep the streets 
clean.  We will continue to conduct training and work toward enhancing our ability to maintain the 
streets within Castle Rock. 


