



CHANGE ORDER

Distribution to:

- Owner
- Architect
- Contractor
- Field
- Other

PROJECT:	Philip S. Miller Park Phase 2 Construction Project #CD13-0023	CHANGE ORDER NUMBER:	ONE
(name, address)	1375 W. Plum Creek Parkway Castle Rock, CO 80109	INITIATION DATE:	05/06/15
TO (Contractor):	MW GOLDEN CONSTRUCTORS P.O. Box 338 Castle Rock, CO 80104-0338	PROJECT NO:	36915
		CONTRACT FOR:	Philip S Miller Park Phase 2
		CONTRACT DATE:	02/17/15 Contract Resolution

You are directed to make the following changes in this Contract:

490102	Addition of Amphitheater Fabric Structure and Associated Concrete and Electrical Work - Pricing per the bid item from bid day	\$289,419
--------	--	-----------

Not valid until signed by both the Owner and Architect.

Signature of the Contractor indicates his agreement herewith, including any adjustment in the Contract Sum or Contract Time.

The original (Contract Sum) (Guaranteed Maximum Cost) was	\$ 7,107,083
Net change by previously authorized Change Orders.....	\$ -
The (Contract Sum) (Guaranteed Maximum Cost) prior to this Change Order was.....	\$ 7,107,083
The (Contract Sum) (Guaranteed Maximum Cost) will be (increased) (decreased) (unchanged) by the Change Order.....	\$289,419
The new (Contract Sum) (Guaranteed Maximum Cost) including this Change Order will be.....	\$ 7,396,502
The Contract Time will be (increased) (decreased) (unchanged) by	(0) Days.
The Date of Substantial Completion as of the date of this Change Order therefore is	12/22/15

Authorized:

The Town of Castle Rock
OWNER
1375 W. Plum Creek Parkway

Castle Rock, CO 80109

MW GOLDEN CONSTRUCTORS
CONTRACTOR
P.O. Box 338
Address
Castle Rock, CO 80104-0338

BHA Design, Inc.
ARCHITECT
1603 Oakridge Drive
Address
Fort Collins, CO 80525

By _____

By 
M.W. Golden, FAIC, CPC, President

By _____

Date _____

Date 5/18/15

Date _____