Alternate Source of Supply Projects - SCHEDULE

PROJECT	2016	2017	2018	2019	2020	2021	2022	2023	2024	2025	2026	2027	2028	2029	2030
WISE Project															
Initial Local/Shared Infrastructure	Water Delivery Begins														
Initial Take-or-Pay															
Full Take-or-Pay															
Binney Connection															
DIA Connection															
Blending to Meet Total Dissolved Solids (TDS) Reqrmnts															
TDS Water Treatment Design/Construction															
Box Elder Project															
Well Field Purchase	—														
Water Rights Purch.															
Water Court		•													
Infrastructure Design & Construction															