

**FIRST AMENDMENT TO TOWN OF CASTLE ROCK
SERVICES AGREEMENT
(Plum Creek Diversion – CMS)**

DATE: _____, 2020.

PARTIES: **TOWN OF CASTLE ROCK**, a Colorado municipal corporation, 100 N. Wilcox Street, Castle Rock, Colorado 80104 (“Town”).

DEWBERRY ENGINEERS, INC., a New York corporation 990 South Broadway, Suite 400, Denver Colorado 80209 (“Consultant”).

RECITALS:

- A. Pursuant to a Services Agreement dated May 21, 2019 (the “Agreement”), Consultant is providing designated services to the Town’s development of the Plum Creek Diversion pump station. The parties have identified the need to expand the scope and completion date for the contract services.

TERMS:

Section 1. Amendment. Compensation to Consultant for the Services under Section 2 of the Agreement is increased from \$496,470 to \$516,470. The time for completion of the Services under Section 3 is extended from August 1, 2020 to October 31, 2020.

Section 2. Limited Effect. Except as specifically amended by this Amendment, the Agreement shall remain in full force and effect.

ATTEST:

TOWN OF CASTLE ROCK

Lisa Anderson, Town Clerk

Jason Gray, Mayor

Approved as to form:


Approved as to content:

Michael J. Hyman, Town Attorney

Mark Marlowe, Director of Castle Rock Water

CONTRACTOR:

Dewberry Engineers, Inc.

By: _____

Its: Vice President