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TOWN OF CASTLE ROCK
CONSTRUCTION CONTRACT
(2025 Slurry Seal Project — Public Works )

THIS CONSTRUCTION CONTRACT (“Contract”) is made between the TOWN OF
CASTLE ROCK, a Colorado municipal corporation (“Town”), 100 N. Wilcox Street, Castle
Rock, Colorado 80104 and VANCE BROTHERS, LLC, a Missouri limited liability company,
P.O. Box 300107, Kansas City, Missouri 64130 (“Contractor”).

In consideration of these mutual covenants and conditions, the Town and Contractor agree as
follows:

SCOPE OF WORK. The Contractor shall execute the entire scope of work described in the
Contract (“Work™).

CONTRACT. The Contract represents the entire and integrated agreement between the parties
hereto and supersedes prior negotiations, written or oral representations and agreements. The
Contract incorporates the following Contract Documents. In resolving inconsistencies among two
or more of the Contract Documents, precedence will be given in the same order as enumerated.

LIST OF CONTRACT DOCUMENTS

The Contract Documents, except for Modifications issued after execution of this Contract, are:

1. Change Orders

2. Notice to Proceed

3. Construction Contract

4, General Conditions, attached as Exhibit 1

5. Where applicable, Davis-Bacon Act Wage Determinations

6. The following Addenda, if any:
Number Date
n/a n/a

7. Special Conditions of the Contract: n/a

8. The following Specifications: n/a

0. The following Drawings/Reports:  n/a
10. Notice of Award;
11. Invitation to Bid;

12. Information and Instructions to Bidders;

13. Notice of Substantial Completion;

14.  Notice of Construction Completion;

15. Proposal Forms, including Bid Schedules;

16. Performance, and Labor and Material Payment Bonds;
17. Performance Guarantee; and

18. Insurance Certificates.
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CONTRACT PRICE. The Town shall pay the Contractor for performing the Work and the
completion of the Project according to the Contract, subject to Change Orders as approved in
writing by the Town, under the guidelines in the General Conditions. The Town will pay
$2,139,119.64 (“Contract Price”), to the Contractor, subject to full and satisfactory performance
of the terms and conditions of the Contract. The Contract Price is provisional based on the
quantities contained in the Bid attached as Exhibit 2. The final Contract Price shall be adjusted to
reflect actual quantities incorporated into the Work at the specified unit prices. The Town has
appropriated money equal or in excess of the Contract Price for this work.

COMPLETION OF WORK. The Contractor must begin work covered by the Contract within
three (3) calendar days from the date of the Notice to Proceed, and must complete work within
sixty (60) working days from and including the date of Notice to Proceed, according to the
General Conditions.

LIQUIDATED DAMAGES. If the Contractor fails to complete the Work by the date set for
completion in the Contract, or if the completion date is extended by a Change Order, by the date
set in the Change Order, the Town may permit the Contractor to proceed, and in such case, may
deduct the sum of $2,400.00 for each day that the Work shall remain uncompleted from monies
due or that may become due the Contractor. This sum is not a penalty but is a reasonable
estimate of liquidated damages.

The parties agree that, under all of the circumstances, the daily basis and the amount set for
liquidated damages is a reasonable and equitable estimate of all the Town's actual damages for
delay. The Town expends additional personnel effort in administering the Contract or portions of
the Work that are not completed on time, and has the cost of field and office engineering,
inspecting, and interest on financing and such efforts and the costs thereof are impossible to
accurately compute. In addition, some, if not all, citizens of Castle Rock incur personal
inconvenience and lose confidence in their government as a result of public projects or parts of
them not being completed on time, and the impact and damages, certainly serious in monetary as
well as other terms are impossible to measure.

SERVICE OF NOTICES. Notices to the Town are given if sent by registered or certified mail,
postage prepaid, to the following address:

TOWN OF CASTLE ROCK
Town Attorney

100 N. Wilcox Street

Castle Rock, CO 80104

With a copy to: Legal@crgov.com

INSURANCE PROVISIONS. The Contractor must not begin any work until the Contractor
obtains, at the Contractor's own expense, all required insurance as specified in the General
Conditions. Such insurance must have the approval of the Town of Castle Rock as to limits, form

and amount. Certificate of Insurance (“COI”’) must be submitted along with the executed contract
as Exhibit 3.

RESPONSIBILITY FOR DAMAGE CLAIMS. See Article VI of the General Conditions.
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The Contractor also agrees to pay the Town all expenses, including attorney's fees, incurred to
enforce this Responsibility for Damage Claim clause.

Nothing in the INSURANCE PROVISIONS of the General Conditions shall limit the
Contractor's responsibility for payment of claims, liabilities, damages, fines, penalties, and costs
resulting from its performance or nonperformance under the Contract.

STATUS OF CONTRACTOR. The Contractor is performing all work under the Contract as an
independent Contractor and not as an agent or employee of the Town. No employee or official of
the Town will supervise the Contractor. The Contractor will not supervise any employee or official
of the Town. The Contractor shall not represent that it is an employee or agent of the Town in any
capacity. The Contractor and its employees are not entitled to Town Workers' Compensation
benefits and are solely responsible for federal and state income tax on money earned. This
is not an exclusive contract.

THIRD PARTY BENEFICIARIES. None of the terms or conditions in the Contract shall give
or allow any claim, benefit, or right of action by any third person not a party to the Contract. Any
person, except the Town or the Contractor, receiving services or benefits under the Contract is an
incidental beneficiary only.

INTEGRATION. This contract integrates the entire understanding of the parties with respect to
the matters set forth. No representations, agreements, covenants, warranties, or certifications,
express or implied, shall exist as between the parties, except as specifically set forth in this
Contract.

DEFINITIONS. The Definitions in the General Conditions apply to the entire Contract unless
modified within a Contract Document.

AMERICANS WITH DISABILITIES ACT. Contractor agrees to ensure that any deliverables,
work, services, or equipment developed, designed, constructed or produced pursuant to this
Agreement, to include website design services, will comply with all requirements of Title II of the
Americans with Disabilities Act and, where applicable, Section 504 of the Rehabilitation Act, the
Architectural Barriers Act, and the Colorado Anti-Discrimination Act. To the extent any
deliverables, work, services, or equipment developed, designed, constructed or produced pursuant
to this Agreement fail to comply with the requirements of this Section, Contractor shall indemnify
the Town in accordance with the terms or this Agreement and, at the Town’s option, shall re-vise,
re-construct, or similar, the non-compliant deliverable, work, service, or equipment, or reimburse
the Town for the cost associated with bringing the non-compliance deliverable, work, service or
equipment into compliance.

NO DISCRIMINATION IN EMPLOYMENT. The Town is a governmental agency and,
therefore, in connection with the performance of Work or Services under this Agreement,
Contractor shall not refuse to hire, discharge, promote or demote, or to discriminate in matters of
compensation against any person otherwise qualified, solely because of race, color, religion,
national origin, gender, age, military status, sexual orientation, gender identity or gender
expression, marital status, or physical or mental disability, or any other protected class under
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Federal or State law; and Contractor shall insert the foregoing provision in any subcontracts
hereunder.

TITLE VI COMPLIANCE. To the extent applicable, Contractor shall ensure its current and
future compliance with Title VI of the Civil Rights Act of 1964, 42 U.S.C. § 2000d et seq., as
amended, which prohibits the exclusion from participation, denial of the benefits of, or subjection
to discrimination under programs and activities receiving federal financial assistance, of any
person in the United States on the ground of race, color, or national origin.

ADVERTISING AND PUBLIC DISCLOSURE. Contractor shall not include any reference to
this Agreement or goods or services provided pursuant to this Agreement in any of Contractor’s
advertising or public relations materials without first obtaining the written approval of the Town.
Nothing herein, however, shall preclude the transmittal of any information to officials of the Town,
including without limitation, the Town Attorney, Town Manager, and the Town Council.

VENUE, CHOICE OF LAW AND DISPUTES. Venue for all legal actions shall lie in the
District Court in and for the County of Douglas, State of Colorado, and shall be governed by the
laws of the State of Colorado as well as the Charter and Municipal Code, rules, regulations,
Executive Orders, and fiscal rules of the Town.

AUTHORITY. The individuals executing this Agreement represent that they are expressly
authorized to enter into this Agreement on behalf of the Town and the Contractor and bind their
respective entities. This Agreement is executed and made effective as provided above.

LICENSES/TAXES. Contractor affirms it is licensed to do business in the State of Colorado and
is in good standing. Further, Contractor shall be solely responsible for paying all applicable taxes
associated with or rising out of this Agreement.

CONFIDENTIALITY. Contractor agrees that it shall treat as confidential all information
provided by the Town regarding the Town’s business and operations. All confidential information
provided by the Town hereto shall be used by Contractor solely for the purposes of rendering
services or work pursuant to this Agreement and, except as may be required in carrying out the
terms of this Agreement, shall not be disclosed to any third party without the prior consent of the
Town. The foregoing shall not be applicable to any information that is publicly available when
provided or which thereafter becomes publicly available or which is required to be disclosed by
any regulatory authority in the lawful and appropriate exercise of its jurisdiction over a party, any
auditor of the parties hereto, by judicial or administrative process or otherwise by applicable law
or regulation.

ATTACHED EXHIBITS:

EXHIBIT 1 - TOWN OF CASTLE ROCK CONSTRUCTION CONTRACT GENERAL CONDITIONS
EXHIBIT 2 - CONTRACTOR’S BID

EXHIBIT 3 - CONTRACTOR’S CERTIFICATE OF INSURANCE
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Executed this day of ,20

ATTEST: TOWN OF CASTLE ROCK

Lisa Anderson, Town Clerk Jason Gray, Mayor

Approved as to form: Approved as to content:

Sarah Jean Rodger, Assistant Town Attorney Daniel Sailer, Public Works Director
CONTRACTOR:

By: Chnce L 2e

Its: Chris Lee, Vice President
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EXHIBIT 1

TOWN OF CASTLE ROCK
CONSTRUCTION CONTRACT GENERAL CONDITIONS

SCOPE: Since the General Conditions are general, some conditions may not apply to a
particular Project.

Article 1--DEFINITIONS AND ABBREVIATIONS

1.1 Whenever used in the Bidding Documents and Contract Documents, the following terms
shall have the following meanings, applicable to both the singular and plural:

1.1.1 Addenda: Written changes to the Bidding Documents issued at least two days
before the Opening of Bids which modify or interpret the Contract or changes the
date set for the Opening of Bids.

1.1.2 Alternate Bid: An Alternate Bid is an amount stated in the Bid added to or
deducted from the base amount of the Bid when the Town accepts a corresponding
change in project scope, materials or method of construction described in the
Contract.

1.1.3 Bid: The proposal the Bidder submits on the prescribed Bid Forms stating the
prices for the Work to be performed.

1.1.4 Bid Forms: The Bid Proposal, Bid Bond, Bid Schedule, Bidder's Qualifications
and Data, Bidder's Officials Data, Non-Collusion Affidavit of Prime Bidder, and
Subcontractors and Related Data.

1.1.5 Bidder. The person, partnership, or corporation submitting a Proposal for the
performance of the Work covered by the Contract.

1.1.6 Bidding Documents: The Invitation to Bid, Bid Forms, Information and
Instructions to Bidders, Specifications, Drawings, Sample Forms, Special and
General Conditions and Addenda (if any).

1.1.7 Bonds: Bid Bonds, Performance, and Labor and Material Payment Bonds or other
instruments of security, furnished by the Contractor and its Surety according to the
Contract.

1.1.8 Change Order: A written modification of the Contract, issued after award to the
Contractor, authorizing an addition, deletion or revision in the Work within the
general scope of the Contract or authorizing an adjustment in the Contract Price or
Contract Time, mutually agreed upon between the Town and the Contractor.

1.1.9 Town: The Town of Castle Rock, in the State of Colorado, acting by and through
its Mayor, Town Council, Town Manager, or other authorized representative.
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Completion Date: The date the Contract specifies the Work is to be completed.

Contract: The Construction Contract consisting of the Agreement for a
Construction Contract and the incorporated Contract Documents.

Contract Coordinator: The authorized representative of the Town designated to
act for the Town in processing the Award of Contracts, maintaining centralized
official Contract documentation, providing administrative liaison/coordination,
legal liaison/coordination via Town Attorney, and processing of Contract Payment
authorizations as approved by the Project Manager.

Contract Documents: All the documents expressly incorporated into the Contract
by the Agreement for Construction Contract, including but not limited to Addenda,
Bid Forms, Change Orders, Town Project Final Acceptance, Drawings, General
Conditions, Information and Instruction to Bidders, Insurance Certificates,
Invitation to Bid, Notice of Award, Notice of Construction Completion, Notice to
Proceed, Notice of Substantial Completion, Performance and Labor and Material
Payment Bonds, Special Conditions, Supplemental Drawings and Schedules, and
Technical Specifications.

Contract Price: The total monies payable to the Contractor under the terms and
conditions of the Contract.

Contract Time: The number of days stated in the Contract for the completion of
the Project.

Contractor: The person, company, firm or corporation contracting with the Town
to construct, erect, alter, install or repair any work or construction project.

Drawings: The part of the Contract prepared or approved by the Project Manager
showing the characteristics and scope of the Work to be performed.

Date of Contract: The execution date in the Agreement for a Construction
Contract.

Day: In computing time in these Regulations, the time shall be computed by
excluding the first and including the last day. If, however, the last day is a Saturday,
Sunday or legal holiday, it shall be excluded and the time prescribed or
allowed shall conclude on the next business day.

Field Order: A written order directing a change in the Project issued by the Project
Manager to the Contractor during construction based on an emergent need and for
no more than 5% of the Project Contingency, so long as within the Project
Manager’s signing authority. Field Orders shall be routed for appropriate Town-
wide signatures within thirty days of execution of such Field Order for formal
incorporation into the Contract.
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1.1.21
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Inspector: The Town's authorized representative assigned to make detailed
inspection of the Work performed by the Contractor.

Notice of Award: The written notice of the acceptance of the Bid from the Town
to the successful Bidder.

Notice of Construction Completion: The written acknowledgment that
construction is complete which starts the warranty period.

Notice of Final Acceptance: The written acceptance of Work performed under the
Contract, following satisfactory conclusion of the warranty period.

Notice to Proceed: The written notice by the Town to the Contractor authorizing
it to proceed with the Work which establishes the Contract commencement and
Contract Coordinators.

Notice of Substantial Completion: The written notice of the date, as certified by
the Project Manager, when the Project or a specified part is sufficiently completed,
according to the Contract, so the Project or specified part can be used for the
intended purposes.

Owner. The Town; see 1.1.9.
Project: The undertaking to be performed as provided in the Contract.

Project Manager: The authorized representative of the Town, known as the
Project Manager, assigned to the Project to ensure that all Work is performed
according to the terms and conditions of the Contract. Also see Article 10, "Project
Manager's Responsibilities."

Shop Drawings: All Drawings, diagrams, illustrations, brochures, schedules, and
other data prepared by the Contractor, a Subcontractor, manufacturer, Supplier or
distributor which illustrate how specific portions of the Work will be fabricated or
installed.

Special Conditions: Additions to the General Conditions containing instructions
and conditions peculiar to an individual Project.

Specifications: A part of the Contract Documents consisting of written technical
description of materials, equipment, construction systems, standards, and
workmanship.

Subcontractor: Any person, company, firm or corporation, having a subcontract
with the Contractor to furnish and perform on-site labor, with or without furnishing
materials for the project.



: ) TOWN OF
CON-2025-0053 ‘ CAsTLE Rock

1.2

COLORADDO

1.1.34 Supplier: Any person or organization who supplies materials or equipment for the
Work, including that fabricated to a special design, but who does not perform labor
at the site.

1.1.35 Surety: The entity which is bound with and for the Contractor for the Performance
of the Work and for the Labor and Material Bond.

1.1.36 Unit Price: An amount stated in the Bid as a price per unit of measurement for
materials or services as described in the Contract.

1.1.37 Work: The construction and services required by the Contract, whether completed
or partially completed, including all other labor, materials, equipment and services
provided or to be provided by the Contractor to fulfill the Contractor's obligations.
The Work may be the whole or a part of the Project.

Abbreviations: When the following abbreviations appear in the documents, they are
defined as follows:

AASHTO American Association of State Highway and Transportation Officials

ACI American Concrete Institute

AISC American Institute of Steel Construction
ANSI American National Standards Institute

ASA American Standards Association

ASCE American Society of Civil Engineers
ASME American Society of Mechanical Engineers
ASTM American Society for Testing and Materials
AWS American Welding Society

AWWA American Water Works Association

CDOT Colorado Department of Transportation
EPA Environmental Protection Agency

MUTCD Manual on Uniform Traffic Control Devices
OSHA Occupational Safety & Health Administration
WW-P Federal Specifications Prefix

Article 2--PRELIMINARY MATTERS

2.1

2.2

Notice to Proceed: Following the execution of the Contract by the Parties, the Project
Manager will give the Contractor written Notice to Proceed with the Work. The Contractor
shall begin and continue the Work regularly and without interruption (unless otherwise
directed in writing by the Project Manager) with the force necessary to complete the Work
within the time stated in the Contract.

Contractor's Understanding: The Contractor agrees that, by careful examination, it is
satisfied as to the nature and location of the Work, the conformation of the ground, the
character, quality, and quantity of the materials to be encountered, the character of
equipment and facilities needed before beginning and for the Project, the general and local
conditions, and all other matters, which can in any way affect the Work under the Contract.
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No oral agreement with any officer, agent or employee of the Town either before or after
the execution of the Contract shall affect or change any of the terms or obligations
contained in the Contract.

Contractor's Warranty: The Contractor warrants that it has the knowledge, ability,
experience, and expertise to perform the Work competently. The Contractor warrants the
capacity of the Contractor's construction plant, personnel, and its ability to complete the
Project within the allotted time.

Contractor's License and Permits: Contractor, or if applicable Subcontractor, shall be
responsible for applying for, and obtaining all Town, County, State and/or Federal licenses
and permits required to do the Work. Contractor will not be required to pay for Town
permits, with the exception of the Temporary Grading, Erosion, and Sediment Control
(TESC) permit. All TESC permit fees must be paid by Contractor or Subcontractor as a
condition to issuance of such TESC Permit.

Schedules, Reports, and Records

2.5.1 Before beginning construction, the Contractor shall submit to the Project Manager
a Construction Progress Schedule, on a form approved by the Project Manager,
showing all Work the Contractor and all Subcontractors will perform. The Project
Manager may require the Contractor to substitute a Critical Path Method schedule
(CPM), or bar graph type schedule. The Special Conditions will state when a CPM
network schedule is required.

2.5.2 The schedule shall be in enough detail for the Project Manager to readily determine
the Work to be performed each day. When requested by the Project Manager, the
Contractor shall update the schedule.

2.5.3 Before beginning construction, the Contractor shall give the Project Manager the
dates it expects to submit Shop Drawings, manufacturers' details, catalog cuts or
other required special detail Drawings and also the dates of beginning manufacture,
testing, delivery and installation of special equipment and materials.

Contractor's Address: The address in the Bid Proposal is designated as the place to which
all communications to the Contractor will be delivered or mailed. The delivery at the listed
address, in person or by certified mail, of any notice, letter or other communication to the
Contractor, is adequate service upon the Contractor, and the date of the service is the date
of delivery.

Notification of Utility Owners

2.0.0 The Contractor shall cooperate with Utility Owners to mitigate damage whenever
the Contractor's work affects their utilities.

2.0.1 The Contractor shall not excavate without first notifying the owners, operators or
association of owners and operators having underground facilities in the area of

10
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such excavation. Notice may be given in person, by telephone or in writing. Notice
to an association is notice to each member of the association.

Contractor shall give notice of the commencement, extent, and duration of the
excavation work at least two business days before beginning Work.

If the Project affects fences, landscaping, mailboxes, driveways and other
improvements, the Contractor shall notify the affected property owners or
occupants IN WRITING at least two business days before beginning Work. The
Contractor shall cooperate with the owners or occupants to reduce inconvenience
where reasonably possible.

Department of Revenue Forms

2.0.1

2.0.2

It is the responsibility of the Contractor to apply for a Colorado State Sales and Use
Tax Exemption Certificate from the State Dept. of Revenue and to use it when
purchasing materials or supplies in connection with the Project.

The Town's Tax Exemption Numbers are to be used only when obtaining the
Contractor's own Tax Exemption Certificate for each specific Town project:

a. Federal Tax Exemption Number: 84-6000640
b. State of Colorado Tax Exemption Number: 98-05820-0000

Article 3--DRAWINGS AND SPECIFICATIONS

3.1

Intent of Drawings and Specifications

3.0.1

3.0.2

3.0.3

3.04

In the Drawings and Specifications, the Town intends that the Contractor furnish
all superintendence, labor, materials, tools, equipment, supplies, machinery and
transportation necessary for the proper execution of the Work unless specifically
noted otherwise. The Contractor shall do all the Work shown on the Drawings and
described in the Specifications and all incidental Work reasonably necessary to
complete the Project in a substantial and acceptable manner, and to complete fully
the Work, ready for use, by the Town.

The Contractor shall complete all Work according to the Specifications and Plans,
and in compliance with applicable laws of Colorado and ordinances of the Town.

In interpreting the Contract, words describing materials or work having a well-
known technical or trade meaning, unless otherwise specifically defined, will be
construed according to well-known meanings as recognized by engineers,
architects, and the trades.

When the Contract refers to a provision of the General Conditions or another
Contract Document, the Contract means the provision as amended or supplemented
by other provisions of the Contract.

11
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3.0.5 When the Specifications state the words "as directed,”" or "as required," or "as
permitted," or words of like meaning, it is understood that the direction,
requirement or permission of the Project Manager is intended. Similarly, the words
approved, acceptable or satisfactory shall refer to approval by the Project
Manager.

3.0.6 The Contract Documents are intended to be complementary, and Work called for
on any Drawing and not mentioned in the Specifications, or Work described in the
Specifications and not shown on any Drawing, is included under the Contract as if
set forth in both the Specifications and Drawings.

Copies of Drawings and Specifications Furnished: The Project Manager will furnish to
the Contractor, free of charge, four copies of Drawings and Specifications of the Work.
All additional copies will be furnished at reproduction costs.

Discrepancies in Drawings: Contractor shall immediately report any discrepancies found
between the Drawings and Specifications and site conditions or any errors or omissions in
the Drawings or Specifications to the Project Manager, who shall promptly correct such
error or omission IN WRITING. Any Work done by the Contractor after discovery of such
discrepancies, errors or omissions is done at the Contractor's risk. In all cases, the Project
Manager shall decide the intent of the Drawings and Specifications. The decision is final.

Dimensions: Figured dimensions shall govern over scaled dimensions.

Drawings and Specifications at Job Site: The Contractor shall keep one complete set of
all Drawings and Specifications at the job-site, available to the Project Manager or the
Manager's representative at all times.

Shop Drawings

3.6.1 The Contractor shall provide Shop Drawings, settings, schedules, and such other
Drawings as may be necessary for the prosecution of the Work in the shop and in
the field as required by the Drawings, Specifications or Project Manager's
instructions.

3.6.2 The Contractor shall submit for approval four reproducible copies of all Shop
Drawings and descriptive data as applicable showing all features not fully detailed
on the Contract Plans but essential for a completely coordinated installation.

3.6.3 The Town's approval of Shop Drawings indicates only that the type and kind of
equipment, general method of construction or detailing are satisfactory, but the
Contractor may not construe the approval as a complete check. The Contractor has
the responsibility for incorporating into the Work satisfactory materials and
equipment meeting the requirements of the Contract Plans and Specifications, the
proper dimensions, and the detailing of connections.

3.6.4 The review of Shop Drawings is only to check for compliance with the design
concept of the Project and general compliance with the Contract Documents.

12
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Approval does not indicate the waiver of any contract requirement. Changes in the
Work are authorized only by separate written Change Order.

Record Documents: The Contractor shall keep one record copy of all Addenda, Change
Orders, Drawings, Field Orders, Modifications, and Shop Drawings and Specifications in
good order. The Contractor shall record any changes made during construction on the
record copies. The Contractor shall make a set of "Record Drawings" by marking this set
of prints with all changes from the original Drawings as bid, including all Change Orders,
alignment changes, depth changes of underground pipes and utilities, and all other items
that are not the same as originally drawn. The Contractor shall keep the Record Drawings
up to date as the Project progresses. The Project Manager may require, as a condition of
the approval of the monthly progress payment, periodic inspection of the Record Drawings.
The Contractor will deliver the Record Drawings to the Project Manager upon completion
of the Project before Final Payment.

Differing Site Conditions

3.8.1 The Contractor shall promptly, before such conditions are further disturbed, notify
the Project Manager in writing of:

3.8.1.1 Subsurface or latent physical conditions at the job-site differing
materially from those indicated in the Contract; or

3.8.1.2 Unknown physical conditions at the job-site, of an unusual nature,
differing materially from those ordinarily encountered and generally
recognized as inherent in Work of the character provided for in the
Contract.

3.8.2 Upon receipt of written notification from the Contractor of alleged differing site
conditions, the Project Manager shall promptly investigate the conditions and if it
finds the conditions materially differ, and so cause an increase or decrease in the
Contractor's cost of or the time required for performance of any part of the Work
under the Contract, an equitable adjustment will be made and the Contract modified
in writing as provided for in Article 11 of these General Conditions.

3.8.2.1 No claim will be allowed under this Article unless the Contractor has
given the written notice required in Article 3.8.1.

3.8.2.2  No claim will be allowed under this Article if Final Payment has been
made.

Surveys

3.9.1 The Project Manager shall develop and arrange for all detail surveys necessary.
The Contractor assumes full responsibility for construction according to the
established lines and grades.

13
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3.9.2 The Contractor shall carefully protect all monuments and property markers from
disturbance or damage.

Article 4--AVAILABILITY OF RIGHT-OF-WAY

4.1

4.2

4.3

4.4

Acquisition of Right-of-Way

4.1.1 Before issuance of Notice to Proceed, the Town shall obtain all land and right-of-
way necessary for carrying out and completion of the Work to be performed
pursuant to the Contract, unless otherwise mutually agreed.

4.1.2 The Town shall provide to the Contractor information which delineates and
describes the lands owned and rights-of-way acquired, when necessary. The
Contractor shall confine its operations within the areas designated by the Project
Manager.

Access to Right-of-Way: The Town will provide right of access to all places necessary
for the performance of the Work. Nothing contained in the Contract shall give the
Contractor exclusive occupancy of the area provided by the Town. The Town, other
Contractors of the Town and utility companies may enter upon or occupy portions of the
land furnished by the Town for any purpose, but without unreasonably interfering with the
completion of the Project. Joint occupancy or use of the territory shall not be the basis of
any claim for delay or damages.

State Highway Right-of-Way: If any part of the Project is within the right-of-way of a
roadway under the jurisdiction of the Colorado Division of Transportation (CDOT) the
Town shall obtain the necessary permits from CDOT to perform such Work. Town, at its
option may assign the responsibility to Contractor to obtain the necessary permits from
CDOT to perform such Work. The Contractor shall conform to all the requirements and
restrictions indicated on the permit. The Contractor shall restore the area to its original
condition, including reseeding, if necessary, at the completion of the Project.

Temporary Storage Facilities: The Contractor may secure at its own expense, and
without liability to the Town, use of any additional land that the Contractor may desire for
temporary construction activities, and facilities, or storage of materials.

Article S--BONDS AND INSURANCE

5.1

Performance Bond and Labor and Material Payment Bond: The Contractor shall,
within ten days after receipt of the Notice of Award, and before the commencement of any
operations hereunder execute the Contract and furnish the Town with separate
Performance, and Labor and Material Payment Bonds each in a penal sum equal to the
amount of the Contract Price, conditioned upon the Contractor's performance of all
undertakings, covenants, terms, conditions, and agreements of the Contract, and upon the
Contractor's prompt payment to all persons supplying labor and materials in the
prosecution of the Work provided by the Contract. The Contractor and a corporate
Bonding company, licensed to transact such business in the State of Colorado and
acceptable to the Town, shall execute the Bonds. The Contractor bears the expense of these
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If at any time the Surety on such Bonds becomes irresponsible or loses its right to

do business in the State of Colorado, the Town may require another Surety, which the
Contractor shall furnish within ten days after receipt of written notice to do so. Evidence
of authority of an attorney-in-fact acting for the corporate Surety shall be provided in the
form of a certificate as to its power of attorney and to the effect that it is not terminated and
remains in full force and effect on the date of the Bonds. The form of the Bonds is subject
to the Town's approval.

5.2 Insurance

5.0.6

522

The insurance requirements contained in the Contract shall not limit or redefine the
obligations of the Contractor as provided elsewhere in the Contract.

Contractor agrees to procure and maintain, at its own cost, the following policy or
policies of insurance. Contractor shall not be relieved of any liability, claims,
demands or other obligations assumed pursuant to the Contract Documents by
reason of its failure to procure or maintain insurance, or by reason of its failure to
procure or maintain insurance in sufficient amounts, durations, or types.

5.2.2.1. Contractor shall procure and maintain, and shall cause each
subcontractor of the Contractor to procure and maintain a policy the
minimum insurance coverage listed below. Such coverage shall be
procured and maintained with forms and insurers acceptable to the
Town. All coverage shall be continuously maintained from the date of
commencement of services hereunder. In the case of any claims-made
policy, the necessary retroactive dates and extended reporting periods
shall be procured to maintain such continuous coverage.

53 Insurance Requirements

5.3.1

General Conditions: Contractor agrees to secure, at or before the time of execution
of this Agreement, the following insurance covering all operations, goods or
services provided pursuant to this Agreement. Contractor shall keep the required
insurance coverage in force at all times during the term of the Agreement, or any
extension thereof, during any warranty period, and for eight (8) years after
termination of the Agreement. The required insurance shall be underwritten by an
insurer licensed or authorized to do business in Colorado and rated by A.M. Best
Company as A-VII or better. Each policy shall require notification to the Town in
the event any of the required policies be canceled or non-renewed before the
expiration date thereof. Such written notice shall be sent to the Town. Said notice
shall be sent thirty (30) days prior to such cancellation or non-renewal unless due
to non-payment of premiums for which notice shall be sent ten (10) days prior. If
such written notice is unavailable from the insurer, Contractor shall provide written
notice of cancellation, non-renewal and any reduction in coverage to the Town by
certified mail, return receipt requested within three (3) business days of such notice
by its insurer(s). Contractor shall be responsible for the payment of any deductible
or self-insured retention. The insurance coverages specified in this Agreement are
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the minimum requirements, and these requirements do not lessen or limit the
liability of the Contractor. The Contractor shall maintain, at its own expense, any
additional kinds or amounts of insurance that it may deem necessary to cover its
obligations and liabilities under this Agreement. All commercial and automobile
liability policies shall have the following additional provisions:

e Severability of interests or separation of insureds provision;

e Provision that coverage is primary and non-contributory with other coverage
maintained by the Town;

e The underlying Agreement is an “insured contract” under the policy;

e Defense costs shall be outside the policy limits for liability coverage.

Proof of Insurance: Contractor may not commence services or work relating to
the Agreement prior to placement of coverages required under this Agreement.
Contractor certifies that the certificate of insurance attached as Exhibit 3,
preferably an ACORD form, complies with all insurance requirements of this
Agreement. The Town’s acceptance of a certificate of insurance or other proof of
insurance that does not comply with all insurance requirements set forth in this
Agreement shall not act as a waiver of Contractor’s breach of this Agreement or of
any of the Town’s rights or remedies under this Agreement. Each certificate shall
identify the Project and shall provide that coverage afforded under the policies shall
not be cancelled, terminated or materially changed until at least 30 days prior
written notice has been given to the Town. If the words “endeavor to” appear in
the portion of the certificate addressing cancellation, those words shall be stricken
from the certificate by the agent(s) completing the certificate. The Town may
require additional proof of insurance, including but not limited to policies and
endorsements.

Additional Insureds: For Commercial General Liability, Automobile Liability,
Contractors Pollution Liability (if required) and Excess Liability/Umbrella (if
required), Contractor and subcontractor’s insurer(s) shall include the Town, its
elected and appointed officials, officers, employees, agents and volunteers acting
within the course and scope of their duties for the Town as additional insured.

Waiver of Subrogation: For all coverages required under this Agreement, with
the exception of Professional Liability - if required, Contractor’s insurer shall waive
subrogation rights against the Town its elected and appointed officials, officers,
employees, agents and volunteers acting within the course and scope of their duties
for the Town.

Subcontractors and Subconsultants: All subconsultants, subcontractors,
independent contractors, suppliers or other entities providing goods or services
required by this Agreement shall be subject to all of the requirements herein.
Contractor shall require all of its subcontractors and subconsultants of any tier to
provide insurance coverage in types and amounts required by the Contractor, but in
amounts of at least $1,000,000 Commercial General Liability, Business
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Automobile Liability insurance of $1,000,000 combined single limit, statutory
Workers’ Compensation coverage, and $1,000,000 professional liability for any
subcontractor performing design or engineering work. Contractor agrees to provide
proof of insurance for all such subcontractors, subconsultants, independent
contractors, suppliers or other entities upon request by the Town.

Workers’ Compensation and Employer’s Liability Insurance: Contractor shall
maintain the coverage as required by statute for each work location and shall
maintain Employer’s Liability insurance with minimum limits of $100,000 per
occurrence for each bodily injury claim, $100,000 per occurrence for each bodily
injury caused by disease claim, and $500,000 aggregate for all bodily injuries
caused by disease claims.

Commercial General Liability: Contractor shall maintain a Commercial General
Liability insurance policy with minimum limits of $1,000,000 for each occurrence
and $2,000,000 products and completed operations aggregate, and $2,000,000
general aggregate (per project). The policy shall provide coverage for all claims
for bodily injury, property damage (including loss of use), products and completed
operations, and contractual liability.

Business Automobile Liability: Contractor shall maintain Business Automobile
Liability, or its equivalent, with minimum limits of $1,000,000 combined single
limit applicable to all owned, hired and non-owned vehicles used in performing
services under this Agreement. If transporting wastes, hazardous material, or
regulated substances, Contractor shall carry a pollution coverage endorsement and
an MCS 90 endorsement on their policy. Transportation coverage under the
Contractors Pollution Liability policy shall be an acceptable replacement for a
pollution endorsement to the Business Automobile Liability policy.

Builder’s Risk or Installation Floater: Contractor shall maintain limits equal to
the completed value of the project. Coverage shall be written on an all risk,
replacement cost basis including coverage for soft costs, flood and earth movement,
if in a flood or quake zone, and, if applicable, equipment breakdown including
testing. The Town, Contractor, and subcontractors shall be Additional Named
Insureds under the policy. Policy shall remain in force until acceptance of the
project by the Town.

Contractor’s Pollution Liability: Contractor shall maintain minimum limits of
$1,000,000 per occurrence and $2,000,000 policy aggregate. Policy to include
bodily injury; property damage including loss of use of damaged property; defense
costs including costs and expenses incurred in the investigation, defense or
settlement of claims; and clean-up costs. Policy shall include a severability of
interest or separation of insured provision (no insured vs. insured exclusion) and a
provision that coverage is primary and non-contributory with any other coverage
or self-insurance maintained by the Town.

Additional Provisions:
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5.3.11.1 For claims-made coverage: The retroactive date must be on or before
the contract date or the first date when any goods or services were
provided to the Town, whichever is earlier

5.3.11.2  Contractor shall advise the Town in the event any general aggregate or
other aggregate limits are reduced below the required per occurrence
limits. At their own expense, and where such general aggregate or other
aggregate limits have been reduced below the required per occurrence
limit, the Contractor will procure such per occurrence limits and furnish
a new certificate of insurance showing such coverage is in force.

Article 6—INDEMNIFICATION

6.1

Responsibility for Damage Claims: The Contractor shall indemnify, save harmless, and
defend the Town, its officers and employees, from and in all suits, actions or claims of any
character brought because of: any injuries or damage received or sustained by any person,
persons or property because of operations for the Town under the Contract; the Contractor's
failure to comply with the provisions of the Contract; the Contractor's neglect of materials
while constructing the Work; because of any act or omission, neglect or misconduct of the
Contractor; because of any claims or amounts recovered from any infringements of patent,
trademark, or copyright, unless the design, device, materials or process involved are
specifically required by Contract; from any claims or amount arising or recovered under
the "Workers' Compensation Act," by reason of the Contractor's failure to comply with the
act; pollution or environmental liability; or any failure of the Contractor to comply with
any other law, ordinance, order or decree. The Town may retain so much of the money
due the Contractor under the Contract, as the Town considers necessary for such purpose,
for the Town's use. If no money is due, the Contractor's Surety may be held until such
suits, actions, claims for injuries or damages have been settled. Money due the Contractor
will not be withheld when the Contractor produces satisfactory evidence that it and the
Town are adequately protected by public liability and property damage insurance.

6.1.1 The Contractor also agrees to pay the Town all expenses incurred to enforce this
"Responsibility for Damage Claim" agreement and if the insurer of the Contractor
fails to provide or pay for the defense of the Town of Castle Rock, its officers and
employees, as additional insured, the Contractor agrees to pay for the cost of that
defense.

6.1.2 Nothing in the INSURANCE PROVISIONS shall limit the Contractor's
responsibility for payment of claims, liabilities, damages, fines, penalties, and costs
resulting from its performance or nonperformance under the Contract.

6.1.3  This indemnification obligation shall survive the expiration or termination of this
Contract.

Article 7--CONTRACTOR'S RESPONSIBILITIES

7.1

Control of the Work
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When the Contractor is not present on the Project it shall have a Superintendent or
other representative acceptable to the Town present who shall, during the absence
of the Contractor, be its representative and have immediate charge of the Project.
The Superintendent or representative shall have the Contractor's authority to act in
its absence.

Any person employed on the Project who fails, refuses or neglects to obey the
Superintendent or Contractor's other designated representative, shall, upon the
order of the Project Manager, be at once removed from the Project and not again
employed on any part of the Project.

General Use of Subcontractors

7.2.1

7.2.2

7.2.3

7.2.4

7.2.5

7.2.6

The Contractor may utilize the services of specialty Subcontractors on those parts
of the Work which, under normal contracting practices, are performed by specialty
Subcontractors.

The Contractor shall not sublet or subcontract any portion of the Work to be done
under the Contract until approval of such action has been obtained from the Town.

The Contractor is fully responsible to the Town for the acts and omissions of its
Subcontractors, and of persons either directly or indirectly employed by them.

Nothing contained in the Contract creates any contractual relationship between any
Subcontractor and the Town.

The Contractor shall put appropriate provisions in all Subcontracts relative to the
Work to bind Subcontractors to the terms of the Contract insofar as applicable to
the Work of Subcontractors, and to give the Contractor the same power to terminate
any Subcontractor that the Town may exercise over the Contractor.

The Contractor shall make available to each proposed Subcontractor, before the
execution of the subcontract agreement, copies of the Contract Documents to which
the Subcontractor will be bound, and, upon written request of the Subcontractor,
identify to the Subcontractor terms and conditions of the proposed subcontract
agreement which may be at variance with the Contract Documents. Subcontractors
shall similarly make copies of applicable portions of such documents available to
their respective proposed Sub-Subcontractors.

Materials and Equipment Furnished by the Contractor

7.3.1

The Contractor shall furnish and pay the cost of all of the necessary materials not
furnished by the Town, all the superintendence, labor, tools, equipment,
installation, maintenance, dismantling and removal of materials, supplies,
temporary facilities, machinery and transportation. The Contractor shall perform
all the work required for the construction of all structures listed and itemized under
the Bid Schedule of the Bid in strict accordance with the plans, Specifications and
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requirements and any amendments thereto and supplemental plans and
Specifications hereafter approved.

Unless otherwise provided for in the Specifications, all workmanship, equipment,
materials, and articles incorporated in the Project are to be the best of their
respective kinds, new and undamaged.

Materials, supplies or equipment to be incorporated into the Project shall not be
purchased by the Contractor or any Subcontractor subject to chattel mortgage or
under a conditional sales contract or other agreement by which an interest is
retained by the seller.

The Contractor shall furnish the Project Manager, for the Manager's approval, the
name of the manufacturer of machinery and other equipment for materials the
Contractor contemplates incorporating in the Project. The Contractor shall also
furnish information on capacities, efficiencies, sizes, etc., and other information as
may be required by the Project Manager. The Contractor shall submit samples for
approval when requested. Machinery, equipment, materials, and articles installed
or used without the Project Manager's approval are at the risk of subsequent
rejection.

The Contractor shall give the Project Manager three copies of all shop manuals,
operating manuals, parts lists, classifications, catalog cuts, Specifications,
warranties and guarantees for all equipment and machinery installed.

Consideration of a product as an "equal" by the Project Manager may require
that the manufacturer of such product furnish guarantees that extend beyond
the usual product warranty time. The refusal of a manufacturer to provide such
guarantees is sufficient reason for rejecting the product.

Patents and Copyrights

7.4.1

7.4.2

The Contractor shall provide a suitable legal agreement with the patentee giving
the Contractor the right to use any design, device, material, or process covered by
letters patent or copyright, in the construction of the Project when the use has not
been specified or required by the Drawings and Specifications. The Contractor
shall file a copy of this agreement with the Town, if requested. The Contractor and
the Surety shall indemnify, defend and save harmless the Town from all claims for
infringements on patented design, devices, material, process or any trademark or
copyright during the prosecution or after the completion of the Project.

If any design, device, material, process or product of a particular manufacturer
covered by letters patent or copyright is specified for use by the Drawings and
Specifications, the Town is responsible for any claims for infringement by reason
of the use of such design, device, material, process or product of a particular
manufacturer; but the Contractor shall pay any royalties or license fees required.

Existing Utilities
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The Town has collected and shown on the Drawings available information on the
location of existing underground, surface and overhead structures and utilities.
However, the Town does not guarantee the results of the investigations are accurate
or complete. It is the Contractor's responsibility to verify all locations of existing
structures and utilities shown on the Drawings and to ascertain whether any other
structures and utilities exist.

The Contractor shall support, and protect from injury, existing power lines,
telephone lines, water mains, gas mains, sewers, cables, conduits, ditches, curbs,
walks, pavements, driveways, and other structures in the vicinity of the Project
which are not authorized to be removed until completion of the Project.

Coordination with Utilities Departments

7.6.1

7.6.2

The Contractor shall always coordinate its Work with the Town of Castle Rock
Utilities Department. If it becomes necessary to close portions of any water or
sewer system due to construction operations, a minimum of 48 hours notification
shall be given the Utilities Department and whenever possible one week's notice
should be given. It is the Contractor's responsibility to ensure continuity of the
utilities.

All water from Town owned utilities required for the Project will be provided at
the Contractor's expense.

Laws and Ordinances

7.7.1

7.7.2

7.7.3

The Contractor shall perform all obligations under the Contract in strict compliance
with all federal, state, and municipal laws, rules, statues, charter provisions,
ordinances, and regulations, applicable to the performance of the Contractor under
the Contract.

The Contractor shall obtain all other permits and licenses required in the
prosecution of the Work.

IT IS UNLAWFUL AND UNETHICAL FOR ANY PERSON TO OFFER, GIVE
OR AGREE TO GIVE ANY TOWN EMPLOYEE, TOWN OFFICIAL OR
FORMER TOWN EMPLOYEE, OR FOR ANY TOWN EMPLOYEE, TOWN
OFFICIAL OR FORMER TOWN EMPLOYEE TO SOLICIT, DEMAND,
ACCEPT OR AGREE TO ACCEPT FROM ANOTHER PERSON, A GRATUITY
OR AN OFFER OF EMPLOYMENT IN CONNECTION WITH ANY
DECISION, APPROVAL, DISAPPROVAL, RECOMMENDATION OR
PREPARATION OF ANY PART OF A PROGRAM REQUIREMENT OR A
PURCHASE REQUEST, INFLUENCING THE CONTENT OF ANY
SPECIFICATION OR PROCUREMENT STANDARD, RENDERING OF
ADVICE, INVESTIGATION, AUDITING OR IN ANY OTHER ADVISORY
CAPACITY IN ANY PROCEEDING OR APPLICATION, REQUEST FOR
RULING, DETERMINATION, CLAIM OR CONTROVERSY, OR OTHER
PARTICULAR  MATTER, PERTAINING TO ANY PROGRAM
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REQUIREMENT OR A CONTRACT OR SUBCONTRACT, OR TO ANY
SOLICITATION OR PROPOSAL THEREFOR.

IT IS UNLAWFUL AND UNETHICAL FOR ANY PAYMENT, GRATUITY OR
OFFER OF EMPLOYMENT TO BE MADE BY OR ON BEHALF OF A
SUBCONTRACTOR UNDER A CONTRACT TO THE PRIME CONTRACTOR
OR HIGHER TIER SUBCONTRACTOR OF ANY PERSON ASSOCIATED
THEREWITH, AS AN INDUCEMENT FOR THE AWARD OF A
SUBCONTRACT OR ORDER.

Protection of Persons

7.8.1

7.8.2

7.8.3

7.8.4

7.8.5

The Contractor is responsible for the health and safety of each and every person on
or at the Work site. The Contractor shall take all necessary and reasonable
precautions and actions to protect all such persons from injury, death or loss. The
Contractor shall furnish, erect, and maintain at its own expense all necessary
precautions for the protection of the Work and safety of the public through and
around its construction operations.

Contractor shall prepare and implement a safety program complying with all of the
requirements in this Section. Prior to the start of construction, Contractor shall
provide the safety program to the Project Manager.

Prior to the start of construction, the Contractor shall provide the Project Manager
with a statement signed by the Contractor’s Superintendent that all Contractor
Personnel have been or will be briefed on the Contractor’s safety program prior to
being allowed on the Work site.

It is a condition of the Contract, and the Contractor shall make a condition of each
Subcontract entered into pursuant to the Contract, that the Contractor and any
Subcontractor shall not require any laborer, mechanic or other person employed in
performance of the Contract to work in surroundings or under working conditions
which are unsanitary, hazardous or dangerous to health or safety. The Contractor
shall comply with all applicable safety rules and regulations adopted by the United
States Department of Labor Occupational Safety and Health Administration
(OSHA), the Industrial Commission of the State of Colorado or the Town of Castle
Rock, whichever is most restrictive. The Town assumes no duty to ensure that the
Contractor follows the safety regulations issued by OSHA or the State of Colorado.

The Town shall have the right at any time to request a safety compliance review of
the Contractor’s and its Subcontractor’s safety policies, practices, and procedures.
The Contractor shall provide to the Project Manager a complete copy of any OSHA
correspondence, report, warning, citation, directive or notice within twenty-four
(24) hours after it is received. The Contractor shall also provide the Project
Manager a copy of any Contractor replies to any OSHA correspondence, report,
warning, citation, directive or notice. This submittal is for informational purposes
only and shall not alter the Contractor’s responsibilities for safety of the Work site.
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The Contractor shall provide written notice of any report of injury on the Work site
to the Project Manager within forty-eight (48) hours after Contractor becomes
aware of same. In addition, the Contractor shall provide verbal notice of the injury
to the Project Manager immediately following the report of the injury. Contractor
shall thereafter provide a copy of any investigation into the injury and a written
statement of resolution of the injury, which should include but is not limited to, the
cause of the injury and remediation steps the Contractor will take to prevent another
similar injury.

The Contractor shall employ at the Work site a responsible qualified person whose
duties shall include the protection of persons and property and the administration
of the Contractor’s safety program. This person must have safety training, a
working knowledge of safety requirements, and experience administering safety
programs. The Contractor shall provide the Project Manager with this person’s
name prior to the start of construction.

For operations involving trenching, excavation or any other underground
construction, the Contractor's attention is specially directed to and its Work shall
conform to the Construction Safety and Health Regulations, Part P Subparagraph
1926.650-653 by OSHA, latest revision.

The Contractor shall provide all necessary protective devices and safety
precautions. Such devices and precautions may include but are not limited to:
posting of danger signs warning against hazards such as, but not limited to, hoists,
well holes, elevator hatchways, scaffolding, openings, stairways, trip and fall
hazards and falling materials; placement of warning flares; equipment back-up
alarms; installation of barricades; promulgation and application of safety
regulations and employment of safety personnel and guards. Signs will not be
considered to be an adequate substitute for physical protective barriers. The costs
of all protective devices and the planning and implementing of safety precautions
are considered to be included in the Contract Amount.

This Section shall be interpreted in its broadest sense for the protection of persons
and property, and no act or omission to act by the Town, its officers, employees or
agents, or by any consultant shall relieve the Contractor of its obligations and duties
hereunder.

7.9 Protection of Property

7.9.1

The Contractor shall continuously and adequately protect the Work from damage,
injury or loss arising in connection with the Contract. It shall repair or replace at
its expense any such damage, injury or loss, except such as may be directly due to
error in the Contract or caused by agents or employees of the Town. It shall provide
and maintain at its expense all passageways, barricades, guard fences, lights, and
other protection facilities required by public authority or local conditions.
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7.9.2 The Contractor is responsible for protection of all public and private property on
and adjacent to the site of the Work. It shall use every precaution necessary to
prevent damage to curbs, sidewalks, driveways, trees, shrubs, sod, mailboxes,
fences, and other private and public improvements. It shall protect carefully from
disturbance or damage all land monuments and property markers until an
authorized agent has witnessed or otherwise referenced their locations, and shall
not remove them until directed.

Protection of Historical Sites: When the Contractor's excavating operations encounter
remains of prehistoric people's dwelling sites or artifacts of historical or archeological
significance, the Contractor shall temporarily discontinue the operations, and immediately
advise the Project Manager. The Project Manager will contact archeological authorities to
determine the disposition of the items in question. When directed, the Contractor shall
excavate the site in such a manner as to preserve the artifacts encountered and remove them
for delivery to the custody of the proper authorities. Such excavation is considered, and
paid for, as extra Work.

Responsibility to Repair

7.11.1 Should any existing property be damaged, the Contractor shall immediately notify
the owner of such property. Unless authorized in writing by the owner of the
property or directed by the Project Manager, the Contractor shall not attempt to
make repairs. Written authorization from the owner to make repairs must be so
worded as to save the Town harmless from any responsibility whatsoever relative
to the sufficiency of the repairs. The Contractor shall give the Project Manager a
copy of the written authorization to make repairs.

7.11.2 When any direct or indirect damage or injury is done to any public or private
property or utility by or on account of any act, omission, neglect or misconduct in
the execution of the Work, the Contractor shall restore the damaged property at its
own expense to a condition equal to or better than that existing before such damage
or injury.

7.11.3 The Contractor shall replace any materials and equipment lost, stolen, damaged or
otherwise rendered useless during the performance of Work on the Project.

Traffic Control

7.12.1 The Contractor shall arrange Work to disrupt traffic as little as possible. All traffic
Control Devices used shall conform to the latest edition of the Manual of Uniform
Traffic Control Devices, (MUTCD). Except as otherwise permitted, two-way
traffic shall be maintained at all times in public roadways. At least 7 days before
starting any Work in Town right-of-way, the Contractor shall submit a detailed
traffic control plan for review from the Public Works Department, with a copy to
the Police Department. The approval shall establish the requirements for closures
related to the number of lanes and time of day lanes or streets may be closed. The
Traffic Control Plan (TC Plan) shall include the name of the contractor, the name
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and phone number of the person responsible for the traffic control, the date for
beginning and ending construction activity and hours of operation expected. The
TC Plan should show the widths of streets involved, traffic lanes, the size and
location of the Work area with distances from the curb, distance to the nearest
intersection and the type and location of traffic control devices. No changes to the
TC Plan shall be permitted without prior approval by the Public Works Director.

The Contractor shall furnish and maintain all necessary signs, barricades, lights,
and flaggers necessary to control traffic and provide for safety of the public, all in
compliance with the MUTCD with subsequent revisions and additions, and to the
satisfaction of the Public Works Director.

Whenever a police officer is necessary for traffic control, the Contractor shall hire
and pay a uniformed off-duty police officer with authority in the Town to direct
traffic. The police department will determine the rate of pay for the officers.

The Contractor shall make its Traffic Control plans in concurrence with the Town
requirements.

Sanitary Regulations

7.13.1

7.13.2

7.13.3

The Contractor is responsible for providing proper health and sanitation facilities
for its employees, in compliance with any rules and regulations of the State Board
of Health or any other bodies having jurisdiction.

The Contractor shall always provide an abundant supply of safe drinking water for
its employees and shall give orders against the drinking of any water known to be
unsafe in the vicinity of the Project.

At convenient places, the Contractor shall provide fly-proof outside toilets which
are to be maintained in a sanitary condition. Toilets shall not be permitted in any
reservoir area and shall not be permitted where they may pollute a water supply.

Pollution Control

7.14.1

7.14.2

The Contractor shall comply with all applicable Federal and State laws, orders, and
regulations concerning the control, prevention, and abatement of water pollution
and air pollution in all operations pertaining to the Contract whether on right-of-
way provided by the Town or elsewhere.

The Contractor shall use construction methods that prevent release, entrance or
accidental spillage of solid matter, contaminants, debris, and other objectionable
pollutants and wastes including, but not restricted to refuse, garbage, cement,
concrete, sewage effluent, industrial waste, radioactive substances, oil and other
petroleum products, aggregate processing tailings, mineral salts, and thermal
pollution. Non-regulated solid wastes shall be disposed of by methods approved
under applicable laws and regulations, including, the Resource Conservation and
Recovery Act (RCRA), Subtitle D, as administered by Colorado and local Health
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Departments and the EPA. Contaminated and hazardous materials are regulated by
RCRA, Subtitles C and D. The Contractor shall notify the Colorado Department
of Health, local Health Departments, and Town Fire Departments if suspect
materials are encountered.

The Contractor shall utilize methods and devices that are reasonably available to
control, prevent, and otherwise minimize atmospheric emissions or discharges of
air contaminants including dust in its construction activities and operation of
equipment.

The Contractor shall not emit dust into the atmosphere during any operations,
including but not limited to: grading; excavating; manufacturing, handling or
storing of aggregates; trenching; or cement or pozzolans. The Contractor shall use
the necessary methods and equipment to collect, deposit, and prevent dust from its
operations from damaging crops, orchards, fields or dwellings or causing a
nuisance to persons. The Contractor is liable for any damage resulting from dust.

The Contractor may not operate equipment and vehicles with excessive emission
of exhaust gases due to improper mechanical adjustments, or other inefficient
operating conditions, until repairs or adjustments are made.

Burning trash, rubbish, trees, brush or other combustible construction materials is
not permitted.

De-watering for structure foundations or earthwork operations adjacent to or
encroaching on lakes, streams or water courses shall be done in a manner which
prevents muddy water and eroded materials from entering the lakes, streams or
water courses, by construction of intercepting ditches, bypass channels, barriers,
settling ponds or by other approved means. Excavated materials may not be
deposited or stored in or alongside lakes or water courses where they can be washed
away by high water or storm runoff.

The Contractor may not allow waste water from aggregate processing, concrete
batching or other construction operations to enter lakes, streams, water courses or
other surface waters without turbidity control methods such as settling ponds,
gravel-filter entrapment dikes, approved flocculation processes that are not harmful
to fish, recirculation systems for washing of aggregates or other approved methods.
Any waste waters discharged into surface waters shall conform to applicable
discharge standards of the Colorado Department of Health and the Federal
Government.

7.15  Cleaning Up and Restoration

7.15.1

7.15.2

The Contractor shall clean up all refuse or scrap materials so the site presents a
neat, orderly, and workmanlike appearance at all times.

Upon completion of the Project, and before Final Inspection, the Contractor shall
remove from the construction site and any occupied adjoining property all plants,
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buildings, refuse, unused materials, forming lumber, sanitary facilities, and any
other materials and equipment that belong to the Contractor or its Subcontractors.

7.15.3 The Town may clean up and restore the construction site satisfactorily when the
Contractor fails to do so. Any costs the Town incurs will be deducted from the
Final Payment due the Contractor.

Article 8--OTHER WORK

8.1

The Town reserves the right to award other Contracts in connection with the Project. The
Contractor shall cooperate with and afford other contractors’ reasonable opportunity for
the introduction and storage of their materials and the execution of their Work, and shall
coordinate its Work with theirs.

Article 9--TOWN'S RESPONSIBILITIES

9.1

The Town will furnish the data required by the Contract and will make payments to the
Contractor as provided by these General Conditions.

Article 10--PROJECT MANAGER'S RESPONSIBILITIES

10.1

10.2

10.3

The Project Manager is designated by the Town to exercise all authority on its behalf under
the Contract and to see that the Project is completed according to its terms and conditions.
The Project Manager may assume exclusive control of the performance of the Contractor
whenever such performance is located in or upon the Town's property. The Project
Manager will furnish all explanations, directions, stakes or markers, and inspections
necessary to carry out and complete the Project.

Lines and Grades
10.2.1 The Contractor shall survey and stake as needed to complete project.

10.2.2 The Project Manager may appoint a Surveyor who will furnish all lines and grades.
The Contractor shall give assistance, as required by the Surveyor, to aid in the
staking, including clearing, improving access, exploratory excavations, and
suspending operations to permit the Surveyor to perform its Work.

10.2.3 The Contractor shall give notice to the Surveyor at least three full days before initial
lines and grades are needed. Thereafter, the Contractor shall give the Surveyor
notice at least one full day before additional line and grade stakes are needed. The
Project Manager is not responsible for providing lines and grades until the
Contractor meets this Article's notice requirements.

10.2.4 The Contractor shall preserve all stakes, bench marks, and any other survey points.
If they are destroyed by the Contractor or its employees, the Contractor shall pay
for their replacement.

Inspection
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The Project Manager shall appoint Inspectors to inspect the Project. Inspection
may extend to all or any part of the Project. The Inspectors are not authorized to
alter the provisions of the Drawings or Specifications or to delay the fulfillment of
the Contract by failure to inspect materials and Work with reasonable promptness.

An Inspector has authority to reject defective materials and to suspend any Work
that is being done improperly subject to the final decision of the Project Manager.

The Contractor shall give the Project Manager due and timely notice of readiness
when the Project is to be inspected, tested or approved by someone other than the
Inspector. The Contractor shall give the Project Manager required certificates of
inspection, testing or approval. Inspection, tests or approvals by the Project
Manager or others does not relieve the Contractor from its obligations to perform
the Work according to the requirements of the Contract.

If the Project Manager considers it necessary or advisable that previously
completed or covered Work be inspected or tested, the Contractor shall uncover,
expose or otherwise make the Work available to the Project Manager for inspection
and testing. The Contractor shall furnish all tools, labor, material, and equipment
necessary to make the Work available. If the Project Manager finds the Work
defective, the Contractor shall pay for the cost of satisfactory reconstruction and
making the Work available. However, if the Work is not found defective, the
Contractor will be allowed an increase in the Contract Price and/or an extension of
the Contract Time for costs and time directly attributable to making the Work
available and for reconstruction.

If the Contractor's operations require inspecting, testing or surveying to be done
outside normal working hours or on Town holidays, it shall be at the Contractor's
expense.

10.4  Stop Work Order

10.4.1

10.4.2

The Project Manager has the authority to suspend Work on the Project either in
whole or in part, for as long as the Project Manager deems necessary due to:

Unsuitable weather;

Faulty workmanship;

Improper superintendence;

Contractor's failure to carry out orders or to perform any provision of the
Contract;

Conditions which may be considered unfavorable for the prosecution of
Work on the Project; or

X Work being carried on in an unsafe manner.

T i i

If it is necessary to stop work for an indefinite period, the Contractor shall, if
directed by the Project Manager, store all materials in such a manner that they will
not become an obstruction or become damaged in any way. The Contractor shall
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take every precaution to prevent damage to or deterioration of the Work, providing
suitable drainage and erecting temporary structures where necessary.

The Project Manager will put the Stop Work order in writing and the Contractor
may not proceed with Work on the suspended portion of the Project until notified
in writing by the Project Manager.

10.5 Disputes

10.5.1

10.5.2

If the Contractor considers any Work directed by the Town to be outside the
Contract requirements, or if it considers any ruling of the Project Manager to be
unfair, it shall immediately ask for a written instruction or decision and shall
perform the Work in conformance with the Project Manager's ruling. If the
Contractor considers such instructions unsatisfactory, it shall file a written protest
with the Project Manager within ten days after their receipt.

All claims, disputes and other matters in question arising out of or relating to the
Contract shall be submitted to the Project Manager before the Contractor can begin
litigation.

Article 11--CHANGES

11.1 General

11.1.1

11.1.2

11.1.3

11.1.4

The Town may make alterations to the Project without the consent of the Surety at
any time during the Work. The Contractor shall perform the Work as changed, as
if originally specified. The alterations do not invalidate the Contract in any way.

The Project Manager may, at any time, without notice to the Surety, by written
notice to the Contractor, make any change in the Work to be performed within the
general scope of the Contract, including but not limited to changes:

X In the Specifications (including Drawings and designs);

X In the method or manner of the performance of the Work;

X In facilities, equipment, materials, services or site furnished by the Town;
or

X Directing acceleration in the performance of the Work.

Any other written order or verbal order (which terms as used in this Article shall

include direction, instruction, interpretation or determination) from the Project
Manager, which causes the change, will be treated as a Change Order under this
Article, provided that the Contractor gives the Project Manager written notice
stating the date, circumstances, and source of the order and that the Contractor
regards the order as a Change Order.

The Contractor may not treat any order, statement or conduct of the Project
Manager as a change under this Article nor become entitled to an equitable
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adjustment in the Contract Price or Performance Time, except as provided in this
Article.

11.1.5 If any change under this clause causes an increase or decrease in the Contractor's
cost or the time required for the performance of any part of the Work under the
Contract, whether or not changed by any order, an equitable adjustment will be
made and the Contract modified in writing accordingly.

11.1.6 Claims for changes in the Contract Price or Contract Time of Performance will not
be considered after the Final Payment has been made.

Compliance with §24-91-103.6: Notwithstanding any other language in this contract, the
issuance of any Change Order or other form of order or directive by the Town requiring
additional compensable work to be performed which will cause the Contract Price to
exceed the amount appropriated for the Work is prohibited unless the Contractor is given
written assurance by the Town that lawful appropriations to cover the costs of the
additional work have been made or unless the Contract contains a remedy granting
provision.

Field Orders: The Project Manager may make changes in the details of the Project at any
time, by issuing a Field Order. The Contractor shall proceed with the performance of any
changes in the Project ordered by the Project Manager. If the Contractor believes that such
Field Order entitles it to a change in Contract Price or Time, or both, it shall give the Project
Manager written notice within ten days after the receipt of the Field Order. Thereafter, the
Contractor shall document the basis for the change in Contract Price or Time within thirty
days.

Change Orders

11.4.1 Changes in the Contract Price are authorized only by Change Orders. Changes in
contract time may be made by Change Order or by other appropriate written
authorization.

11.4.2 Any difference in cost from Change Orders shall be added to or deducted from the
amount of the Contract, as the case may be. Adjustments in the amounts to be paid
to the Contractor on account of changed Work will be determined by one of the
following methods in the order listed:

X Unit Prices submitted in the Bid Schedule;
X Negotiated Unit Prices; and
X Negotiated lump sum.

Extras and Force Account Work

11.5.1 The Contractor shall perform any Work and furnish materials and equipment
necessary or desirable for proper completion of the Contract if the Project Manager
believes it necessary to order Work or materials or equipment which, in the Project
Manager's opinion, are not susceptible to classification under the Unit Price items
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named in the Bid Schedule, and are not included in any lump sum bid item. The
Project Manager will order such labor, material and equipment in writing before
the extra Work is started. The labor, material and equipment will be classed as
extra Work. The Town will not pay for extra Work unless the Town orders in extra
work in writing. All claims for extra Work shall be submitted to the Project
Manager, supplemented by any data the Project Manager requires.

Extra Work and Work involving a combination of increases and decreases in the
Work will ordinarily be paid for at a lump sum or Unit Price agreed upon in writing
by the Project Manager and Contractor before the extra Work Order is issued. In
the negotiation of lump sum or Unit Prices, the agreed estimated cost of the Work
plus an allowance for overhead and profit, not to exceed the allowances stated in
Section 11.5.3, shall be used.

The allowance for overhead and profit will include full compensation for
superintendence, bonds and insurance premiums, taxes (other than sales or use
taxes included in the cost of materials), office expense, and all other items of
expense or cost not included in the cost of labor, materials, or equipment provided
under Sections 11.5.4, 11.5.5 and 11.5.6. The allowance for overhead and profit
will be according to the following schedule:

ACTUAL NECESSARY COST ALLOWANCE:

Labor 20 percent
Materials 15 percent
Equipment 10 percent

The Actual Necessary Cost for labor, materials, or equipment will be computed
according to Sections 11.5.4, 11.5.5 and 11.5.6.

Superintendence, bond and insurance premiums, taxes (other than sales or use taxes
inclusive in the cost of materials), and other general expense will not be included
in the computation of actual necessary cost. When all or any part of the extra Work
is performed by a Subcontractor or specialty firm, the prime Contractor may add
five percent of the Subcontractor's total cost for the extra Work. The Contractor
shall give the Project Manager daily report sheets covering the direct cost of labor
and materials and charges for equipment. The daily report sheets shall provide
names or identifications and classifications of workers and hours worked, as well
as size, type and identification number of equipment and hours operated. Material
charges shall be substantiated by valid copies of vendors' invoices. The Project
Manager will make any necessary adjustments and compile the costs of cost-plus
Work. When these reports are agreed upon and signed by both parties, they become
the basis of payment for the Work performed.

Labor: The cost of labor used in performing the Work by the Contractor, a
Subcontractor, or other forces will be the sum of the actual wages paid plus any
employer payments to, or on behalf of, workers for fringe benefits including health
and welfare, pension, vacation, and similar purposes; all payments imposed by
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State and Federal laws including, but not limited to, compensation insurance, and
social security payments; and the amount paid for subsistence and travel required
in accordance with the regular practice of the employer.

At the beginning of the contract or as later requested by the Project Manager, the
Contractor shall furnish the Project Manager proof of labor compensation rates
being paid or already paid.

Materials: The cost of materials used in performing the Work, including
transportation charges for delivery (exclusive of machinery rentals), will be the cost
to the purchaser, whether Contractor, Subcontractor or other forces, from the
Supplier thereof, inclusive of sales or use taxes, except if, in the opinion of the
Project Manager, the cost of materials is excessive, or the Contractor does not
furnish satisfactory evidence of the cost of such material. If the Project Manager
finds the cost excessive or the Contractor has not furnished evidence of the cost,
then the cost will be deemed to be the lowest current wholesale price for the
quantity concerned delivered to the job-site less cash or trade discounts.

The Town reserves the right to furnish materials for the Work and the Contractor
may not claim costs and profit on materials furnished by the Town.

The Town reserves the right to purchase from the Contractor any materials
previously purchased for a project and not used. Payment for the materials will be
based on the actual material cost as shown on the Supplier's invoice, any
transportation charges incurred, plus a fifteen percent handling fee.

Equipment: The Contractor will be paid according to the rental rates agreed upon
in writing before extra or force account Work is begun, for any machinery or special
equipment (other than small tools) authorized by the Project Manager. The
Contractor may furnish cost data to assist the Project Manager in the establishment
of the rental rate.

The rental rates paid, as provided above, shall include the cost of fuel, oil,
lubrication supplies, small tools, necessary attachments, repairs and maintenance
of all kinds, depreciation, storage, insurance, and all incidentals. Operator wages
will be paid separately, as provided in Section 11.5.4.

Individual pieces of equipment or tools having a replacement value of $100.00 or
less, whether or not consumed by use, are considered small tools and no payment
will be made for them.

Rental time will not be allowed while equipment is inoperative due to breakdowns
or storage on-site.

Equipment on the Work: The rental time to be paid for equipment on the Work is
the time the equipment is in productive operation on the extra Work being
performed.
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11.5.8 Eliminating Items: The Project Manager shall notify the Contractor in writing to
eliminate any items contained in the proposal unnecessary for the proper
completion of the Work. Such action will not invalidate the contract. The
Contractor, by Change Order, will be reimbursed for actual work done and all cost
incurred, including mobilization of materials and equipment before the elimination
of such items.

Article 12--CONTRACT TIME

12.1 General

12.1.1 Time is of the essence in the performance of all Work contemplated in the Contract.
Therefore, the Work shall be commenced no later than ten days from and including
the date of Notice to Proceed and shall be fully completed in a satisfactory and
acceptable manner within the time stated in the Contract.

12.1.2 The capacity of the Contractor's construction plant and force shall be sufficient as
to insure completion of the Project within the allotted time. The Contractor shall
use multiple crews if necessary to complete the Project within the allotted time.

12.2  Delays

12.2.1 Delay claims fall into three categories: non-excusable, excusable, or compensable.
Any payment for delays or the granting of time extensions require a properly
executed Change Order per Article 11.

12.2.2 Non-excusable delay is one caused by factors within the Contractor's reasonable
control. The delay is the Contractor's fault; no additional time or additional
compensation is allowed. Typical types of non-excusable delays are:

Late submittal of Shop Drawings;

Late procurement of materials or equipment;

Insufficient personnel;

Unqualified personnel;

Inadequate coordination of Subcontractors or other contractors;
Subcontractor delays;

Late response to Town and Project Manager inquiries; or

Construction not conforming to contract requirements making repeated re-
working necessary.

KX XXX

12.2.3 Excusable delay is caused by factors beyond the Contractor's reasonable control,
but is not the result of the Town's actions or failure to act. An excusable delay
entitles the Contractor to an extension of time but no additional compensation for
the cost of the delay.
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12.2.4 Compensable delay is one where the Town has failed to meet an obligation stated
or implied in the construction contract. If the Project Manager considers a delay as
compensable, the Town will grant a time extension and reimburse the Contractor
for the increased cost caused by the delay. Typical types of Town-caused delays
are:

Late approval of Shop Drawings and samples;

Delays in answers to field inquiries by the Contractor;
Interference with the Contractor during construction;
Town-caused schedule changes;

Design changes; or

Interference by other contractor's or the Town's forces.

KR XK XXX

12.2.5 Failure to Prosecute Work. If, in the opinion of the Town's Project Manager, or
other authorized agent of the Town, the Contractor is not prosecuting the Work
under the Contract, written notice will be given and the Contractor shall have seven
days to resume the Work with due diligence.

12.3  Failure to Complete Work on Time--Liquidated Damages

12.3.1 The Town may permit the Contractor to proceed if the Contractor fails to complete
the Work on or before the original date set forth for or on or before the corrected. In
such case, the Town will deduct the sum specified in the Contract for each day that
the Work remains uncompleted. This sum shall not be a penalty but is liquidated
damages.

12.3.2 The parties agree that, under all of the circumstances, the daily basis and the amount
set forth as liquidated damages is reasonable and equitable. The Town expends
additional personnel effort in administrating the Contract or portions of it that are
not completed on time, and such efforts and the costs thereof are impossible to
accurately compute. In addition, some, if not all, citizens of Castle Rock incur
personal inconvenience and lose confidence in their government as a result of
public projects or parts of them not being completed on time, and the impact and
damages, certainly serious in monetary as well as other terms, are impossible to
measure.

12.3.3 Permitting the Contractor to continue and finish the Work, or any part of it, after
the time fixed for its completion, or after the date to which the time of completion
may have been extended, shall not operate as a waiver on the part of the Town of
liquidated damages or any of its rights under the Contract.

Article 13--WARRANTY AND GUARANTEE: SAMPLES AND TESTING; DEFECTIVE
WORK AND MATERIALS

13.1 Warranty and Guarantees
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13.1.1 The Contractor and its Surety are jointly responsible for maintenance and
satisfactory operation of Work performed under the Contract for a period of one
year following the Notice of Construction Completion or until warranty work is
fully satisfied. They are responsible for the satisfactory repair or replacement of
any Work, materials or equipment which are found defective during this period,
provided any failure results directly or indirectly from faulty workmanship or
negligence by the Contractor, from faulty manufacturing or from faulty erection or
improper handling of materials or equipment furnished or installed by the
Contractor. Neither the Contractor nor Surety are liable for any failure resulting
from the Town's neglect or improper operation of facilities or the act of a third

party.

13.1.2 The obligations of 13.1.1 shall survive termination of the Contract under the
provisions of Article 15.

13.2  Samples and Testing

13.2.1 All materials and equipment used in the Project will be subject to sampling
and testing according to generally accepted standards and as required in the
Contract Documents. In the absence of direct references, the sampling and testing
of materials will be done according to current Specifications of the American
Society for Testing and Materials or the American Water Works Association. The
Contractor shall cooperate with the Project Manager in collecting and forwarding
required samples.

13.2.2 The Contractor shall not incorporate any materials into the Project or cover any part
of the Work until it has been inspected and approved according to the Contract
Documents.

13.2.3 The Contractor shall furnish all samples without charge. The Contractor will
cooperate with the Project Manager in collecting, handling, storing, and forwarding
required samples including the furnishing of manpower and equipment when
necessary.

13.2.4 The Contractor will pay the cost of the initial test except when the Contract states
otherwise. The Contractor will pay the costs for repeated tests due to failure of the
initial test.

13.3  Access to Work

13.3.1 The Project Manager and the Manager's representatives shall have access to the
Project at any time for purposes of inspection, sampling, and testing. Access shall
extend to authorized representatives of participating federal or state agencies and
to other public authorities having jurisdiction established by law. The Contractor
shall provide proper facilities for access to the Project.

13.3.2 Access to the Project shall mean wherever and whenever it is in manufacture,
preparation or progress. It shall include access to payrolls, records of personnel,
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invoices of materials, terms and conditions of sale of materials and equipment to
be incorporated in the Project, files, records, books, correspondence, instructions,
Drawings, receipts, subcontracts, purchase orders, vouchers, memoranda and any
other relevant data and records relating to the Contract.

The Town may, at reasonable times, inspect the part of the plant, place of business
or worksite of the Contractor or Subcontractor at any tier which is pertinent to the
performance of the Contract.

Defective Work and Materials

13.4.1

13.4.2

Material and workmanship not conforming to the requirements of the Contract are
deemed defective. Defective Work or material shall be removed immediately from
the Project site and replaced with acceptable Work and material at the Contractor's
expense.

If the Contractor fails to replace rejected materials or Work within ten days after
receipt of written notice, the Town may replace or correct them and charge the cost
to the Contractor and may terminate the right of the Contractor to proceed. Failure
to detect previously installed defective materials or workmanship shall not impair
the Town's right to receive a completed project which is free of defects and meets
all of the requirements of the Contract Documents.

Article 14--PAYMENTS TO CONTRACTOR AND COMPLETION

14.1

14.2

14.3

General

14.1.1

14.1.2

Unless expressly provided otherwise, the prices shown in the Bid Schedule include
the cost of all labor, materials, equipment, tools, forms, services, utilities, royalties,
fees, and any other thing or expense necessary to complete the Project. Items not
shown on the Plans, Specifications or Special Provisions but which are necessary
to construct the Project will be considered a part of the Project whether specified
or not and no separate payment will be made for these items.

Unless expressly provided otherwise in the Contract, the amount to be paid for the
Work includes all labor, materials, forms, tools, scaffolding, plants, equipment,
service, utilities, royalties, fees, and everything, whether temporary or permanent,
necessary to complete the Project.

Determination of Amounts and Quantities: The Project Manager shall verify
determinations of amounts and quantities of Work performed. The Project Manager shall
have access to the records as stated in Article 13.3. The method of measurement of the
Contract Bid Items will be as specified in the Special Conditions.

Variations in Estimated Quantities
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Where the quantity of a pay item in the Contract is an estimated quantity and where
the actual quantity of such pay item varies more than twenty-five percent below the
estimated quantity stated in the Contract, the Contractor shall make an equitable
adjustment in the Contract Price, upon demand of the Town. The Contract Price
adjustment will be based upon any decrease in costs due solely to the variation
below seventy-five percent of the estimated quantity.

Where the quantity of a pay item in the Contract is an estimated quantity and the
actual quantity of such pay item is more than twenty-five percent above the
estimated quantity in the Contract, the Town may elect to terminate the Contract or
issue a Change Order to adjust the Contract Price.

Monthly Estimates--Partial Payments

14.4.1

14.4.2

14.4.3

14.4.4

14.4.5

The Contractor shall prepare monthly partial estimates (monthly estimates) for all
Work completed up to that time. The authorized Town representative(s) shall
approve the monthly estimates before progress payments will be made. The format
of the monthly estimates will be related to the format of the Bid Proposal.

14.0.7 In making such progress payments, subject to the exceptions in this Article,
the Town will retain five percent of the total amount earned as indicated in the
monthly estimate until the Project is substantially completed, provided, however,
that at any time after the value of the completed Work equals or exceeds fifty
percent of the face value of the Contract, the Town shall, if it finds that satisfactory
progress is being made, retain the amount previously withheld but make the
remaining partial payments in full. At no time may the amount retained exceed
five percent of the total Contract Price.

Intentionally deleted.

If the Town finds that satisfactory progress is being made in all phases of the
Contract, it may, upon written request by the Contractor, authorize payment from
the withheld percentage. Before such payment is made, the Town shall determine
that satisfactory and substantial reasons exist for the payment and shall require
written approval from any Surety furnishing Bonds for the Contract. The
Contractor shall make partial payments of the amount due to each of its
Subcontractors in the same manner as the Town is required to pay the Contractor
under this Article, providing that the Subcontractor is satisfactorily performing
under its Contract with the Contractor.

Monthly estimates may include the value of acceptable materials required in the
construction which have been delivered on the site of the Work or to adjacent
railway siding and for which acceptable provisions have been made for
preservation and storage, providing the Contractor submits with its monthly
estimate, paid invoices in duplicate for the material for which payment is being
requested. Material paid for by the Town becomes the property of the Town and,
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in the event of the default on the part of the Contractor, the Town may use or cause
to be used such materials in construction of the Work provided for in the Contract.

The Town may withhold, in addition to retained percentages from Contractor
payments, such an amount or amounts as may be necessary to cover:

14.4.6.1 Claims for labor or materials furnished the Contractor or
Subcontractor(s) or reasonable evidence indicating probable filing of
such claims;

14.4.6.2 Failure of the Contractor to make proper payment to Subcontractors or
for material or labor furnished by others;

14.4.6.3 A reasonable doubt that the Contract can be completed for the balance
then unpaid;

Evidence of damage to another Contractor or private property;
Uncorrected defective Work or guarantees that have not been met;
Failure of the Contractor to submit cost breakdowns, schedules,
reports and other information required under the Contract;
Persistent failure to carry out the Work according to the Contract; or
Reasonable evidence that the Work will not be completed within the
Contract Time, and that the unpaid balance would not be adequate
to cover actual or liquidated damages for the anticipated delay.

The Town may disburse and has the right to act as agent for the Contractor in
disbursing funds, withheld pursuant to this paragraph, to the party or parties who
are entitled to payment therefrom, but the Town assumes no obligation to make
such disbursement. The Town will render to the Contractor a proper accounting of
all funds disbursed under this paragraph.

14.5 Escrow Contract in Lieu of Retainage

14.5.1

When sums are withheld to assure satisfactory performance of any contract
exceeding fifty thousand dollars, the Contractor may withdraw the whole or any
portion of the withheld sums if the Contractor deposits acceptable securities with
the Director of Finance to negotiate the acceptable securities and to receive the
payments due the Town pursuant to law or the terms of the Contract. To the extent
there are excess funds resulting from negotiation, the balance shall be returned to
the Contractor. Acceptable securities which are deposited shall have a market value
at least equal in value to the amount withdrawn at all times. If at any time the Town
determines that the market value of the acceptable securities deposited has fallen
below the amount withdrawn, the Director of Finance shall give notice to the
Contractor, who shall deposit additional acceptable securities in an amount
sufficient to re-establish a total deposit of securities equal in value to the amount
withdrawn.
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14.5.2 The Town may enter into an escrow contract or agreement with any national bank,
state bank, trust company or savings and loan association located in this state and
designated by the Contractor, after notice to the Surety, to provide an escrow agent
for the custodial care and servicing of any obligations deposited with it pursuant to
§24-91-106, C.R.S., as amended. Such services shall include the safekeeping of
the obligations and the rendering of all services required to effectuate the purpose
of §24-91-106 and §38-26-107, C.R.S., as amended.

14.5.3 The Town or any national bank, state bank, trust company or savings and loan
association located in the state and designated by the Contractor to serve as
custodian for the obligations pursuant to §24-91-106, C.R.S., as amended, shall
collect all interest and income when due on the obligations deposited and shall pay
them, when and as collected, to the Contractor who deposited the obligations. If
the deposit is in the form of coupon Bonds the escrow agent shall deliver each
coupon, as it matures, to the Contractor. The Contractor may not charge any
expense incurred for this service to the Town.

14.5.4 Any amount deducted by the Town, pursuant to law or the terms of a Contract,
from the retained payments otherwise due to the Contractor, will be deducted first
from that portion of the retained payments for which no obligation has been
substituted and then from the proceeds of any deposited obligation, in which case,
the Contractor is entitled to receive the interest, coupons or income only from those
obligations which remain on deposit after such amount has been deducted.

14.5.5 Provided that the Subcontractor has performed under its Contract with the
Contractor, the Contractor shall disburse to each Subcontractor all retained
payments and interest disbursed to the Contractor by the Town, in proportion to the
respective amounts of retained payments, if any, which the Contractor has withheld
from its Subcontractors.

14.5.6 The provisions of this Article do not apply if a part of the Contract Price is to be
paid with funds from the federal government or from some other source and if the
federal government or such other source has inconsistent requirements concerning
retention or payment of funds applicable to the Contract.

14.5.7 If it becomes necessary for the Town to take over the completion of any Contract,
all of the amount owed the Contractor, including the withheld percentage, shall first
be applied toward the cost of completion of the Contract and any liquidated
damages. Any balance remaining in the retained percentage shall be payable to the
Contractor or the Contractor's creditors. Such retained percentage, as may be due
any Contractor, shall be due and payable at the expiration of thirty days from the
date of the Town Project Final Acceptance.

14.6  Town's Right to Accept Portion of the Project: The Town reserves the right to accept
and make use of any completed section of the Project without invalidating the Contract or
obligating the Town to accept the remainder of the Project.
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Substantial Completion: When the Contractor considers the entire work ready for its
intended use, the Contractor shall notify the Project Manager in writing that the entire Work
is substantially complete (except for items specifically listed by Contractor as incomplete)
and request that the Project Manager issue a Notice of Substantial Completion. Within a
reasonable time, the Contractor, Project Manager and any other appropriate Town
representatives shall make an inspection of the Work to determine the status of completion.
If the Project Manager does not consider the Work substantially complete, the Project
Manager will notify the Contractor in writing giving the reasons for denial of the Notice of
Substantial Completion. Ifthe Project Manager considers the Work substantially complete,
the Project Manager will prepare and deliver to the contractor a Notice of Substantial
Completion which shall fix the date of Substantial Completion. The Project Manager shall
attach to the certificate a tentative list ("punch list") of items to be completed or corrected
before Final Payment. Warranties required by the Contract shall commence on the date set
in the Notice of Construction Completion for the Project, or the date set in the Notice of
Construction Completion for a designated portion of the Project, unless otherwise provided
in the notice of Substantial Completion.

Construction Completion: When the Work specified in the Contract is completed and
the final cleanup has been performed, the Contractor shall notify the Project Manager that
all Work under the Contract has been completed and the Project Manager shall, within five
days after such notice, make the final inspection. If the Project Manager finds that the
Project has been completed according to the requirements set forth in the Contract, the
Town, upon the recommendation of the Project Manager, shall issue a Notice of
Construction Completion. Notices of Construction Completion issued orally or without
proper Town authorization are void.

Claims Against the Contractor
14.9.1 Intentionally deleted.

14.9.2 As provided by Colorado law, persons or businesses, including Subcontractors,
who have not been promptly paid by the Contractor and who have provided
materials, services and labor of any kind, or labor and material incidental to the
completion of the Project, may file claims and the Town may withhold from the
Contractor an amount sufficient to cover such claims.

14.10 Final Payment--Pursuant to Section 38-26-107, C.R.S., as Amended

14.10.1 After the Notice of Construction Completion is issued by the Town, a Notice of
Final Settlement shall be advertised at least twice, not less than ten days before the
date of Final Settlement, in a newspaper of general circulation in the county where
the Work was done. If no claims are filed before the expiration of ten days from
the date of the last publication of the Notice of Final Settlement, the Final Payment,
including retainage, may be made.

14.10.2 If any Subcontractor or Supplier files a claim before the expiration of ten days from
the date of the last publication of the Notice of Final Settlement, for Work done or
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material furnished that has not been paid for by the Contractor, the Town shall
withhold from Final Payment to the Contractor sufficient funds to insure the
payment of the claims. The funds shall not be withheld longer than ninety days
from the date of Final Settlement unless a legal action is started within that time to
enforce payment of the claims.

14.10.3 At the end of ninety days, or any time before, if the person filing the claim
acknowledges receipt of payment for the claim, or otherwise releases the claim in
writing, the Town shall pay the Contractor the monies not subject to suit or lis
pendens notices.

14.10.4 Monies that are the subject of a suit will be withheld until a judgment is rendered
in the suit.

Article 15--CONTRACT TERMINATION

15.1

15.2

15.3

Town's Right to Terminate Contract for Convenience: The Town shall, at any time,
have the right to terminate the Contract, for convenience, upon giving written notice to the
Contractor. The Contractor shall be entitled to the full amount of the approved estimate
for the Work satisfactorily completed under the Contract up to the time of such termination,
including the retained percentage. The Town shall reimburse the Contractor for such
expenditures as, in the judgment of the Project Manager, are not otherwise compensated
for, together with the cost of moving to and from the Project and a reasonable profit on the
Work deleted by reason of the annulment of the Contract, in order that an equitable
settlement is made with the Contractor.

Town's Right to Terminate Contract for Default: Project Manager, with the approval
of the Town and acting on behalf of the Town, may serve notice upon the Contractor and
its Surety of the intention to terminate the Contract if the performance of the Work set forth
under the Contract is unnecessarily or unreasonably delayed by the Contractor, or if any of
the provisions of the Contract are being violated by the Contractor or its Subcontractors.
The Contract is terminated unless, in the opinion of the Project Manager, the Contractor
corrects the violation within five days after the notice is served. In the event of such
termination, the Project Manager, acting on behalf of the Town, shall immediately serve
notice of the termination and the Surety's right to complete the Contract upon the Surety
and the Contractor. The Surety shall have the right to take over and perform the Work
called for in the Contract. The Surety is then bound by all the provisions of the Contract.
If the Surety does not commence performance of the Work within ten days from the date
of the notice, the Town may take over the Project and, without prejudice to any other
remedies, complete the Project and the Contractor and its Surety are liable to the Town for
any excess costs incurred by the Town.

Contractor's Right to Terminate Contract

15.3.1 The Contractor may terminate the Contract if the Work is stopped for a period of
three months under any order of any court or other public authority through no act
or fault of the Contractor or of anyone employed by it.
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15.3.2 The Contractor may suspend Work if Town fails to make payments at the times
provided in the Contract and the Contractor has given the Town written notice
seven days before suspending Work. The Contractor may terminate the Contract,
at its option, if the Town continues to be in default thirty days after the date of the
written notice. Failure by the Town to make payments at the times provided is a bar
to any claim by the Town against the Contractor for delay in completion of the
Project if the Contractor suspended Work for that reason.

15.3.3 If the Contractor terminates the Contract, it may recover the price of all Work done
and materials provided and all damages sustained.

Article 16--EQUAL OPPORTUNITY

16.1 General: During the performance of the Contract, the Contractor agrees as follows:

16.1.1 The Contractor shall not discriminate against any employee or applicant for
employment because of race, color, age, disability, religion, sex, national origin, or
as otherwise prohibited by law.

16.1.2 The Contractor shall ensure that all Subcontractors shall not discriminate against
any employee or applicant for employment because of race, color, age, disability,
religion, sex, national origin, or as otherwise prohibited by law.

Article 17--AUDIT

17.1 Records and Reports

17.1.1 The Contractor shall keep and preserve full and detailed accounts relating to the
Contract for a period of three years from the date of final payment under the
Contract in which the Work is completed.

17.1.2 The Subcontractor shall keep and preserve full and detailed accounts relating to the
Contract for a period of three years from the date of final payment under the
subcontract.

17.2  Access

17.2.1 The Contractor shall permit the Town and the Town's accountants to have access
as stated in Article 13.3 and to the records kept per Article 17.2 for the purpose of
making such financial audits, or verifications as the Town deems necessary or
appropriate concerning the Contractor's performance under the Contract.

Article 18--MISCELLANEOUS

18.1 Reservation of Right to Bar Persons from the Work and Site: The Town reserves the
right to bar any person, including employees of the Contractor and Subcontractors, from
the Town's Work site. This shall not be treated as a request for the employee's termination
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but a request that the employee not be assigned to work on the Town Work site. No
increase in contract time or price is authorized.

Provisions Construed as to Fair Meaning. The provisions of the Contract shall be
construed as to their fair meaning, and not for or against any party based upon any attributes
to such party of the source of the language in question.

Headings for Convenience: All headings, captions and titles are for convenience and
reference only and of no meaning in the interpretation or effect of the Contract.

18.1 No Implied Representations: No representations, agreements, covenants,
warranties, or certifications, express or implied, exist as between the parties, except as
specifically set forth in the Contract.

Financial Obligations of Town: All financial obligations of the Town under the Contract
are contingent upon appropriation, budgeting, and availability of specific funds to
discharge such obligations. Nothing in the Contract shall be deemed a pledge of the Town's
credit, or a payment guarantee by the Town to the Contractor.

Assignment/transference: The Contractor may not assign or transfer any interest in the
Contract, including any money due or to become due, without the prior written consent of
the Town.

Amendments. The parties shall only amend the Contract in writing with the proper official
signatures and, if required elsewhere in this Contract, on the proper forms.

Waiver. No waiver of a breach or default under the Contract is a waiver of any other or
subsequent breach or default.

Governing Law. The Contract is governed and to be construed according to the laws of
the State of Colorado.

Binding Contract. The Contract is binding upon the parties hereto and their respective
heirs, executors, administrators, successors and assigns.

Article 19--Davis-Bacon and Related Act Provisions

19.1

19.2

Applicability. This section is applicable to each contract in excess of $2,000 which is
entered into for the actual construction, alteration and/or repair, including painting and
decorating, of a public building or public work, or building or work financed in whole or
in part from Federal funds or in accordance with guarantees of a Federal agency or financed
from funds obtained by pledge of any contract of a Federal agency to make a loan, grant or
annual contribution (except where a different meaning is expressly indicated), and which
is subject to the labor standards provisions of any of the acts listed in § 5.1 of 29 C.F.R.

Minimum Wages.
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All laborers and mechanics employed or working upon the site of the work (or
under the United States Housing Act of 1937 or under the Housing Act of 1949 in
the construction or development of the project), will be paid unconditionally and
not less often than once a week, and without subsequent deduction or rebate on any
account (except such payroll deductions as are permitted by regulations issued by
the Secretary of Labor under the Copeland Act (29 CFR part 3)), the full amount
of wages and bona fide fringe benefits (or cash equivalents thereof) due at time of
payment computed at rates not less than those contained in the wage determination
of the Secretary of Labor which is attached hereto and made a part hereof,
regardless of any contractual relationship which may be alleged to exist between
the contractor and such laborers and mechanics. Contributions made or costs
reasonably anticipated for bona fide fringe benefits under section 1(b)(2) of the
Davis—Bacon Act on behalf of laborers or mechanics are considered wages paid to
such laborers or mechanics, subject to the provisions of paragraph (a)(1)(iv) of this
section; also, regular contributions made or costs incurred for more than a weekly
period (but not less often than quarterly) under plans, funds, or programs which
cover the particular weekly period, are deemed to be constructively made or
incurred during such weekly period. Such laborers and mechanics shall be paid the
appropriate wage rate and fringe benefits on the wage determination for the
classification of work actually performed, without regard to skill, except as
provided in § 5.5(a)(4) of 29 C.F.R. Laborers or mechanics performing work in
more than one classification may be compensated at the rate specified for each
classification for the time actually worked therein: Provided, That the employer's
payroll records accurately set forth the time spent in each classification in which
work is performed. The wage determination (including any additional classification
and wage rates conformed under paragraph (a)(1)(ii) of this section) and the Davis—
Bacon poster (WH—1321) shall be posted at all times by the contractor and its
subcontractors at the site of the work in a prominent and accessible place where it
can be easily seen by the workers.

(A) The contracting officer shall require that any class of laborers or mechanics,
including helpers, which is not listed in the wage determination and which is to be
employed under the contract shall be classified in conformance with the wage
determination. The contracting officer shall approve an additional classification and
wage rate and fringe benefits therefore only when the following criteria have been
met:

(1) The work to be performed by the classification requested is not performed
by a classification in the wage determination; and

(2) The classification is utilized in the area by the construction industry; and

(3) The proposed wage rate, including any bona fide fringe benefits, bears a
reasonable relationship to the wage rates contained in the wage
determination.

(B) If the contractor and the laborers and mechanics to be employed in the
classification (if known), or their representatives, and the contracting officer agree
on the classification and wage rate (including the amount designated for fringe
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benefits where appropriate), a report of the action taken shall be sent by the
contracting officer to the Administrator of the Wage and Hour Division, U.S.
Department of Labor, Washington, DC 20210. The Administrator, or an authorized
representative, will approve, modify, or disapprove every additional classification
action within 30 days of receipt and so advise the contracting officer or will notify
the contracting officer within the 30—day period that additional time is necessary.
(C) In the event the contractor, the laborers or mechanics to be employed in the
classification or their representatives, and the contracting officer do not agree on
the proposed classification and wage rate (including the amount designated for
fringe benefits, where appropriate), the contracting officer shall refer the questions,
including the views of all interested parties and the recommendation of the
contracting officer, to the Administrator for determination. The Administrator, or
an authorized representative, will issue a determination within 30 days of receipt
and so advise the contracting officer or will notify the contracting officer within the
30—day period that additional time is necessary.

(D) The wage rate (including fringe benefits where appropriate) determined
pursuant to paragraphs (a)(1)(ii)(B) or (C) of this section, shall be paid to all
workers performing work in the classification under this contract from the first day
on which work is performed in the classification.

(iii)  Whenever the minimum wage rate prescribed in the contract for a class of laborers
or mechanics includes a fringe benefit which is not expressed as an hourly rate, the
contractor shall either pay the benefit as stated in the wage determination or shall
pay another bona fide fringe benefit or an hourly cash equivalent thereof.

(iv)  If the contractor does not make payments to a trustee or other third person, the
contractor may consider as part of the wages of any laborer or mechanic the amount
of any costs reasonably anticipated in providing bona fide fringe benefits under a
plan or program, Provided, That the Secretary of Labor has found, upon the written
request of the contractor, that the applicable standards of the Davis—Bacon Act have
been met. The Secretary of Labor may require the contractor to set aside in a
separate account, assets for the meeting of obligations under the plan or program.

Withholding. The contracting agency shall upon its own action or upon written request of
an authorized representative of the Department of Labor withhold or cause to be withheld
from the contractor under this contract or any other Federal contract with the same prime
contractor, or any other federally-assisted contract subject to Davis—Bacon prevailing wage
requirements, which is held by the same prime contractor, so much of the accrued payments
or advances as may be considered necessary to pay laborers and mechanics, including
apprentices, trainees, and helpers, employed by the contractor or any subcontractor the full
amount of wages required by the contract. In the event of failure to pay any laborer or
mechanic, including any apprentice, trainee, or helper, employed or working on the site of
the work (or under the United States Housing Act of 1937 or under the Housing Act of
1949 in the construction or development of the project), all or part of the wages required
by the contract, the contracting agency may, after written notice to the contractor, sponsor,
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applicant, or owner, take such action as may be necessary to cause the suspension of any
further payment, advance, or guarantee of funds until such violations have ceased.

19.4  Payrolls and basic records.

(1) Payrolls and basic records relating thereto shall be maintained by the contractor
during the course of the work and preserved for a period of three years thereafter
for all laborers and mechanics working at the site of the work (or under the United
States Housing Act of 1937, or under the Housing Act of 1949, in the construction
or development of the project). Such records shall contain the name, address, and
social security number of each such worker, his or her correct classification, hourly
rates of wages paid (including rates of contributions or costs anticipated for bona
fide fringe benefits or cash equivalents thereof of the types described in section
1(b)(2)(B) of the Davis—Bacon Act), daily and weekly number of hours worked,
deductions made and actual wages paid. Whenever the Secretary of Labor has
found under 29 CFR 5.5(a)(1)(iv) that the wages of any laborer or mechanic include
the amount of any costs reasonably anticipated in providing benefits under a plan
or program described in section 1(b)(2)(B) of the Davis—Bacon Act, the contractor
shall maintain records which show that the commitment to provide such benefits is
enforceable, that the plan or program is financially responsible, and that the plan or
program has been communicated in writing to the laborers or mechanics affected,
and records which show the costs anticipated or the actual cost incurred in
providing such benefits. Contractors employing apprentices or trainees under
approved programs shall maintain written evidence of the registration of
apprenticeship programs and certification of trainee programs, the registration of
the apprentices and trainees, and the ratios and wage rates prescribed in the
applicable programs.

(11) (A) The contractor shall submit weekly for each week in which any contract work
is performed a copy of all payrolls to the (write in name of appropriate federal
agency) if the agency is a party to the contract, but if the agency is not such a party,
the contractor will submit the payrolls to the applicant, sponsor, or owner, as the
case may be, for transmission to the (write in name of agency). The payrolls
submitted shall set out accurately and completely all of the information required to
be maintained under 29 CFR 5.5(a)(3)(i), except that full social security numbers
and home addresses shall not be included on weekly transmittals. Instead the
payrolls shall only need to include an individually identifying number for each
employee (e.g., the last four digits of the employee's social security number). The
required weekly payroll information may be submitted in any form desired.
Optional Form WH-347 is available for this purpose from the Wage and Hour
Division Web site at http://www.dol.gov/esa/whd/forms/wh347instr.htm or its
successor site. The prime contractor is responsible for the submission of copies of
payrolls by all subcontractors. Contractors and subcontractors shall maintain the
full social security number and current address of each covered worker, and shall
provide them upon request to the (write in name of appropriate federal agency) if
the agency is a party to the contract, but if the agency is not such a party, the
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contractor will submit them to the applicant, sponsor, or owner, as the case may be,
for transmission to the (write in name of agency), the contractor, or the Wage and
Hour Division of the Department of Labor for purposes of an investigation or audit
of compliance with prevailing wage requirements. It is not a violation of this section
for a prime contractor to require a subcontractor to provide addresses and social
security numbers to the prime contractor for its own records, without weekly
submission to the sponsoring government agency (or the applicant, sponsor, or
owner).

(B) Each payroll submitted shall be accompanied by a “Statement of Compliance,”
signed by the contractor or subcontractor or his or her agent who pays or supervises the
payment of the persons employed under the contract and shall certify the following:

(1) That the payroll for the payroll period contains the information required to
be provided under § 5.5 (a)(3)(ii) of Regulations, 29 CFR part 5, the
appropriate information is being maintained under § 5.5 (a)(3)(i) of
Regulations, 29 CFR part 5, and that such information is correct and
complete;

(2) That each laborer or mechanic (including each helper, apprentice, and
trainee) employed on the contract during the payroll period has been paid
the full weekly wages earned, without rebate, either directly or indirectly,
and that no deductions have been made either directly or indirectly from the
full wages earned, other than permissible deductions as set forth in
Regulations, 29 CFR part 3;

(3) That each laborer or mechanic has been paid not less than the applicable
wage rates and fringe benefits or cash equivalents for the classification of
work performed, as specified in the applicable wage determination
incorporated into the contract.

(C) The weekly submission of a properly executed certification set forth on the
reverse side  of Optional Form WH-347 shall satisfy the requirement for submission of
the “Statement of Compliance” required by paragraph (a)(3)(i1)(B) of this section.

(D) The falsification of any of the above certifications may subject the contractor
or subcontractor to civil or criminal prosecution under section 1001 of title 18 and
section 231 of title 31 of the United States Code.

(i11))The contractor or subcontractor shall make the records required under paragraph
(a)(3)(1) of this section available for inspection, copying, or transcription by authorized
representatives of the (write the name of the agency) or the Department of Labor, and
shall permit such representatives to interview employees during working hours on the
job. If the contractor or subcontractor fails to submit the required records or to make
them available, the Federal agency may, after written notice to the contractor, sponsor,
applicant, or owner, take such action as may be necessary to cause the suspension of
any further payment, advance, or guarantee of funds. Furthermore, failure to submit the
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required records upon request or to make such records available may be grounds for
debarment action pursuant to 29 CFR 5.12.

19.5 Apprentices and trainees.

(1) Apprentices. Apprentices will be permitted to work at less than the predetermined rate
for the work they performed when they are employed pursuant to and individually
registered in a bona fide apprenticeship program registered with the U.S. Department
of Labor, Employment and Training Administration, Office of Apprenticeship
Training, Employer and Labor Services, or with a State Apprenticeship Agency
recognized by the Office, or if a person is employed in his or her first 90 days of
probationary employment as an apprentice in such an apprenticeship program, who is
not individually registered in the program, but who has been certified by the Office of
Apprenticeship Training, Employer and Labor Services or a State Apprenticeship
Agency (where appropriate) to be eligible for probationary employment as an
apprentice. The allowable ratio of apprentices to journeymen on the job site in any craft
classification shall not be greater than the ratio permitted to the contractor as to the
entire work force under the registered program. Any worker listed on a payroll at an
apprentice wage rate, who is not registered or otherwise employed as stated above, shall
be paid not less than the applicable wage rate on the wage determination for the
classification of work actually performed. In addition, any apprentice performing work
on the job site in excess of the ratio permitted under the registered program shall be
paid not less than the applicable wage rate on the wage determination for the work
actually performed. Where a contractor is performing construction on a project in a
locality other than that in which its program is registered, the ratios and wage rates
(expressed in percentages of the journeyman's hourly rate) specified in the contractor's
or subcontractor's registered program shall be observed. Every apprentice must be paid
at not less than the rate specified in the registered program for the apprentice's level of
progress, expressed as a percentage of the journeymen hourly rate specified in the
applicable wage determination. Apprentices shall be paid fringe benefits in accordance
with the provisions of the apprenticeship program. If the apprenticeship program does
not specify fringe benefits, apprentices must be paid the full amount of fringe benefits
listed on the wage determination for the applicable classification. If the Administrator
determines that a different practice prevails for the applicable apprentice classification,
fringes shall be paid in accordance with that determination. In the event the Office of
Apprenticeship Training, Employer and Labor Services, or a State Apprenticeship
Agency recognized by the Office, withdraws approval of an apprenticeship program,
the contractor will no longer be permitted to utilize apprentices at less than the
applicable predetermined rate for the work performed until an acceptable program is
approved.

(i1) Trainees. Except as provided in 29 CFR 5.16, trainees will not be permitted to work at
less than the predetermined rate for the work performed unless they are employed
pursuant to and individually registered in a program which has received prior approval,
evidenced by formal certification by the U.S. Department of Labor, Employment and
Training Administration. The ratio of trainees to journeymen on the job site shall not
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be greater than permitted under the plan approved by the Employment and Training
Administration. Every trainee must be paid at not less than the rate specified in the
approved program for the trainee's level of progress, expressed as a percentage of the
journeyman hourly rate specified in the applicable wage determination. Trainees shall
be paid fringe benefits in accordance with the provisions of the trainee program. If the
trainee program does not mention fringe benefits, trainees shall be paid the full amount
of fringe benefits listed on the wage determination unless the Administrator of the
Wage and Hour Division determines that there is an apprenticeship program associated
with the corresponding journeyman wage rate on the wage determination which
provides for less than full fringe benefits for apprentices. Any employee listed on the
payroll at a trainee rate who is not registered and participating in a training plan
approved by the Employment and Training Administration shall be paid not less than
the applicable wage rate on the wage determination for the classification of work
actually performed. In addition, any trainee performing work on the job site in excess
of the ratio permitted under the registered program shall be paid not less than the
applicable wage rate on the wage determination for the work actually performed. In the
event the Employment and Training Administration withdraws approval of a training
program, the contractor will no longer be permitted to utilize trainees at less than the
applicable predetermined rate for the work performed until an acceptable program is
approved.

(ii1))Equal employment opportunity. The utilization of apprentices, trainees and
journeymen under this part shall be in conformity with the equal employment
opportunity requirements of Executive Order 11246, as amended, and 29 CFR part 30.

Equal employment opportunity. The utilization of apprentices, trainees and journeymen
under this part shall be in conformity with the equal employment opportunity requirements
of Executive Order 11246, as amended, and 29 CFR part 30.

Subcontracts. The contractor or subcontractor shall insert in any subcontracts the clauses
contained in 29 CFR 5.5(a)(1) through (10) and such other clauses as the (write in the name
of the Federal agency) may by appropriate instructions require, and also a clause requiring
the subcontractors to include these clauses in any lower tier subcontracts. The prime
contractor shall be responsible for the compliance by any subcontractor or lower tier
subcontractor with all the contract clauses in 29 CFR 5.5.

Compliance with Davis—Bacon and Related Act requirements. All rulings and
interpretations of the Davis—Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5
are herein incorporated by reference in this contract.

Disputes concerning labor standards. Disputes arising out of the labor standards
provisions of this contract shall not be subject to the general disputes clause of this contract.
Such disputes shall be resolved in accordance with the procedures of the Department of
Labor set forth in 29 CFR parts 5, 6, and 7. Disputes within the meaning of this clause
include disputes between the contractor (or any of its subcontractors) and the contracting
agency, the U.S. Department of Labor, or the employees or their representatives.
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Certificate of eligibility. By entering into this contract, the contractor certifies that neither
it (nor he or she) nor any person or firm who has an interest in the contractor's firm is a
person or firm ineligible to be awarded Government contracts by virtue of section 3(a) of
the Davis—Bacon Act or 29 CFR 5.12(a)(1). No part of this contract shall be subcontracted
to any person or firm ineligible for award of a Government contract by virtue of section
3(a) of the Davis—Bacon Act or 29 CFR 5.12(a)(1). The penalty for making false statements
is prescribed in the U.S. Criminal Code, 18 U.S.C. 1001.

Contract termination; debarment. A breach of the contract clauses in 29 CFR 5.5 may
be grounds for termination of the contract and for debarment as a contractor and a
subcontractor as provided in 29 CFR 5.12.

Complaints, Proceedings, or Testimony by Employees. No laborer or mechanic, to
whom the wage, salary, or other labor standards provisions of this Contract are applicable,
shall be discharged or in any other manner discriminated against by the contractor or any
subcontractor because such employee has filed any complaint or instituted or caused to be
instituted any proceeding or has testified or is about to testify in any proceeding under or
relating to the labor standards applicable under this Contract to his employer.

Other. Contractor shall comply with all applicable HUD forms which can be found at
http://www.hudclips.org/cgi/index.cgi. The Forms applicable to this contract may include
HUD-254,  HUD-4010, HUD-5370, HUD-5370-EZ, and HUD-5370-C.

Article 20—Contract Work Hours and Safety Standards Act

20.1

20.2

20.3

Applicability. The clauses in this Article apply to any Federal-aid construction contract in
an amount in excess of $100,000 and subject to the overtime provisions of the Contract
Work Hours and Safety Standards Act. These clauses shall be inserted in addition to the
clauses required by 29 CFR 5.5(a) or 29 CFR 4.6. As used in this paragraph, the terms
laborers and mechanics include watchmen and guards.

Overtime requirements. No contractor or subcontractor contracting for any part of the
contract work which may require or involve the employment of laborers or mechanics shall
require or permit any such laborer or mechanic in any workweek in which he or she is
employed on such work to work in excess of forty hours in such workweek unless such
laborer or mechanic receives compensation at a rate not less than one and one-half times
the basic rate of pay for all hours worked in excess of forty hours in such workweek.

Violation; liability for unpaid wages; liquidated damages. In the event of any violation
of the clause set forth in 20.2 of this Article the contractor and any subcontractor
responsible therefor shall be liable for the unpaid wages. In addition, such contractor and
subcontractor shall be liable to the United States (in the case of work done under contract
for the District of Columbia or a territory, to such District or to such territory), for
liquidated damages. Such liquidated damages shall be computed with respect to each
individual laborer or mechanic, including watchmen and guards, employed in violation of
the clause set forth in 20.2 of this Article, in the sum of $29 for each calendar day on which
such individual was required or permitted to work in excess of the standard workweek of
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forty hours without payment of the overtime wages required by the clause set forth in 20.2
of this Article.

Withholding for unpaid wages and liquidated damages. The contracting agency shall
upon its own action or upon written request of an authorized representative of the
Department of Labor withhold or cause to be withheld, from any moneys payable on
account of work performed by the contractor or subcontractor under any such contract or
any other Federal contract with the same prime contractor, or any other federally-assisted
contract subject to the Contract Work Hours and Safety Standards Act, which is held by
the same prime contractor, such sums as may be determined to be necessary to satisfy any
liabilities of such contractor or subcontractor for unpaid wages and liquidated damages as
provided in the clause set forth in paragraph (b)(2) of this section.

Subcontracts. The contractor or subcontractor shall insert in any subcontracts the clauses
set forth in 20.1-20.5 of this Article and also a clause requiring the subcontractors to include
these clauses in any lower tier subcontracts. The prime contractor shall be responsible for
compliance by any subcontractor or lower tier subcontractor with the clauses set forth in
paragraphs 20.1-20.5 of this Article.

Other. In addition to the clauses contained in Article 20, in any contract subject only to
the Contract Work Hours and Safety Standards Act and not to any of the other statutes
cited in § 5.1 of 29 C.R.F, the Agency Head shall cause or require the contracting officer
to insert a clause requiring that the contractor or subcontractor shall maintain payrolls and
basic payroll records during the course of the work and shall preserve them for a period of
three years from the completion of the contract for all laborers and mechanics, including
guards and watchmen, working on the contract. Such records shall contain the name and
address of each such employee, social security number, correct classifications, hourly rates
of wages paid, daily and weekly number of hours worked, deductions made, and actual
wages paid. Further, the Agency Head shall cause or require the contracting officer to insert
in any such contract a clause providing that the records to be maintained under this
paragraph shall be made available by the contractor or subcontractor for inspection,
copying, or transcription by authorized representatives of the contracting agency and the
Department of Labor, and the contractor or subcontractor will permit such representatives
to interview employees during working hours on the job.

Article 21— COLORADO LABOR ON PUBLIC WORKS ACT

21.1

Colorado Labor Preference. In accordance with the requirements of the Colorado Labor
on Public Works Act, Section 8-17-101, et seq., C.R.S., Contractor shall ensure that
Colorado labor shall be employed to perform at least 80% of the work. It shall be the sole
responsibility of Contractor to ensure that Subcontractors comply with this requirement.
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BID PROPOSAL
PrOJECT: 2025 Slurry Seal Project

1. In compliance with your Invitation to Bid, and subject to all conditions thereof, the undersigned:
Vance Brothers LLC
a Corporation incorporated in the State of Missouri

-OR-
, a partnership, / limited partnership, (select one), registered in the
State of , whose general partner(s) is/are
-OR-

a sole proprietor, whose trade name is N/A

in the Town of , State of , offers this Bid Proposal for the
construction of all items listed at the prices shown on the following Bid Schedule. (The attached Bid Schedule lists the various
divisions of construction contemplated in the Plans and Specifications, together with an estimate of the units of each. With these
units as the basis, extend each item, using the cost inserted in the unit column. Any total cost found inconsistent with the unit cost
when the Bids are examined will be deemed in error and corrected to agree with the unit cost. Alternate Bids are optional.)

2. The undersigned Bidder declares and stipulates that this Bid is made in good faith, without collusion or connection with any
other person or persons bidding for the same Work, and that it is made subject to all the terms and conditions of the Invitation to
Bids, Information and Instruction for Bidders, and Construction Contract General Conditions, the Agreement for a Construction
Contract, Special Conditions, the Technical Specifications, and the Plans pertaining to the Work to be done, all of which have
examined by the undersigned.

3. Accompanying this Bid is a Bid Guarantee for 5% of the total Bid amount according to the Invitation to Bids and Information and
Instructions to Bidders.

4. The undersigned Bidder agrees to execute the Agreement for a Construction Contract, a Performance Bond and a Labor and
Material Payment Bond within ten days from the date when the written Notice of Award is delivered at the address given on this
Bid Proposal. The Performance Bond and Labor and Material Payment Bond shall each be for the amount of the total of this Bid
and shall be from the same surety. The name and address of the corporate surety through which the Bidder proposes to furnish
the specified Bonds is as follows:

5. The submission of the Bid constitutes an agreement, and it shall not be withdrawn after the Bid Opening for a period of thirty
days.

6. All the various phases of work enumerated in the Contract with individual jobs and overhead, whether specifically mentioned
or not, are included by implication or appurtenance in the Contract. The Contractor shall perform all the various phases of work
under one of the items listed in the Bid Schedule, irrespective of whether it is named in the Schedule.

7. Payment for the Work performed will be according to the Bid Schedule, subject to changes as provided in the Contract.



8. The undersigned Bidder hereby acknowledges receipt of addenda numbers 1 through L

Addenda No._1 Date 01/09/2025

Addenda No. Date

Addenda No. Date

Addenda No. Date

Addenda No. Date

Addenda No. Date

RETURN BID TO: TOWN OF CASTLE ROCK

Public Works Department
4175 Castleton Court

Castle Rock, CO 80109

The undersigned, being familiar with the existing conditions on the project area affecting the cost of the Work and the Contract
Documents, and having verified the quantities and the availability of materials and labor, hereby proposes to furnish all supervision,
labor, materials, machinery, tools, appurtenances, equipment, supplies, and services, including utility and transportation service
required to construct and complete the Project listed above, according to the Contract, within the time specified, and at the prices
stated below. These prices are to cover all expenses incurred in performing the Work required under the Contract of which this

Bid is a part.

(The approximate quantities of Work to be completed in-place under the Contract are identified in the Bid Schedule and are for the
purpose of comparing Bids. These quantities have been estimated and the quantities used are for the general information of the
Bidder, representing the major items of the Work to be done. Minor details are not listed but shall be part of the complete Contract.)

9. The undersigned agrees to hold firm the Bid for thirty days for the purpose of the Town reviewing the Bids and investigating the
qualifications of the Bidders prior to award of Contract. Mutually agreed upon extensions of time may be made if necessary.

This proposal is submitted by: /
v
CONTRACTOR: Vance Brothers LLC BY:
ADDRESS: 380 West 62nd Avenue 1iTLe: Chris Lee, Vice President
Denver, CO 80216
Attest:
SECRETARY: b/hﬁ UWW’ DATE: _01/23/2025

(if Corporation) Drew Vance

VANCE BROTHERS, LLC
CORPORATE SEAL
MISSOURI




BIDDER'S QUALIFICATIONS AND DATA

All questions must be answered clearly and comprehensively. If necessary, separate sheets may be attached. The Bidder may
submit additional information.

10.

1.

12

13

Name of Bidder: Vance Brothers LLC

Permanent main office address: 380 West 62nd Avenue
Denver, CO 80216

Phone: (303) 341-2604 Fax# (303) 341-2036

Bidder's federal tax identification number _44-0577983

The Bidder is organized as a LLC

The date the Bidder was organized in its current form:_11/1/2024

If a corporation, the state where it is incorporated:_Missouri

How many years have you been engaged in the contracting business under your present firm or trade name? 67 years

Contract(s) on hand: (Schedule these, showing amount of each contract and the appropriate anticipated dated of
completion.)

Job: § Completion Date:
Job: $: Completion Date:
Job: $: Completion Date:
Job: 5 Completion Date:

General character or work performed by your company:

Pavement restoration, mastic & crackseal, slurry seal,
chip seal, fog seal

Have you ever been debarred or suspended by a government from consideration for the award of contracts? NO ff so,
where and why?

Have you ever been charged liquidated damages on a contract?NO _If so, where and why?

List your major equipment AVAILABLE FOR THIS PROJECT:
3-slurry machines, 2-tankers, 1-loader, 1-gooseneck trailer, 2-trucks, 1-tractor, 2-sweepers



14. Experience in construction work similar in contract price to this project:

a. Job/g Castle Rock 2024 Slurry Seal Project | $818,458.41
Contact Name/Phone Frank Castillo (720) 733-2468
b. Job/$ Denver 2024 Citywide Chip Seal & Crackseal | $3,524,849.40
Contact Name/Phone _Bryce Miller (720) 591-1074
C. Job/$ Parker 2024 Townwide Chip-Slurry Seal Program / $1,756,739.33
Contact Name/Phone John Mounier (303) 805-3216
15. Background and experience of the principal members of your organization, including officers:

16. Bonding Limit: $ 20,000,000 per project, $50,000,000 aggregate

17. Bonding Company: _Lockton Companies Phone# (713) 458-5334

Address: 3657 Briarpark Drive, Suite 700
‘Houston, TX 77042

18. Bank Reference(s): UMB Bank
19. Will you, upon request, complete a detailed financial statement and furnish any other information that may be required
by the Town of Castle Rock? YES

20. The undersigned hereby authorizes and requests any person, firm or corporation to furnish any information requested
by the Town of Castle Rock in verification of the recitals in this statement of Bidder's Qualificgtions and Data.

CONTRACTOR: Vance Brothers LLC BY: /ﬂ“’q M

A

ADDRESS:_ 380 West 62nd Avenue ITS: Chris Lee, Vice President
Denver, CO 80216 Title
Attest: > \ J
SECRETARY: / Ing \Jonr DATE: 01/23/2025
(if Corporation)
Drew Vance

VANCE BROTHERS, LLC
CORPORATE SEAL
MISSOURI




BIDDER'S OFFICIALS DATA

Bidder's name Vance Brothers LLC
For each officer of a corporation, partner of a firm, or owner of a sole proprietorship, provide the following information:
(Use additional sheets as necessary.)

Name Chris Lee

Title Vice President

Home address 42920 Sanger Ln
Town, State, Zip _Parker, CO 80138
Other companies with whom this person has been affiliated in last 10 years _N/A

Has that company ever been disbarred or suspended from participation in the award of contracts with a government? NO

Name Drew Vance

Title Secretary
Home address 7220 W Bonfils Lane #215
Town, State, Zip _Lakewood, CO 80226

Other companies with whom this person has been affiliated in last 10 years N/A

Has that company ever been disbarred or suspended from participation in the award of contracts with a government? NO
Name
Title

Home address

Town, State, Zip

Other companies with whom this person has been affiliated in last 10 years

Has that company ever been disbarred or suspended from participation in the award of contracts with a government?
Name
Title
Home address

Town, State, Zip

Other companies with whom this person has been affiliated in last 10 years

Has that company ever been disbarred or suspended from participation in the award of contracts with a govemment?



BID BOND

Vance Brothers, LLC of 5201 Brighton Ave., Kansas City, MO 64130
(insert the full name and address or legal title of the Contractor) as Principal,
and, Swiss Re Corporate Solutions America Insurance Corporation
(insert the legal title of the Surety)
as Surety, a corporation organized under the laws of the State of and authorized to transact business in the State of Colorado, with

a general office

at 1200 Main Street, Suite 800, Kansas City, MO 64105 ,
are hereby bound to the Town of Castle Rock, Colorado, (Town) as Obligee,

in the amount of Five Percent of Total Amount Bid [5% of T.A.B.] DOLLARS, in United States currency, for the payment of which
amount the Contractor and Surety bind themselves, their heirs, executors, administrators, successors, and

assigns, jointly and severally. The Principal has submitted the accompanying Bid dated January 23 2025: ,

for construction of the named project.

The Town requires, as a condition for receiving the Bid, that the Principal deposit with the Town a Bid Guaranty, of at least five
percent of the amount of the Bid, conditioned so that if the Principal fails to execute the Agreement for Construction Contract, and
furnish the required Bonds if the Principal is awarded the Contract, that the sum be paid immediately to the Town, as liquidated
damages and not as a penalty, for the Principal's failure to perform.

If the Principal, within the specified period, executes the Agreement for Construction Contract with the Town according to the Bid,
as accepted, and furnishes a Performance Bond and a Labor and Material Payment Bond with good and sufficient Surety or
Sureties, upon the forms prescribed by the Town for the faithful performance and proper fulfillment of the Contract, or pays to the
Town the proper amount of liquidated damages, then this obligation shall be null and void; otherwise it shall remain in full force
and effect.

Executed this _20th day of _December ,20 24

WITNESS AW\)W/

Drew Vance Seore’rarj

WITNESS SURETY
Swiss Re Corporate Solutions America Instrance Corporation

. ﬂ
BY: e

Its Attorney-in-fact Aaron P. Clark

Tami Jones,Avitness to surety

I, ** See Attached Acknowledgment ** , certify that) am the
(title) of the Corporation named as Surety; that, £y
who signed the bond on behalf of the Principal, was then (title) of the Corporation; that ! know his or he
signature, and the signature thereto is genuine; and that the bond was duly signed, sealed, and attested to for and on behalf of the
Corporation by authority of this governing body.

(CORPORATE SEAL) Signed:
VANCE BROTHERS, LLC Title:
CORPORATE SEAL
MISSOURI
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Acknowledgment
of PRINCIPAL

STATEOF Co\orado

COUNTYOF Pdams

Onthe 234 0f danvar d 2005, before me personally appeared
Ches \ee to me known, who being by me duly
sworn, did depose and say: that she/he is the Vice President of

the_  Vance Byrothers LLC
the corporation described in and which executed the foregoing bond as principal; that she/he

knows the seal of the said corporation; that the seal affixed to said instrument is such corporate
seal; that it was so affixed by order of the board of directors of said corporation; and that she/he
signed his name thereto by like order.

\(/W Commission Expires: 19 l 6} 7% 7

Notary Public
KATHERINE DANIEL
NOTARY PUBLIC
AT
6404642
MY COMMISSION EXPIRES necma_snsos, 2028
Acknowledgement
of SURETY
STATE OF TEXAS
COUNTY OF HARRIS

On the 20th of December, 2024, before me personally appeared Aaron P. Clark that he/she is the
Attorney-in-Fact of Swiss Re Corporate Solutions America Insurance Corporation, the Surety in
and which executed the foregoing bond; that he/she knows the seal of said Surety; that the seal
affixed to said bond is the corporate seal of the Surety; that it was so affixed by authority of the
Power of Attorney of the Surety; and that he/she signed his/her name thereto by like authority.

Q v Commission Expires: 06/09/2026

Nicholas Patetta, Notary Public

Ko

SNRLEGe,  NICHOLAS PATETTA
<l 2 Notary Public, State of Texas
i@g Comm. Expires 06-09-2026
gFi€&™" Notary ID 13380619-4
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SWISS RE CORPORATE SOLUTIONS
SWISS RE CORPORATE SOLUTIONS AMERICA INSURANCE CORPORATION ("SRCSAIC")
SWISS RE CORPORATE SOLUTIONS PREMIER INSURANCE CORPORATION ("SRCSPIC")
WESTPORT INSURANCE CORPORATION ("WIC")
GENERAL POWER OF ATTORNEY

KNOW ALL MEN BY THESE PRESENTS, THAT SRCSAIC, a corporation duly organized and existing under laws of the State of Missouri, and
having its principal office in the City of Kansas City, Missouri, and SRCSPIC, a corporation organized and existing under the laws of the State of
Missouri and having its principal office in the City of Kansas City, Missouri, and WIC, organized under the laws of the State of Missouri, and having its

principal office in the City of Kansas City, Missouri, each does hereby make, constitute and appoint:

ROBERT F. BOBO, TIMOTHY F. KELLY, FLORENCE McCLELLAN, RACHEL RICHARDSON, AARON P. CLARK, NICK PATETTA, LAURA KNEITZ,
TERESA D. KELLY, CRAIG C. PAYNE, TAMI JONES, DAISY GREATHOUSE, ERICA KNEITZ AND KALA LEE

JOINTLY OR SEVERALLY

Its true and lawful Attorney(s)-in-Fact, to make, execute, seal and deliver, for and on its behalf and as its act and deed, bonds or other writings
obligatory in the nature of a bond on behalf of each of said Companies, as surety, on contracts of suretyship as are or may be required or permitted by
law, regulation, contract or otherwise, provided that no bond or undertaking or contract or suretyship executed under this authority shall exceed the

amount of:
FIFTY MILLION ($50,000,000.00) DOLLARS

This Power of Attorney is granted and is signed by facsimile under and by the authority of the following Resolutions adopted by the Boards of
Directors of both SRCSAIC and SRCSPIC at meetings duly called and held on the 18th of November 2021 and WIC by written consent of its

Executive Committee dated July 18, 2011.

“RESOLVED, that any two of the President, any Managing Director, any Senior Vice President, any Vice President, the Secretary or any Assistant
Secretary be, and each or any of them hereby is, authorized to execute a Power of Attorney qualifying the attorney named in the given Power of
Attorney to execute on behalf of the Corporation bonds, undertakings and all contracts of surety, and that each or any of them hereby is authorized to
attest to the execution of any such Power of Attorney and to attach therein the seal of the Corporation; and it is

FURTHER RESOLVED, that the signature of such officers and the seal of the Corporation may be affixed to any such Power of Attorney or to

any certificate relating thereto by facsimile, and any such Power of Attorney or certificate bearing such facsimile signatures or facsimile seal shall be
binding upon the Corporation when so affixed and in the future with regard to any bond, undertaking or contract of surety to which it is attached.”
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IN WITNESS WHEREOF, SRCSAIC, SRCSPIC, and WIC have caused their official seals to be hereunto affixed, and these presents to be signed by their
authorized officers

this 4TH day of SEPTEMBER 54 23

Swiss Re Corporate Solutions America Insurance Corporation
Swiss Re Corporate Solutions Premier Insurance Corporation

State of Illinois 5]
Westport Insurance Corporation

County of Cook

On this 14TH day of SEPTEMBER , 20 23 , before me, a Notary Public personally appeared Erik Janssens , Senior Vice President of SRCSAIC

and Senior Vice President of SRCSPIC and Senior Vice President of WIC and Gerald Jagrowski , Vice President of SRCSAIC and Vice President of
SPCSPIC and Vice President of WIC, personally known to me, who being by me duly sworn, acknowledged that they signed the above Power of Attorney

as officers of and acknowledged said instrument to be the voluntary act and deed of their respective companies.

December  20)

IN WITNESS WHEREOF, I have set my hand and affixed the seals of the Companies this_20th day of

Jeffrey Goldberg, Senior Vice President & : )
Assistant Secretary of SRCSAIC and

SRCSPIC and WIC




NON-COLLUSION AFFIDAVIT OF PRIME BIDDER

State of Colorado )
ss
County of Adams )
Chris Lee , being duly sworn, deposes and says that:

(Insert name)

1. He/She is the Vice President (Title) of _Vance Brothers LLC , the
Bidder that has submitted the attached Bid;

2. He/She is fully informed respecting the preparation and content of the attached Bid and of all pertinent circumstances respecting
such Bid;

3. Such Bid is genuine and is not a collusive or sham Bid:

4. Neither the Bidder nor any of its officers, partners, owners, agents, representatives, employees or parties in interest, including
this affiant, has in any way colluded, conspired, connived or agreed, directly or indirectly with any other Bidder, subcontractor,
mechanic, materialman, suppliers, firm or person to submit a collusive or sham Bid in connection with the Contract for which the
attached Bid has been submitted, or to refrain from bidding in connection with such Contract, or has in any manner, directly or
indirectly, sought agreement, collusion, communication or conference in the attached Bid or any other Bidder, or to fix any
overhead, profit or cost element of the Bid price or the Bid price of any other Bidder, or to secure through any collusion, conspiracy,
connivance or unlawful agreement any advantage against the Town of Castle Rock or any person interested in the proposed
Contract; and

5. The price or prices quoted in the attached Bid are fair and proper and are not tainted by any collusion, conspiracy, connivance
or unlawful agreement on the part of the Bidder or any of its agents, representatives, owners, employees/or parties in interest,
subcontractor, mechanic, materialman, suppliers, including this affiant.

CONTRACTOR: Vance Brothers LLC BY: //\/ //\/

ADDRESS: 380 West 62nd Avenue TITLE: Chris Lee, Vice President
Denver, CO 80216

Attest:

SECRETARY: b),u.) \I()Ma-/ DATE: 01/23/2025
FSEAL] (if Corporation) i Visics
VANCE BROTHERS, LLC
CORPORATE SEAL
MISSOURI
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Town of Castle Rock
Public Works Department

TOWN OF 4175 Castleton Court
CASTI_E ROCK Castle Rock, CO 80109
C OLORADO 303-660-1020

CONFIDENTIALITY OF PROPOSALS

The Town is subject to the Colorado Open Records Act, Section 24-72-201, et seq., C.R.S. (‘CORA”) and
the contents of any proposals submitted to the Town for consideration, with the exception of trade secrets,
privileged information, and confidential commercial, financial, geological, or geophysical data pursuant to
Section 24-72-204(3)(a)(1V), C.R.S., may become public records subject to inspection by the public. A
Submitter must clearly mark any information they believe is confidential or proprietary information in their
proposal. Should the Town receive a request for the release of any information in the Submitter's proposal
in accordance with CORA, the Town will make reasonable efforts to notify the Submitter of the request and
release only that information which has not been identified as confidential or proprietary. If there is a legal
challenge to the withholding of such information, the Submitter shall agree to indemnify, hold harmless, and
defend the Town against such challenge, assuming exclusive responsibility for defending its position as to
the confidentiality of the requested information, and shall reimburse the Town in full for any and all attorney
fees that the Town may incur as a result of such challenge. The Town is not obligated to assist in such
defense and cannot and does not guarantee that the confidentiality of records so designated will be upheld
by a reviewing court. If, in the opinion of Town's legal counsel, the Town is nonetheless compelled to
disclose any portion of such information to anyone or else stand liable for contempt or suffer censure or
penalty, the Town may disclose such information without liability such disclosure.

12



SUBCONTRACTORS AND RELATED DATA

For each Subcontractor to be utilized please provide the following information (use additional sheets as necessary):

Firm Name: Chavez Construction
Address: 3911 Norwood Drive, Unit C Littleton, CO 80125

Proposed work and percentage of total work to be assigned: _Patching

Percentage 34 %

Firm Name: FRC&B, Inc.
Address: 300 E Miller Court, Unit 1930 Castle Rock, CO 80104
Proposed work and percentage of total work to be assigned: striping

Percentage 8 %

Firm Name: American Sign
Address: 14883 E Hindsdale Ave #3 Englewood, CO 80112

Proposed work and percentage of total work to be assigned: _traffic control

Percentage 3 %

Firm Name:
Address:

Proposed work and percentage of total work to be assigned:

Percentage %

Firm Name:
Address:
Proposed work and percentage of total work to be assigned:

Percentage %

Firm Name:
Address:
Proposed work and percentage of total work to be assigned:

Percentage %

Total Percentage 45 %
(Not to Exceed 70%)
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2025 Slurry Seal Project

Bid Schedule

ITEM # Description UNIT QUANTITY |UNITCOST |TOTAL COST
202 REMOVAL OF PAVEMENT MARKINGS SF 59,275.00 $1.05 $62,238.75
210A |ADJUST MANHOLE (MECHANICALLY SECURED GRADE RING){CONTINGENCY) EA 30.00 $584.46 $17,533.80
210B |RESET MANHOLE (RING AND COVER ASSEMBLY)(CONTINGENCY) EA 10.00 $584.46 $5,844.60
210C |RESET VALVE BOX (CONTINGENCY) EA 10.00 $723.80 $7,238.00
210D |ADJUST VALVE BOX (MECHANICALLY SECURED GRADE RING)(CONTINGENCY) EA 30.00 $622.42 $18,672.60
403A |HMA/WMA (LEVELING) (GR SX) TON 25.00 $223.00 $5,575.00
403B |HMA/WMA (PATCHING) (GR SX) (CIP)(Minimum 6" depth) TON 3,144.00 $215.25 $676,746.00
408A |CRACK SEAL (MOB)(TRAFFIC CONTROL) LB 12,000.00 $2.70 $32,400.00
408B |MASTIC (MOB)}{TRAFFIC CONTROL) LB 10,000.00 $2.90 $29,000.00
410 SLURRY SEALTYPE I SY 307,197.00 $3.12 $958,454.64
620 SANITARY FACILITY LS 1.00| $2,500.00 $2,500.00
626 MOBILIZATION LS 1.00| $34,000.00 $34,000.00
627A |PAVEMENT MARKINGS (PAINT)(4" White) SF 70.00 $1.00 $70.00
627B |PAVEMENT MARKINGS {PAINT)(4" Double Yellow) SF 23,100.00 $1.00 $23,100.00
627C |PAVEMENT MARKINGS (PAINT)(6" White) SF 26,210.00 $1.00 $26,210.00
627D |PAVEMENT MARKINGS (PAINT)(6" Yellow) SF 1,600.00 $2.10 $3,360.00
627E |PAVEMENT MARKINGS (PAINT)(XWALK/STOPBAR) SF 4,025.00 $10.00 $40,250.00
627F |PAVEMENT MARKINGS (PAINT){SYMBOL) SF 370.00 $11.00 $4,070.00
627G |PAVEMENT MARKINGS (SYMBOL)(PREFORMED THEMOPLASTIC) SF 1,375.00 $22.00 $30,250.00

PAVEMENT MARKINGS (XWALK/STOPBAR)(ROUNDABOUT LONG

627H |LINE)(PREFORMED THEMOPLASTIC) SF 2,525.00 $14.25 $35,981.25
630A |TRAFFIC CONTROL MANAGEMENT LS 1.00f $60,000.00 $60,000.00
630B |VARIABLE MESSAGE SIGN (VMS) (2 EA Per Day) DAY 65.00 $125.00 $8,125.00
720 MATERIALS SAMPLING AND TESTING LS 1.00| $7,500.00 $7,500.00
F/A MINOR CONTRACT REVISIONS F/A 1.00| $50,000.00 $50,000.00
TOTAL PROJECT COST: $2,139,119.64

TOTAL PROJECT COST IN WORDS:
one hundred nineteen dollars & sixty four cents

two million, one hundred thirty nine thousand,
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DATE (MM/DD/YYYY)
ACORD CERTIFICATE OF LIABILITY INSURANCE | "o

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.
If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on
this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

PRODUCER [ ockton Companies, LLC CONIACT
DBA Lockton Insurance Brokers, LLC in CA PHONE FAX
O tonss FORISTRT e P 2 R o
2100 Ross Ave., Ste. 1400 ADDRESS:
Dallas TX 75201 INSURER(S) AFFORDING COVERAGE NAIC #
(214) 720-5563 insurer A : The Charter Oak Fire Insurance Company 25615
INSURED ;0 - b thers. LLC insureRr B : The Travelers Indemnity Company 25658
1551752 5201 Brighton ;\ve. INSURER c : Travelers Property Casualty Company of America 25674
Kansas City MO 64130 INSURER D : Missouri Employers Mutual Insurance Company 10191
insurer € : Argonaut Insurance Company 19801
INSURER F :
COVERAGES CERTIFICATE NUMBER: 21373625 REVISION NUMBER: XXXXXXX

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

S
IETS|§ TYPE OF INSURANCE ?r?sné' vbj\?[? POLICY NUMBER (I\'I:I’ICV‘:;-DIEWI;FY) um;'lla%\/(v%ﬁr) LIMITS
A | X | COMMERCIAL GENERAL LIABILITY Y | Y| DT-CO-5470B155-COF-25 1/1/2025 | 1/1/2026 | EACH OCCURRENCE s 1,000,000
DAMAGE TO RENTED
CLAIMS-MADE OCCUR PREMISES (Ea occurrence) | $ 300,000
X Cont. Liab. MED EXP (Any one person) $ 10,000
PERSONAL & ADV INJURY | $ 1,000,000
GEN'L AGGREGATE LIMIT APPLIES PER: GENERAL AGGREGATE $ 2,000,000
POLICY S’ng D Loc PRODUCTS - COMP/OP AGG | $ 2,000,000
OTHER: $
B | AUTOMOBILE LIABILITY Y | Y| 810-9M352747-25-26 1/1/2025 1/1/2026 | GOMBINED SINGLELIMIT1's 1,000,000
X | ANY AUTO BODILY INJURY (Per person) | $§ X XXX XXX
|| SOPED aLy - SCHEDULED BODILY INJURY (Per accident) | $ XX XX XXX
HIRED NON-OWNED PROPERTY DAMAGE
| X | AUTOS ONLY X | AUTOS ONLY | (Per accident) $ XXXXXXX
X |[MCS-90 $§ XXXXXXX
C | X | UMBRELLALIAB | X | ocCUR Y | Y| CUP-A6479698-25-26 1/1/2025 1/1/2026 | EACH OCCURRENCE $ 10,000,000
EXCESS LIAB CLAIMS-MADE AGGREGATE $ 10,000,000
DED | X| RETENTIONS 10,000 § XXXXXXX
WORKERS COMPENSATION PER OTH-
D | AND EMPLOYERS® LIABILITY YIN Y| MEG3019980-01 1205 | 11p0e | X StArure | |9k
E | ANY PROPRIETOR/PARTNER/EXECUTIVE WC-92-918-882617 1/1/2025 1/1/2026 E.L. EACH ACCIDENT $ 1,000,000
OFFICER/MEMBER EXCLUDED? N/A
(Mandatory in NH) E.L. DISEASE - EA EMPLOYEE| $ 1,000,000
If yes, describe under
DESCRIPTION OF OPERATIONS below E.L. DISEASE - PoLICY LMIT | $ 1,000,000

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)
RE: 2025 Slurry Seal Project.

CERTIFICATE HOLDER CANCELLATION _ See Attachments

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE

21373625 THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

Town of Castle Rock

4175 Castleton Court

Castle Rock CO 80109 AUTHORIZED REPRESENTATIVE

© 1988-2015 ACORD CORPORATION. All rights reserved.
ACORD 25 (2016/03) The ACORD name and logo are registered marks of ACORD
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