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TOWN OF CASTLE ROCK 
 CONSTRUCTION CONTRACT 

(Curb, Gutter and Sidewalk Project – Public Works)  

THIS CONSTRUCTION CONTRACT (“Contract”) is made between the TOWN OF 
CASTLE ROCK, a Colorado municipal corporation, 100 N. Wilcox Street, Castle Rock, 
Colorado 80104  (“Town”) and A-1 CHIPSEAL COMPANY d/b/a ROCKY MOUNTAIN 
PAVEMENT, a Colorado corporation, 2505 E. 74th Avenue, Denver, Colorado 80229 
(“Contractor”). 

In consideration of these mutual covenants and conditions, the Town and Contractor agree as 
follows: 

SCOPE OF WORK The Contractor shall execute the entire scope of work described in the 
Contract (“Work”). 

CONTRACT The Contract represents the entire and integrated agreement between the parties 
hereto and supersedes prior negotiations, written or oral representations and agreements.  The 
Contract incorporates the following Contract Documents.  In resolving inconsistencies among two 
or more of the Contract Documents, precedence will be given in the same order as enumerated.   

LIST OF CONTRACT DOCUMENTS 

The Contract Documents, except for Modifications issued after execution of this Contract, are: 

1. Change Orders 
2. Notice to Proceed 
3. Construction Contract 
4. General Conditions, attached as Exhibit 1 
5. The following Addenda, if any: 

Number     Date    
N/A      N/A 

6. Special Conditions of the Contract: N/A 
7. The following Specifications:   
 a. Town Standard Specifications 
 b. Town Standard Special Provisions 
8. The following Drawings/Reports: see Exhibit 2, Appendices A, B, C, D, and E  
9. Notice of Award; 
10. Invitation to Bid;  
11. Information and Instructions to Bidders; 
12. Notice of Substantial Completion; 
13. Notice of Construction Completion; 
14. Proposal Forms, including Bid Schedules;  
15. Performance, and Labor and Material Payment Bonds; 
16. Performance Guarantee; and 
17. Insurance Certificates. 
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CONTRACT PRICE.  The Town shall pay the Contractor for performing the Work and the 
completion of the Project according to the Contract, subject to Change Orders as approved in 
writing by the Town, under the guidelines in the General Conditions. The Town will pay 
$796.891.00 (“Contract Price”), to the Contractor, subject to full and satisfactory performance of 
the terms and conditions of the Contract.  The Contract Price is provisional based on the quantities 
contained in the Bid attached as Exhibit 2.  The final Contract Price shall be adjusted to reflect 
actual quantities incorporated into the Work at the specified unit prices.  The Town has 
appropriated money equal or in excess of the Contract Price for this work. 

COMPLETION OF WORK.  The Contractor must begin work covered by the Contract within 
three working days from the date of the Notice to Proceed and must complete work within 40 
working days from and including the date of Notice to Proceed, according to the General 
Conditions. 

WORK HOURS.  Work hours for the Project shall be from 7 a.m. to 7 p.m., Monday through 
Friday, unless otherwise approved in writing by the Town.  Commencing work prior to or after 
these work hours will not be accepted and is subject to a $1,000.00 per day occurrence fee.  

LIQUIDATED DAMAGES.  If the Contractor fails to complete the Work by the date set for 
completion in the Contract, or if the completion date is extended by a Change Order, by the date 
set in the Change Order, the Town may permit the Contractor to proceed, and in such case, may 
deduct the sum of $750.00 for each day that the Work shall remain uncompleted from monies due 
or that may become due the Contractor.  This sum is not a penalty but is a reasonable estimate of 
liquidated damages. 

The parties agree that, under all of the circumstances, the daily basis and the amount set for 
liquidated damages is a reasonable and equitable estimate of all the Town's actual damages for 
delay.  The Town expends additional personnel effort in administering the Contract or portions of 
the Work that are not completed on time, and has the cost of field and office engineering, 
inspecting, and interest on financing and such efforts and the costs thereof are impossible to 
accurately compute.  In addition, some, if not all, citizens of Castle Rock incur personal 
inconvenience and lose confidence in their government as a result of public projects or parts of 
them not being completed on time, and the impact and damages, certainly serious in monetary as 
well as other terms are impossible to measure. 

SERVICE OF NOTICES.  Notices to the Town are given if sent by registered or certified mail, 
postage prepaid, to the following address: 

TOWN OF CASTLE ROCK  
Attn: Director of Public Works 
4175 Castleton Court 
Castle Rock, CO 80109 

With a copy to: Town Attorney’s Office 
100 N. Wilcox Street 
Castle Rock, CO 80104 
Legal@crgov.com  

mailto:Legal@crgov.com
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INSURANCE PROVISIONS.  The Contractor must not begin any work until the Contractor 
obtains, at the Contractor's own expense, all required insurance as specified in the General 
Conditions.  Such insurance must have the approval of the Town of Castle Rock as to limits, form 
and amount. Certificate of Insurance (“COI”) must be submitted along with the executed contract 
as Exhibit 3. 

RESPONSIBILITY FOR DAMAGE CLAIMS.  See Article 6 of the General Conditions. 

The Contractor also agrees to pay the Town all expenses, including attorney's fees, incurred to 
enforce this Responsibility for Damage Claims clause. 

Nothing in the INSURANCE PROVISIONS of the General Conditions shall limit the 
Contractor's responsibility for payment of claims, liabilities, damages, fines, penalties, and costs 
resulting from its performance or nonperformance under the Contract. 

STATUS OF CONTRACTOR.  The Contractor is performing all work under the Contract as an 
independent Contractor and not as an agent or employee of the Town.  No employee or official of 
the Town will supervise the Contractor.  The Contractor will not supervise any employee or official 
of the Town.  The Contractor shall not represent that it is an employee or agent of the Town in any 
capacity.  The Contractor and its employees are not entitled to Town Workers' Compensation 
benefits and are solely responsible for federal and state income tax on money earned.  This 
is not an exclusive contract. 

THIRD PARTY BENEFICIARIES.  None of the terms or conditions in the Contract shall give 
or allow any claim, benefit, or right of action by any third person not a party to the Contract.  Any 
person, except the Town or the Contractor, receiving services or benefits under the Contract is an 
incidental beneficiary only. 

INTEGRATION.  This contract integrates the entire understanding of the parties with respect to 
the matters set forth.  No representations, agreements, covenants, warranties, or certifications, 
express or implied, shall exist as between the parties, except as specifically set forth in this 
Contract. 

DEFINITIONS.  The Definitions in the General Conditions apply to the entire Contract unless 
modified within a Contract Document. 

AMERICANS WITH DISABILITIES ACT. Contractor agrees to ensure that any deliverables, 
work, services, or equipment developed, designed, constructed or produced pursuant to this 
Contract, to include website design services, will comply with all requirements of Title II of the 
Americans with Disabilities Act and, where applicable, Section 504 of the Rehabilitation Act, the 
Architectural Barriers Act, and the Colorado Anti-Discrimination Act. To the extent any 
deliverables, work, services, or equipment developed, designed, constructed or produced pursuant 
to this Contract fail to comply with the requirements of this Section, Contractor shall indemnify 
the Town in accordance with the terms or this Contract and, at the Town’s option, shall re-vise, 
re-construct, or similar, the non-compliant deliverable, work, service, or equipment, or reimburse 
the Town for the cost associated with bringing the non-compliance deliverable, work, service or 
equipment into compliance. 
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DIGITAL ACCESSIBILITY. Contractor shall be responsible for ensuring that all deliverables, 
work, services, or equipment developed, designed, constructed or produced pursuant to this 
Contract comply with Colorado law governing digital accessibility, including but not necessarily 
limited to at a minimum conforming with the current Web Content Accessibility Guidelines 
(“WCAG”) followed by the State of Colorado. To the extent any deliverables, work, services, or 
equipment developed, designed, constructed or produced pursuant to this Contract fail to comply 
with the requirements of this Section, Contractor releases, defends, indemnifies and holds harmless 
Town, its officers, agents, and employees from any and all claims, damages, suits, costs, expenses, 
liabilities actions or proceedings of any kind or nature whatsoever, of or by anyone whomsoever, 
in any way resulting from, or arising out of, directly or indirectly, said failure. These defense and 
indemnification obligations shall survive the expiration or termination of this Contract. 

NO DISCRIMINATION IN EMPLOYMENT. The Town is a governmental agency and, 
therefore, in connection with the performance of Work or Services under this Contract, Contractor 
shall not refuse to hire, discharge, promote or demote, or to discriminate in matters of 
compensation against any person otherwise qualified, solely because of race, color, religion, 
national origin, gender, age, military status, sexual orientation, gender identity or gender 
expression, marital status, or physical or mental disability, or any other protected class under 
Federal or State law; and Contractor shall insert the foregoing provision in any subcontracts 
hereunder. 

TITLE VI COMPLIANCE. To the extent applicable, Contractor shall ensure its current and 
future compliance with Title VI of the Civil Rights Act of 1964, 42 U.S.C. § 2000d et seq., as 
amended, which prohibits the exclusion from participation, denial of the benefits of, or subjection 
to discrimination under programs and activities receiving federal financial assistance, of any 
person in the United States on the ground of race, color, or national origin. 

ADVERTISING AND PUBLIC DISCLOSURE.  Contractor shall not include any reference to 
this Contract or Work performed pursuant to this Contract in any of Contractor’s advertising or 
public relations materials without first obtaining the written approval of the Town.  Nothing herein, 
however, shall preclude the transmittal of any information to officials of the Town, including 
without limitation, the Town Attorney, Town Manager, and the Town Council. 

VENUE, CHOICE OF LAW AND DISPUTES. Venue for all legal actions shall lie in the 
District Court in and for the County of Douglas, State of Colorado, and shall be governed by the 
laws of the State of Colorado as well as the Charter and Municipal Code, rules, regulations, 
Executive Orders, and fiscal rules of the Town.  

AUTHORITY. The individuals executing this Contract represent that they are expressly 
authorized to enter into this Contract on behalf of the Town and the Contractor and bind their 
respective entities. This Contract is executed and made effective as provided above. 

LICENSES/TAXES. Contractor affirms it is licensed to do business in the State of Colorado and 
is in good standing. Further, Contractor shall be solely responsible for paying all applicable taxes 
associated with or rising out of this Contract.  

CONFIDENTIALITY. Contractor agrees that it shall treat as confidential all information 
provided by the Town regarding the Town’s business and operations. All confidential information 
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provided by the Town hereto shall be used by Contractor solely for the purposes of rendering 
services or work pursuant to this Contract and, except as may be required in carrying out the terms 
of this Contract, shall not be disclosed to any third party without the prior consent of the Town. 
The foregoing shall not be applicable to any information that is publicly available when provided 
or which thereafter becomes publicly available or which is required to be disclosed by any 
regulatory authority in the lawful and appropriate exercise of its jurisdiction over a party, any 
auditor of the parties hereto, by judicial or administrative process or otherwise by applicable law 
or regulation. 

ATTACHED EXHIBITS: 
EXHIBIT 1 – TOWN OF CASTLE ROCK CONSTRUCTION CONTRACT GENERAL CONDITIONS 
EXHIBIT 2 – CONTRACTOR’S BID 
EXHIBIT 3 – CONTRACTOR’S CERTIFICATE OF INSURANCE 
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EXHIBIT 1 

 TOWN OF CASTLE ROCK 
CONSTRUCTION CONTRACT GENERAL CONDITIONS 

SCOPE:  Since the General Conditions are general, some conditions may not apply to a 
particular Project. 

Article 1--DEFINITIONS AND ABBREVIATIONS 

1.1 Whenever used in the Bidding Documents and Contract Documents, the following terms 
shall have the following meanings, applicable to both the singular and plural: 

1.1.1 Addenda:  Written changes to the Bidding Documents issued at least two days 
before the Opening of Bids which modify or interpret the Contract or changes the 
date set for the Opening of Bids. 

1.1.2 Alternate Bid:  An Alternate Bid is an amount stated in the Bid added to or 
deducted from the base amount of the Bid when the Town accepts a corresponding 
change in project scope, materials or method of construction described in the 
Contract. 

1.1.3 Bid:  The proposal the Bidder submits on the prescribed Bid Forms stating the 
prices for the Work to be performed. 

1.1.4 Bid Forms: The Bid Proposal, Bid Bond, Bid Schedule, Bidder's Qualifications 
and Data, Bidder's Officials Data, Non-Collusion Affidavit of Prime Bidder, and 
Subcontractors and Related Data. 

1.1.5 Bidder.  The person, partnership, or corporation submitting a Proposal for the 
performance of the Work covered by the Contract.  

1.1.6 Bidding Documents:  The Invitation to Bid, Bid Forms, Information and 
Instructions to Bidders, Specifications, Drawings, Sample Forms, Special and 
General Conditions and Addenda (if any). 

1.1.7 Bonds:  Bid Bonds, Performance, and Labor and Material Payment Bonds or other 
instruments of security, furnished by the Contractor and its Surety according to the 
Contract.  

1.1.8 Change Order:  A written modification of the Contract, issued after award to the 
Contractor, authorizing an addition, deletion or revision in the Work within the 
general scope of the Contract or authorizing an adjustment in the Contract Price or 
Contract Time, mutually agreed upon between the Town and the Contractor. 

1.1.9 Town:  The Town of Castle Rock, in the State of Colorado, acting by and through 
its Mayor, Town Council, Town Manager, or other authorized representative. 
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1.1.10 Completion Date:  The date the Contract specifies the Work is to be completed. 

1.1.11 Contract:  This Construction Contract and the incorporated Contract Documents. 

1.1.12 Contract Coordinator:  The authorized representative of the Town designated to 
act for the Town in processing the Award of Contracts, maintaining centralized 
official Contract documentation, providing administrative liaison/coordination, 
legal liaison/coordination via Town Attorney, and processing of Contract Payment 
authorizations as approved by the Project Manager. 

1.1.13 Contract Documents:  All the documents expressly incorporated into the Contract, 
including but not limited to Addenda, Bid Forms, Change Orders, Town Project 
Final Acceptance, Drawings, General Conditions, Information and Instruction to 
Bidders, Insurance Certificates, Invitation to Bid, Notice of Award, Notice of 
Construction Completion, Notice to Proceed, Notice of Substantial Completion, 
Performance and Labor and Material Payment Bonds, Special Conditions, 
Supplemental Drawings and Schedules, and Technical Specifications. 

1.1.14 Contract Price:  The total monies payable to the Contractor under the terms and 
conditions of the Contract. 

1.1.15 Contract Time:  The number of days stated in the Contract for the completion of 
the Project. 

1.1.16 Contractor:  The person, company, firm or corporation contracting with the Town 
to construct, erect, alter, install or repair any work or construction project. 

1.1.17 Drawings:  The part of the Contract prepared or approved by the Project Manager 
showing the characteristics and scope of the Work to be performed. 

1.1.18 Date of Contract:  The date upon which the Contract is executed. 

1.1.19 Day:  In computing time in these Regulations, the time shall be computed by 
excluding the first and including the last day. If, however, the last day is a Saturday, 
Sunday or legal holiday, it shall  be excluded and the time prescribed or 
allowed shall conclude on the next business day. 

1.1.20 Field Order:  A written order directing a change in the Project issued by the Project 
Manager to the Contractor during construction based on an emergent need and for 
no more than 5% of the Project Contingency, so long as within the Project 
Manager’s signing authority. Field Orders shall be routed for appropriate Town-
wide signatures within thirty days of execution of such Field Order for formal 
incorporation into the Contract.  

1.1.21 Inspector:  The Town's authorized representative assigned to make detailed 
inspection of the Work performed by the Contractor. 
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1.1.22 Notice of Award:  The written notice of the acceptance of the Bid from the Town 
to the successful Bidder. 

1.1.23 Notice of Construction Completion:  The written acknowledgment that 
construction is complete which starts the warranty period. 

1.1.24 Notice of Final Acceptance:  The written acceptance of Work performed under the 
Contract, following satisfactory conclusion of the warranty period. 

1.1.25 Notice to Proceed:  The written notice by the Town to the Contractor authorizing 
it to proceed with the Work which establishes the Contract commencement and 
Contract Coordinators. 

1.1.26 Notice of Substantial Completion:  The written notice of the date, as certified by 
the Project Manager, when the Project or a specified part is sufficiently completed, 
according to the Contract, so the Project or specified part can be used for the 
intended purposes. 

1.1.27 Owner.  The Town; see 1.1.9. 

1.1.28 Project:  The undertaking to be performed as provided in the Contract. 

1.1.29 Project Manager:  The authorized representative of the Town, known as the 
Project Manager, assigned to the Project to ensure that all Work is performed 
according to the terms and conditions of the Contract.  Also see Article 10, "Project 
Manager's Responsibilities." 

1.1.30 Shop Drawings:  All Drawings, diagrams, illustrations, brochures, schedules, and 
other data prepared by the Contractor, a Subcontractor, manufacturer, Supplier or 
distributor which illustrate how specific portions of the Work will be fabricated or 
installed. 

1.1.31 Special Conditions:  Additions to the General Conditions containing instructions 
and conditions peculiar to an individual Project. 

1.1.32 Specifications:  A part of the Contract Documents consisting of written technical 
description of materials, equipment, construction systems, standards, and 
workmanship. 

1.1.33 Subcontractor:  Any person, company, firm or corporation, having a subcontract 
with the Contractor to furnish and perform on-site labor, with or without furnishing 
materials for the project. 

1.1.34 Supplier:  Any person or organization who supplies materials or equipment for the 
Work, including that fabricated to a special design, but who does not perform labor 
at the site. 
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1.1.35 Surety:  The entity which is bound with and for the Contractor for the Performance 
of the Work and for the Labor and Material Bond. 

1.1.36 Unit Price:  An amount stated in the Bid as a price per unit of measurement for 
materials or services as described in the Contract. 

1.1.37 Work:  The construction and services required by the Contract, whether completed 
or partially completed, including all other labor, materials, equipment and services 
provided or to be provided by the Contractor to fulfill the Contractor's obligations.  
The Work may be the whole or a part of the Project. 

1.2 Abbreviations:  When the following abbreviations appear in the documents, they are 
defined as follows: 

AASHTO American Association of State Highway and Transportation Officials  
ACI American Concrete Institute 
AISC American Institute of Steel Construction 
ANSI American National Standards Institute 
ASA American Standards Association 
ASCE American Society of Civil Engineers 
ASME American Society of Mechanical Engineers 
ASTM American Society for Testing and Materials 
AWS American Welding Society 
AWWA American Water Works Association 
CDOT Colorado Department of Transportation 
EPA Environmental Protection Agency 
MUTCD Manual on Uniform Traffic Control Devices 
OSHA Occupational Safety & Health Administration 
WW-P Federal Specifications Prefix 

 
Article 2--PRELIMINARY MATTERS 

2.1 Notice to Proceed:  Following the execution of the Contract by the Parties, the Project 
Manager will give the Contractor written Notice to Proceed with the Work.  The Contractor 
shall begin and continue the Work regularly and without interruption (unless otherwise 
directed in writing by the Project Manager) with the force necessary to complete the Work 
within the time stated in the Contract. 

2.2 Contractor's Understanding:  The Contractor agrees that, by careful examination, it is 
satisfied as to the nature and location of the Work, the conformation of the ground, the 
character, quality, and quantity of the materials to be encountered, the character of 
equipment and facilities needed before beginning and for the Project, the general and local 
conditions, and all other matters, which can in any way affect the Work under the Contract.  
No oral agreement with any officer, agent or employee of the Town either before or after 
the execution of the Contract shall affect or change any of the terms or obligations 
contained in the Contract. 
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2.3 Contractor's Warranty:  The Contractor warrants that it has the knowledge, ability, 
experience, and expertise to perform the Work competently.  The Contractor warrants the 
capacity of the Contractor's construction plant, personnel, and its ability to complete the 
Project within the allotted time.  

2.4 Contractor's License and Permits:  Contractor, or if applicable Subcontractor, shall be 
responsible for applying for, and obtaining all Town, County, State and/or Federal licenses 
and permits required to do the Work.   Contractor will not be required to pay for Town 
permits, with the exception of the Grading, Erosion, and Sediment Control (GESC) permit.  
All GESC permit fees must be paid by Contractor or Subcontractor as a condition to 
issuance of such GESC Permit. 

2.5 Schedules, Reports, and Records 

2.5.1 Before beginning construction, the Contractor shall submit to the Project Manager 
a Construction Progress Schedule, on a form approved by the Project Manager, 
showing all Work the Contractor and all Subcontractors will perform.  The Project 
Manager may require the Contractor to substitute a Critical Path Method schedule 
(CPM), or bar graph type schedule.  The Special Conditions will state when a CPM 
network schedule is required. 

2.5.2 The schedule shall be in enough detail for the Project Manager to readily determine 
the Work to be performed each day.  When requested by the Project Manager, the 
Contractor shall update the schedule. 

2.5.3 Before beginning construction, the Contractor shall give the Project Manager the 
dates it expects to submit Shop Drawings, manufacturers' details, catalog cuts or 
other required special detail Drawings and also the dates of beginning manufacture, 
testing, delivery and installation of special equipment and materials. 

2.6 Contractor's Address:  The address in the Bid Proposal is designated as the place to which 
all communications to the Contractor will be delivered or mailed.  The delivery at the listed 
address, in person or by certified mail, of any notice, letter or other communication to the 
Contractor, is adequate service upon the Contractor, and the date of the service is the date 
of delivery. 

2.7 Notification of Utility Owners 

2.0.0 The Contractor shall cooperate with Utility Owners to mitigate damage whenever 
the Contractor's work affects their utilities. 

2.0.1 The Contractor shall not excavate without first notifying the owners, operators or 
association of owners and operators having underground facilities in the area of 
such excavation.  Notice may be given in person, by telephone or in writing.  Notice 
to an association is notice to each member of the association. 

2.0.2 Contractor shall give notice of the commencement, extent, and duration of the 
excavation work at least two business days before beginning Work. 
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2.0.3 If the Project affects fences, landscaping, mailboxes, driveways and other 
improvements, the Contractor shall notify the affected property owners or 
occupants IN WRITING at least two business days before beginning Work.  The 
Contractor shall cooperate with the owners or occupants to reduce inconvenience 
where reasonably possible. 

2.8 Department of Revenue Forms 

2.0.1 It is the responsibility of the Contractor to apply for a Colorado State Sales and Use 
Tax Exemption Certificate from the State Dept. of Revenue and to use it when 
purchasing materials or supplies in connection with the Project. 

2.0.2 The Town's Tax Exemption Numbers are to be used only when obtaining the 
Contractor's own Tax Exemption Certificate for each specific Town project: 

a. Federal Tax Exemption Number:  84-6000640 
b. State of Colorado Tax Exemption Number:  98-05820-0000 

Article 3--DRAWINGS AND SPECIFICATIONS 

3.1 Intent of Drawings and Specifications 

3.0.1 In the Drawings and Specifications, the Town intends that the Contractor furnish 
all superintendence, labor, materials, tools, equipment, supplies, machinery and 
transportation necessary for the proper execution of the Work unless specifically 
noted otherwise.  The Contractor shall do all the Work shown on the Drawings and 
described in the Specifications and all incidental Work reasonably necessary to 
complete the Project in a substantial and acceptable manner, and to complete fully 
the Work, ready for use, by the Town. 

3.0.2 The Contractor shall complete all Work according to the Specifications and Plans, 
and in compliance with applicable laws of Colorado and ordinances of the Town. 

3.0.3 In interpreting the Contract, words describing materials or work having a well-
known technical or trade meaning, unless otherwise specifically defined, will be 
construed according to well-known meanings as recognized by engineers, 
architects, and the trades. 

3.0.4 When the Contract refers to a provision of the General Conditions or another 
Contract Document, the Contract means the provision as amended or supplemented 
by other provisions of the Contract. 

3.0.5 When the Specifications state the words "as directed," or "as required," or "as 
permitted," or words of like meaning, it is understood that the direction, 
requirement or permission of the Project Manager is intended.  Similarly, the words 
approved, acceptable or satisfactory shall refer to approval by the Project 
Manager.  



CON-2026-0051 
 

EXHIBIT 1 - 7 

3.0.6 The Contract Documents are intended to be complementary, and Work called for 
on any Drawing and not mentioned in the Specifications, or Work described in the 
Specifications and not shown on any Drawing, is included under the Contract as if 
set forth in both the Specifications and Drawings. 

3.2 Copies of Drawings and Specifications Furnished:  The Project Manager will furnish to 
the Contractor, free of charge, four copies of Drawings and Specifications of the Work.  
All additional copies will be furnished at reproduction costs. 

3.3 Discrepancies in Drawings:  Contractor shall immediately report any discrepancies found 
between the Drawings and Specifications and site conditions or any errors or omissions in 
the Drawings or Specifications to the Project Manager, who shall promptly correct such 
error or omission IN WRITING.  Any Work done by the Contractor after discovery of such 
discrepancies, errors or omissions is done at the Contractor's risk.  In all cases, the Project 
Manager shall decide the intent of the Drawings and Specifications.  The decision is final. 

3.4 Dimensions:  Figured dimensions shall govern over scaled dimensions. 

3.5 Drawings and Specifications at Job Site:  The Contractor shall keep one complete set of 
all Drawings and Specifications at the job-site, available to the Project Manager or the 
Manager's representative at all times. 

3.6 Shop Drawings 

3.6.1 The Contractor shall provide Shop Drawings, settings, schedules, and such other 
Drawings as may be necessary for the prosecution of the Work in the shop and in 
the field as required by the Drawings, Specifications or Project Manager's 
instructions. 

3.6.2 The Contractor shall submit for approval four reproducible copies of all Shop 
Drawings and descriptive data as applicable showing all features not fully detailed 
on the Contract Plans but essential for a completely coordinated installation. 

3.6.3 The Town's approval of Shop Drawings indicates only that the type and kind of 
equipment, general method of construction or detailing are satisfactory, but the 
Contractor may not construe the approval as a complete check.  The Contractor has 
the responsibility for incorporating into the Work satisfactory materials and 
equipment meeting the requirements of the Contract Plans and Specifications, the 
proper dimensions, and the detailing of connections. 

3.6.4 The review of Shop Drawings is only to check for compliance with the design 
concept of the Project and general compliance with the Contract Documents.  
Approval does not indicate the waiver of any contract requirement.  Changes in the 
Work are authorized only by separate written Change Order. 

3.7 Record Documents:  The Contractor shall keep one record copy of all Addenda, Change 
Orders, Drawings, Field Orders, Modifications, and Shop Drawings and Specifications in 
good order.  The Contractor shall record any changes made during construction on the 
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record copies.  The Contractor shall make a set of "Record Drawings" by marking this set 
of prints with all changes from the original Drawings as bid, including all Change Orders, 
alignment changes, depth changes of underground pipes and utilities, and all other items 
that are not the same as originally drawn.  The Contractor shall keep the Record Drawings 
up to date as the Project progresses.  The Project Manager may require, as a condition of 
the approval of the monthly progress payment, periodic inspection of the Record Drawings.  
The Contractor will deliver the Record Drawings to the Project Manager upon completion 
of the Project before Final Payment. 

3.8 Differing Site Conditions  

3.8.1 The Contractor shall promptly, before such conditions are further disturbed, notify 
the Project Manager in writing of: 

3.8.1.1 Subsurface or latent physical conditions at the job-site differing 
materially from those indicated in the Contract; or 

3.8.1.2 Unknown physical conditions at the job-site, of an unusual nature, 
differing materially from those ordinarily encountered and generally 
recognized as inherent in Work of the character provided for in the 
Contract. 

3.8.2 Upon receipt of written notification from the Contractor of alleged differing site 
conditions, the Project Manager shall promptly investigate the conditions and if it 
finds the conditions materially differ, and so cause an increase or decrease in the 
Contractor's cost of or the time required for performance of any part of the Work 
under the Contract, an equitable adjustment will be made and the Contract modified 
in writing as provided for in Article 11 of these General Conditions. 

3.8.2.1 No claim will be allowed under this Article unless the Contractor has 
given the written notice required in Article 3.8.1. 

3.8.2.2 No claim will be allowed under this Article if Final Payment has been 
made. 

3.9 Surveys  

3.9.1 The Project Manager shall develop and arrange for all detail surveys necessary.  
The Contractor assumes full responsibility for construction according to the 
established lines and grades. 

3.9.2 The Contractor shall carefully protect all monuments and property markers from 
disturbance or damage. 

Article 4--AVAILABILITY OF RIGHT-OF-WAY 

4.1 Acquisition of Right-of-Way   
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4.1.1 Before issuance of Notice to Proceed, the Town shall obtain all land and right-of-
way necessary for carrying out and completion of the Work to be performed 
pursuant to the Contract, unless otherwise mutually agreed. 

4.1.2 The Town shall provide to the Contractor information which delineates and 
describes the lands owned and rights-of-way acquired, when necessary.  The 
Contractor shall confine its operations within the areas designated by the Project 
Manager. 

4.2 Access to Right-of-Way:  The Town will provide right of access to all places necessary 
for the performance of the Work.  Nothing contained in the Contract shall give the 
Contractor exclusive occupancy of the area provided by the Town.  The Town, other 
Contractors of the Town and utility companies may enter upon or occupy portions of the 
land furnished by the Town for any purpose, but without unreasonably interfering with the 
completion of the Project.  Joint occupancy or use of the territory shall not be the basis of 
any claim for delay or damages. 

4.3 State Highway Right-of-Way:  If any part of the Project is within the right-of-way of a 
roadway under the jurisdiction of the Colorado Division of Transportation (CDOT) the 
Town shall obtain the necessary permits from CDOT to perform such Work.  Town, at its 
option may assign the responsibility to Contractor to obtain the necessary permits from 
CDOT to perform such Work.  The Contractor shall conform to all the requirements and 
restrictions indicated on the permit.  The Contractor shall restore the area to its original 
condition, including reseeding, if necessary, at the completion of the Project. 

4.4 Temporary Storage Facilities:  The Contractor may secure at its own expense, and 
without liability to the Town, use of any additional land that the Contractor may desire for 
temporary construction activities, and facilities, or storage of materials.  

Article 5--BONDS AND INSURANCE 

5.1 Performance Bond and Labor and Material Payment Bond:  The Contractor shall, 
within ten days after receipt of the Notice of Award, and before the commencement of any 
operations hereunder execute the Contract and furnish the Town with separate 
Performance, and Labor and Material Payment Bonds each in a penal sum equal to the 
amount of the Contract Price, conditioned upon the Contractor's performance of all 
undertakings, covenants, terms, conditions, and agreements of the Contract, and upon the 
Contractor's prompt payment to all persons supplying labor and materials in the 
prosecution of the Work provided by the Contract.  The Contractor and a corporate 
Bonding company, licensed to transact such business in the State of Colorado and 
acceptable to the Town, shall execute the Bonds.  The Contractor bears the expense of these 
Bonds.  If at any time the Surety on such Bonds becomes irresponsible or loses its right to 
do business in the State of Colorado, the Town may require another Surety, which the 
Contractor shall furnish within ten days after receipt of written notice to do so.  Evidence 
of authority of an attorney-in-fact acting for the corporate Surety shall be provided in the 
form of a certificate as to its power of attorney and to the effect that it is not terminated and 
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remains in full force and effect on the date of the Bonds.  The form of the Bonds is subject 
to the Town's approval. 

5.2 Insurance 

5.0.6 The insurance requirements contained in the Contract shall not limit or redefine the 
obligations of the Contractor as provided elsewhere in the Contract.   

5.2.2 Contractor agrees to procure and maintain, at its own cost, the following policy or 
policies of insurance.  Contractor shall not be relieved of any liability, claims, 
demands or other obligations assumed pursuant to the Contract Documents by 
reason of its failure to procure or maintain insurance, or by reason of its failure to 
procure or maintain insurance in sufficient amounts, durations, or types. 

5.2.2.1. Contractor shall procure and maintain, and shall cause each 
subcontractor of the Contractor to procure and maintain a policy the 
minimum insurance coverage listed below.  Such coverage shall be 
procured and maintained with forms and insurers acceptable to the 
Town.  All coverage shall be continuously maintained from the date of 
commencement of services hereunder.  In the case of any claims-made 
policy, the necessary retroactive dates and extended reporting periods 
shall be procured to maintain such continuous coverage. 

5.3 Insurance Requirements 

5.3.1 General Conditions: Contractor agrees to secure, at or before the time of execution 
of this Contract, the following insurance covering all operations, goods or services 
provided pursuant to this Contract.  Contractor shall keep the required insurance 
coverage in force at all times during the term of the Contract, or any extension 
thereof, during any warranty period, and for eight (8) years after termination of the 
Contract. The required insurance shall be underwritten by an insurer licensed or 
authorized to do business in Colorado and rated by A.M. Best Company as A-VII 
or better.  Each policy shall require notification to the Town in the event any of the 
required policies be canceled or non-renewed before the expiration date thereof.  
Such written notice shall be sent to the Town. Said notice shall be sent thirty (30) 
days prior to such cancellation or non-renewal unless due to non-payment of 
premiums for which notice shall be sent ten (10) days prior.  If such written notice 
is unavailable from the insurer, Contractor shall provide written notice of 
cancellation, non-renewal and any reduction in coverage to the Town by certified 
mail, return receipt requested within three (3) business days of such notice by its 
insurer(s). Contractor shall be responsible for the payment of any deductible or self-
insured retention.  The insurance coverages specified in this Contract are the 
minimum requirements, and these requirements do not lessen or limit the liability 
of the Contractor.  The Contractor shall maintain, at its own expense, any additional 
kinds or amounts of insurance that it may deem necessary to cover its obligations 
and liabilities under this Contract. All commercial and automobile liability policies 
shall have the following additional provisions:  
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• Severability of interests or separation of insureds provision;  
• Provision that coverage is primary and non-contributory with other coverage 

maintained by the Town;  
• The underlying Contract is an “insured contract” under the policy;  
• Defense costs shall be outside the policy limits for liability coverage.   

5.3.2 Proof of Insurance: Contractor may not commence services or work relating to 
the Contract prior to placement of coverages required under this Contract. 
Contractor certifies that the certificate of insurance attached as Exhibit 3, 
preferably an ACORD form, complies with all insurance requirements of this 
Contract. The Town’s acceptance of a certificate of insurance or other proof of 
insurance that does not comply with all insurance requirements set forth in this 
Contract shall not act as a waiver of Contractor’s breach of this Contract or of any 
of the Town’s rights or remedies under this Contract. Each certificate shall identify 
the Project and shall provide that coverage afforded under the policies shall not be 
cancelled, terminated or materially changed until at least 30 days prior written 
notice has been given to the Town.  If the words “endeavor to” appear in the portion 
of the certificate addressing cancellation, those words shall be stricken from the 
certificate by the agent(s) completing the certificate. The Town may require 
additional proof of insurance, including but not limited to policies and 
endorsements.  

5.3.3 Additional Insureds:  For Commercial General Liability, Automobile Liability, 
Contractors Pollution Liability (if required) and Excess Liability/Umbrella (if 
required), Contractor and subcontractor’s insurer(s) shall include the Town, its 
elected and appointed officials, officers, employees, agents and volunteers acting 
within the course and scope of their duties for the Town as additional insured.   

5.3.4 Waiver of Subrogation:  For all coverages required under this Contract, with the 
exception of Professional Liability - if required, Contractor’s insurer shall waive 
subrogation rights against the Town its elected and appointed officials, officers, 
employees, agents and volunteers acting within the course and scope of their duties 
for the Town. 

5.3.5 Subcontractors and Subconsultants:  All subconsultants, subcontractors, 
independent contractors, suppliers or other entities providing goods or services 
required by this Contract shall be subject to all of the requirements herein. 
Contractor shall require all of its subcontractors and subconsultants of any tier to 
provide insurance coverage in types and amounts required by the Contractor, but in 
amounts of at least $1,000,000 Commercial General Liability, Business 
Automobile Liability insurance of $1,000,000 combined single limit, statutory 
Workers’ Compensation coverage, and $1,000,000 professional liability for any 
subcontractor performing design or engineering work.  Contractor agrees to provide 
proof of insurance for all such subcontractors, subconsultants, independent 
contractors, suppliers or other entities upon request by the Town. 
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5.3.6 Workers’ Compensation and Employer’s Liability Insurance: Contractor shall 
maintain the coverage as required by statute for each work location and shall 
maintain Employer’s Liability insurance with minimum limits of $100,000 per 
occurrence for each bodily injury claim, $100,000 per occurrence for each bodily 
injury caused by disease claim, and $500,000 aggregate for all bodily injuries 
caused by disease claims.   

5.3.7 Commercial General Liability: Contractor shall maintain a Commercial General 
Liability insurance policy with minimum limits of $1,000,000 for each occurrence 
and $2,000,000 products and completed operations aggregate, and $2,000,000 
general aggregate (per project).  The policy shall provide coverage for all claims 
for bodily injury, property damage (including loss of use), products and completed 
operations, and contractual liability.   

5.3.8 Automobile Liability: Contractor shall maintain an Automobile Liability 
insurance policy, with minimum limits of $1,000,000 combined single limit 
applicable to all owned, hired and non-owned vehicles used in performing services 
under this Contract.  If transporting wastes, hazardous material, or regulated 
substances, Contractor shall carry a pollution coverage endorsement and an MCS 
90 endorsement on their policy.  Transportation coverage under the Contractors 
Pollution Liability policy shall be an acceptable replacement for a pollution 
endorsement to the Business Automobile Liability policy. 

5.3.9 Builder’s Risk or Installation Floater: Contractor shall maintain limits equal to 
the completed value of the project.  Coverage shall be written on an all risk, 
replacement cost basis including coverage for soft costs, flood and earth movement, 
if in a flood or quake zone, and, if applicable, equipment breakdown including 
testing.  The Town, Contractor, and subcontractors shall be Additional Named 
Insureds under the policy.  Policy shall remain in force until acceptance of the 
project by the Town. 

5.3.10 Contractor’s Pollution Liability: Contractor shall maintain minimum limits of 
$1,000,000 per occurrence and $2,000,000 policy aggregate.  Policy to include 
bodily injury; property damage including loss of use of damaged property; defense 
costs including costs and expenses incurred in the investigation, defense or 
settlement of claims; and clean-up costs.  Policy shall include a severability of 
interest or separation of insured provision (no insured vs. insured exclusion) and a 
provision that coverage is primary and non-contributory with any other coverage 
or self-insurance maintained by the Town. 

5.3.11 Additional Provisions:   

5.3.11.1 For claims-made coverage:  The retroactive date must be on or before 
the contract date or the first date when any goods or services were 
provided to the Town, whichever is earlier 

5.3.11.2 Contractor shall advise the Town in the event any general aggregate or 
other aggregate limits are reduced below the required per occurrence 
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limits.   At their own expense, and where such general aggregate or other 
aggregate limits have been reduced below the required per occurrence 
limit, the Contractor will procure such per occurrence limits and furnish 
a new certificate of insurance showing such coverage is in force. 

Article 6—INDEMNIFICATION 

6.1 Responsibility for Damage Claims:  The Contractor shall indemnify, save harmless, and 
defend the Town, its officers and employees, from and in all suits, actions or claims of any 
character brought because of: any injuries or damage received or sustained by any person, 
persons or property because of operations for the Town under the Contract; the Contractor's 
failure to comply with the provisions of the Contract; the Contractor's neglect of materials 
while constructing the Work; because of any act or omission, neglect or misconduct of the 
Contractor; because of any claims or amounts recovered from any infringements of patent, 
trademark, or copyright, unless the design, device, materials or process involved are 
specifically required by Contract; from any claims or amount arising or recovered under 
the "Workers' Compensation Act," by reason of the Contractor's failure to comply with the 
act; pollution or environmental liability; or any failure of the Contractor to comply with 
any other law, ordinance, order or decree.  The Town may retain so much of the money 
due the Contractor under the Contract, as the Town considers necessary for such purpose, 
for the Town's use.  If no money is due, the Contractor's Surety may be held until such 
suits, actions, claims for injuries or damages have been settled.  Money due the Contractor 
will not be withheld when the Contractor produces satisfactory evidence that it and the 
Town are adequately protected by public liability and property damage insurance. 

6.1.1 The Contractor also agrees to pay the Town all expenses incurred to enforce this 
"Responsibility for Damage Claim" agreement and if the insurer of the Contractor 
fails to provide or pay for the defense of the Town of Castle Rock, its officers and 
employees, as additional insured, the Contractor agrees to pay for the cost of that 
defense.  

6.1.2 Nothing in the INSURANCE PROVISIONS shall limit the Contractor's 
responsibility for payment of claims, liabilities, damages, fines, penalties, and costs 
resulting from its performance or nonperformance under the Contract. 

6.1.3 This indemnification obligation shall survive the expiration or termination of this 
Contract.   

Article 7--CONTRACTOR'S RESPONSIBILITIES  

7.1 Control of the Work  

7.1.1 When the Contractor is not present on the Project it shall have a Superintendent or 
other representative acceptable to the Town present who shall, during the absence 
of the Contractor, be its representative and have immediate charge of the Project.  
The Superintendent or representative shall have the Contractor's authority to act in 
its absence. 
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7.1.2 Any person employed on the Project who fails, refuses or neglects to obey the 
Superintendent or Contractor's other designated representative, shall, upon the 
order of the Project Manager, be at once removed from the Project and not again 
employed on any part of the Project. 

7.2 General Use of Subcontractors  

7.2.1 The Contractor may utilize the services of specialty Subcontractors on those parts 
of the Work which, under normal contracting practices, are performed by specialty 
Subcontractors. 

7.2.2 The Contractor shall not sublet or subcontract any portion of the Work to be done 
under the Contract until approval of such action has been obtained from the Town. 

7.2.3 The Contractor is fully responsible to the Town for the acts and omissions of its 
Subcontractors, and of persons either directly or indirectly employed by them. 

7.2.4 Nothing contained in the Contract creates any contractual relationship between any 
Subcontractor and the Town. 

7.2.5 The Contractor shall put appropriate provisions in all Subcontracts relative to the 
Work to bind Subcontractors to the terms of the Contract insofar as applicable to 
the Work of Subcontractors, and to give the Contractor the same power to terminate 
any Subcontractor that the Town may exercise over the Contractor. 

7.2.6 The Contractor shall make available to each proposed Subcontractor, before the 
execution of the subcontract, copies of the Contract Documents to which the 
Subcontractor will be bound, and, upon written request of the Subcontractor, 
identify to the Subcontractor terms and conditions of the proposed subcontract 
which may be at variance with the Contract Documents.  Subcontractors shall 
similarly make copies of applicable portions of such documents available to their 
respective proposed Sub-Subcontractors. 

7.3 Materials and Equipment Furnished by the Contractor  

7.3.1 The Contractor shall furnish and pay the cost of all of the necessary materials not 
furnished by the Town, all the superintendence, labor, tools, equipment, 
installation, maintenance, dismantling and removal of materials, supplies, 
temporary facilities, machinery and transportation. The Contractor shall perform 
all the work required for the construction of all structures listed and itemized under 
the Bid Schedule of the Bid in strict accordance with the plans, Specifications and 
requirements and any amendments thereto and supplemental plans and 
Specifications hereafter approved. 

7.3.2 Unless otherwise provided for in the Specifications, all workmanship, equipment, 
materials, and articles incorporated in the Project are to be the best of their 
respective kinds, new and undamaged. 
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7.3.3 Materials, supplies or equipment to be incorporated into the Project shall not be 
purchased by the Contractor or any Subcontractor subject to chattel mortgage or 
under a conditional sales contract or other agreement by which an interest is 
retained by the seller. 

7.3.4 The Contractor shall furnish the Project Manager, for the Manager's approval, the 
name of the manufacturer of machinery and other equipment for materials the 
Contractor contemplates incorporating in the Project.  The Contractor shall also 
furnish information on capacities, efficiencies, sizes, etc., and other information as 
may be required by the Project Manager.  The Contractor shall submit samples for 
approval when requested.  Machinery, equipment, materials, and articles installed 
or used without the Project Manager's approval are at the risk of subsequent 
rejection. 

7.3.5 The Contractor shall give the Project Manager three copies of all shop manuals, 
operating manuals, parts lists, classifications, catalog cuts, Specifications, 
warranties and guarantees for all equipment and machinery installed. 

7.3.6 Consideration of a product as an "equal" by the Project Manager may require 
that the manufacturer of such product furnish guarantees that extend beyond 
the usual product warranty time.  The refusal of a manufacturer to provide such 
guarantees is sufficient reason for rejecting the product. 

7.4 Patents and Copyrights 

7.4.1 The Contractor shall provide a suitable legal agreement with the patentee giving 
the Contractor the right to use any design, device, material, or process covered by 
letters patent or copyright, in the construction of the Project when the use has not 
been specified or required by the Drawings and Specifications.  The Contractor 
shall file a copy of this agreement with the Town, if requested.  The Contractor and 
the Surety shall indemnify, defend and save harmless the Town from all claims for 
infringements on patented design, devices, material, process or any trademark or 
copyright during the prosecution or after the completion of the Project. 

7.4.2 If any design, device, material, process or product of a particular manufacturer 
covered by letters patent or copyright is specified for use by the Drawings and 
Specifications, the Town is responsible for any claims for infringement by reason 
of the use of such design, device, material, process or product of a particular 
manufacturer; but the Contractor shall pay any royalties or license fees required.  

7.5 Existing Utilities  

7.5.1 The Town has collected and shown on the Drawings available information on the 
location of existing underground, surface and overhead structures and utilities.  
However, the Town does not guarantee the results of the investigations are accurate 
or complete.  It is the Contractor's responsibility to verify all locations of existing 
structures and utilities shown on the Drawings and to ascertain whether any other 
structures and utilities exist.  
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7.5.2 The Contractor shall support, and protect from injury, existing power lines, 
telephone lines, water mains, gas mains, sewers, cables, conduits, ditches, curbs, 
walks, pavements, driveways, and other structures in the vicinity of the Project 
which are not authorized to be removed until completion of the Project. 

7.6 Coordination with Utilities Departments  

7.6.1 The Contractor shall always coordinate its Work with the Town of Castle Rock 
Utilities Department.  If it becomes necessary to close portions of any water or 
sewer system due to construction operations, a minimum of 48 hours notification 
shall be given the Utilities Department and whenever possible one week's notice 
should be given.  It is the Contractor's responsibility to ensure continuity of the 
utilities. 

7.6.2 All water from Town owned utilities required for the Project will be provided at 
the Contractor's expense. 

7.7 Laws and Ordinances   

7.7.1 The Contractor shall perform all obligations under the Contract in strict compliance 
with all federal, state, and municipal laws, rules, statues, charter provisions, 
ordinances, and regulations, applicable to the performance of the Contractor under 
the Contract. 

7.7.2 The Contractor shall obtain all other permits and licenses required in the 
prosecution of the Work. 

7.7.3 IT IS UNLAWFUL AND UNETHICAL FOR ANY PERSON TO OFFER, GIVE 
OR AGREE TO GIVE ANY TOWN EMPLOYEE, TOWN OFFICIAL OR 
FORMER TOWN EMPLOYEE, OR FOR ANY TOWN EMPLOYEE, TOWN 
OFFICIAL OR FORMER TOWN EMPLOYEE TO SOLICIT, DEMAND, 
ACCEPT OR AGREE TO ACCEPT FROM ANOTHER PERSON, A GRATUITY 
OR AN OFFER OF EMPLOYMENT IN CONNECTION WITH ANY 
DECISION, APPROVAL, DISAPPROVAL, RECOMMENDATION OR 
PREPARATION OF ANY PART OF A PROGRAM REQUIREMENT OR A 
PURCHASE REQUEST, INFLUENCING THE CONTENT OF ANY 
SPECIFICATION OR PROCUREMENT STANDARD, RENDERING OF 
ADVICE, INVESTIGATION, AUDITING OR IN ANY OTHER ADVISORY 
CAPACITY IN ANY PROCEEDING OR APPLICATION, REQUEST FOR 
RULING, DETERMINATION, CLAIM OR CONTROVERSY, OR OTHER 
PARTICULAR MATTER, PERTAINING TO ANY PROGRAM 
REQUIREMENT OR A CONTRACT OR SUBCONTRACT, OR TO ANY 
SOLICITATION OR PROPOSAL THEREFOR. 

7.7.4 IT IS UNLAWFUL AND UNETHICAL FOR ANY PAYMENT, GRATUITY OR 
OFFER OF EMPLOYMENT TO BE MADE BY OR ON BEHALF OF A 
SUBCONTRACTOR UNDER A CONTRACT TO THE PRIME CONTRACTOR 
OR HIGHER TIER SUBCONTRACTOR OF ANY PERSON ASSOCIATED 
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THEREWITH, AS AN INDUCEMENT FOR THE AWARD OF A 
SUBCONTRACT OR ORDER. 

7.8 Protection of Persons  

7.8.1 The Contractor is responsible for the health and safety of each and every person on 
or at the Work site. The Contractor shall take all necessary and reasonable 
precautions and actions to protect all such persons from injury, death or loss. The 
Contractor shall furnish, erect, and maintain at its own expense all necessary 
precautions for the protection of the Work and safety of the public through and 
around its construction operations. 

7.8.2 Contractor shall prepare and implement a safety program complying with all of the 
requirements in this Section. Prior to the start of construction, Contractor shall 
provide the safety program to the Project Manager.  

7.8.3 Prior to the start of construction, the Contractor shall provide the Project Manager 
with a statement signed by the Contractor’s Superintendent that all Contractor 
Personnel have been or will be briefed on the Contractor’s safety program prior to 
being allowed on the Work site.  

7.8.4 It is a condition of the Contract, and the Contractor shall make a condition of each 
Subcontract entered into pursuant to the Contract, that the Contractor and any 
Subcontractor shall not require any laborer, mechanic or other person employed in 
performance of the Contract to work in surroundings or under working conditions 
which are unsanitary, hazardous or dangerous to health or safety.  The Contractor 
shall comply with all applicable safety rules and regulations adopted by the United 
States Department of Labor Occupational Safety and Health Administration 
(OSHA), the Industrial Commission of the State of Colorado or the Town of Castle 
Rock, whichever is most restrictive.  The Town assumes no duty to ensure that the 
Contractor follows the safety regulations issued by OSHA or the State of Colorado.  

7.8.5 The Town shall have the right at any time to request a safety compliance review of 
the Contractor’s and its Subcontractor’s safety policies, practices, and procedures. 
The Contractor shall provide to the Project Manager a complete copy of any OSHA 
correspondence, report, warning, citation, directive or notice within twenty-four 
(24) hours after it is received. The Contractor shall also provide the Project 
Manager a copy of any Contractor replies to any OSHA correspondence, report, 
warning, citation, directive or notice. This submittal is for informational purposes 
only and shall not alter the Contractor’s responsibilities for safety of the Work site.  

7.8.6 The Contractor shall provide written notice of any report of injury on the Work site 
to the Project Manager within forty-eight (48) hours after Contractor becomes 
aware of same. In addition, the Contractor shall provide verbal notice of the injury 
to the Project Manager immediately following the report of the injury. Contractor 
shall thereafter provide a copy of any investigation into the injury and a written 
statement of resolution of the injury, which should include but is not limited to, the 
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cause of the injury and remediation steps the Contractor will take to prevent another 
similar injury.  

7.8.7 The Contractor shall employ at the Work site a responsible qualified person whose 
duties shall include the protection of persons and property and the administration 
of the Contractor’s safety program. This person must have safety training, a 
working knowledge of safety requirements, and experience administering safety 
programs. The Contractor shall provide the Project Manager with this person’s 
name prior to the start of construction.  

7.8.8 For operations involving trenching, excavation or any other underground 
construction, the Contractor's attention is specially directed to and its Work shall 
conform to the Construction Safety and Health Regulations, Part P Subparagraph 
1926.650-653 by OSHA, latest revision. 

7.8.9 The Contractor shall provide all necessary protective devices and safety 
precautions. Such devices and precautions may include but are not limited to: 
posting of danger signs warning against hazards such as, but not limited to, hoists, 
well holes, elevator hatchways, scaffolding, openings, stairways, trip and fall 
hazards and falling materials; placement of warning flares; equipment back-up 
alarms; installation of barricades; promulgation and application of safety 
regulations and employment of safety personnel and guards. Signs will not be 
considered to be an adequate substitute for physical protective barriers. The costs 
of all protective devices and the planning and implementing of safety precautions 
are considered to be included in the Contract Amount. 

7.8.10 This Section shall be interpreted in its broadest sense for the protection of persons 
and property, and no act or omission to act by the Town, its officers, employees or 
agents, or by any consultant shall relieve the Contractor of its obligations and duties 
hereunder.  

7.9 Protection of Property  

7.9.1 The Contractor shall continuously and adequately protect the Work from damage, 
injury or loss arising in connection with the Contract.  It shall repair or replace at 
its expense any such damage, injury or loss, except such as may be directly due to 
error in the Contract or caused by agents or employees of the Town.  It shall provide 
and maintain at its expense all passageways, barricades, guard fences, lights, and 
other protection facilities required by public authority or local conditions. 

7.9.2 The Contractor is responsible for protection of all public and private property on 
and adjacent to the site of the Work.  It shall use every precaution necessary to 
prevent damage to curbs, sidewalks, driveways, trees, shrubs, sod, mailboxes, 
fences, and other private and public improvements.  It shall protect carefully from 
disturbance or damage all land monuments and property markers until an 
authorized agent has witnessed or otherwise referenced their locations, and shall 
not remove them until directed. 
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7.10 Protection of Historical Sites:  When the Contractor's excavating operations encounter 
remains of prehistoric people's dwelling sites or artifacts of historical or archeological 
significance, the Contractor shall temporarily discontinue the operations, and immediately 
advise the Project Manager.  The Project Manager will contact archeological authorities to 
determine the disposition of the items in question.  When directed, the Contractor shall 
excavate the site in such a manner as to preserve the artifacts encountered and remove them 
for delivery to the custody of the proper authorities.  Such excavation is considered, and 
paid for, as extra Work. 

7.11 Responsibility to Repair  

7.11.1 Should any existing property be damaged, the Contractor shall immediately notify 
the owner of such property.  Unless authorized in writing by the owner of the 
property or directed by the Project Manager, the Contractor shall not attempt to 
make repairs.  Written authorization from the owner to make repairs must be so 
worded as to save the Town harmless from any responsibility whatsoever relative 
to the sufficiency of the repairs.  The Contractor shall give the Project Manager a 
copy of the written authorization to make repairs. 

7.11.2 When any direct or indirect damage or injury is done to any public or private 
property or utility by or on account of any act, omission, neglect or misconduct in 
the execution of the Work, the Contractor shall restore the damaged property at its 
own expense to a condition equal to or better than that existing before such damage 
or injury. 

7.11.3 The Contractor shall replace any materials and equipment lost, stolen, damaged or 
otherwise rendered useless during the performance of Work on the Project. 

7.12 Traffic Control  

7.12.1 The Contractor shall arrange Work to disrupt traffic as little as possible.  All traffic 
Control Devices used shall conform to the latest edition of the Manual of Uniform 
Traffic Control Devices, (MUTCD).  Except as otherwise permitted, two-way 
traffic shall be maintained at all times in public roadways.  At least 7 days before 
starting any Work in Town right-of-way, the Contractor shall submit a detailed 
traffic control plan for review from the Public Works Department, with a copy to 
the Police Department.  The approval shall establish the requirements for closures 
related to the number of lanes and time of day lanes or streets may be closed.  The 
Traffic Control Plan (TC Plan) shall include the name of the contractor, the name 
and phone number of the person responsible for the traffic control, the date for 
beginning and ending construction activity and hours of operation expected.  The 
TC Plan should show the widths of streets involved, traffic lanes, the size and 
location of the Work area with distances from the curb, distance to the nearest 
intersection and the type and location of traffic control devices.  No changes to the 
TC Plan shall be permitted without prior approval by the Public Works Director. 
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7.12.2 The Contractor shall furnish and maintain all necessary signs, barricades, lights, 
and flaggers necessary to control traffic and provide for safety of the public, all in 
compliance with the MUTCD with subsequent revisions and additions, and to the 
satisfaction of the Public Works Director. 

7.12.3 Whenever a police officer is necessary for traffic control, the Contractor shall hire 
and pay a uniformed off-duty police officer with authority in the Town to direct 
traffic.  The police department will determine the rate of pay for the officers. 

7.12.4 The Contractor shall make its Traffic Control plans in concurrence with the Town 
requirements.  

7.13 Sanitary Regulations  

7.13.1 The Contractor is responsible for providing proper health and sanitation facilities 
for its employees, in compliance with any rules and regulations of the State Board 
of Health or any other bodies having jurisdiction. 

7.13.2 The Contractor shall always provide an abundant supply of safe drinking water for 
its employees and shall give orders against the drinking of any water known to be 
unsafe in the vicinity of the Project. 

7.13.3 At convenient places, the Contractor shall provide fly-proof outside toilets which 
are to be maintained in a sanitary condition.  Toilets shall not be permitted in any 
reservoir area and shall not be permitted where they may pollute a water supply. 

7.14 Pollution Control  

7.14.1 The Contractor shall comply with all applicable Federal and State laws, orders, and 
regulations concerning the control, prevention, and abatement of water pollution 
and air pollution in all operations pertaining to the Contract whether on right-of-
way provided by the Town or elsewhere. 

7.14.2 The Contractor shall use construction methods that prevent release, entrance or 
accidental spillage of solid matter, contaminants, debris, and other objectionable 
pollutants and wastes including, but not restricted to refuse, garbage, cement, 
concrete, sewage effluent, industrial waste, radioactive substances, oil and other 
petroleum products, aggregate processing tailings, mineral salts, and thermal 
pollution.  Non-regulated solid wastes shall be disposed of by methods approved 
under applicable laws and regulations, including, the Resource Conservation and 
Recovery Act (RCRA), Subtitle D, as administered by Colorado and local Health 
Departments and the EPA.  Contaminated and hazardous materials are regulated by 
RCRA, Subtitles C and D.  The Contractor shall notify the Colorado Department 
of Health, local Health Departments, and Town Fire Departments if suspect 
materials are encountered. 

7.14.3 The Contractor shall utilize methods and devices that are reasonably available to 
control, prevent, and otherwise minimize atmospheric emissions or discharges of 
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air contaminants including dust in its construction activities and operation of 
equipment. 

7.14.4 The Contractor shall not emit dust into the atmosphere during any operations, 
including but not limited to: grading; excavating; manufacturing, handling or 
storing of aggregates; trenching; or cement or pozzolans.  The Contractor shall use 
the necessary methods and equipment to collect, deposit, and prevent dust from its 
operations from damaging crops, orchards, fields or dwellings or causing a 
nuisance to persons.  The Contractor is liable for any damage resulting from dust. 

7.14.5 The Contractor may not operate equipment and vehicles with excessive emission 
of exhaust gases due to improper mechanical adjustments, or other inefficient 
operating conditions, until repairs or adjustments are made. 

7.14.6 Burning trash, rubbish, trees, brush or other combustible construction materials is 
not permitted. 

7.14.7 De-watering for structure foundations or earthwork operations adjacent to or 
encroaching on lakes, streams or water courses shall be done in a manner which 
prevents muddy water and eroded materials from entering the lakes, streams or 
water courses, by construction of intercepting ditches, bypass channels, barriers, 
settling ponds or by other approved means.  Excavated materials may not be 
deposited or stored in or alongside lakes or water courses where they can be washed 
away by high water or storm runoff. 

7.14.8 The Contractor may not allow wastewater from aggregate processing, concrete 
batching or other construction operations to enter lakes, streams, water courses or 
other surface waters without turbidity control methods such as settling ponds, 
gravel-filter entrapment dikes, approved flocculation processes that are not harmful 
to fish, recirculation systems for washing of aggregates or other approved methods.  
Any wastewater discharged into surface waters shall conform to applicable 
discharge standards of the Colorado Department of Health and the Federal 
Government. 

7.15 Cleaning Up and Restoration  

7.15.1 The Contractor shall clean up all refuse or scrap materials so the site presents a 
neat, orderly, and workmanlike appearance at all times. 

7.15.2 Upon completion of the Project, and before Final Inspection, the Contractor shall 
remove from the construction site and any occupied adjoining property all plants, 
buildings, refuse, unused materials, forming lumber, sanitary facilities, and any 
other materials and equipment that belong to the Contractor or its Subcontractors. 

7.15.3 The Town may clean up and restore the construction site satisfactorily when the 
Contractor fails to do so.  Any costs the Town incurs will be deducted from the 
Final Payment due the Contractor.  
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Article 8--OTHER WORK 

8.1 The Town reserves the right to award other Contracts in connection with the Project.  The 
Contractor shall cooperate with and afford other contractors’ reasonable opportunity for 
the introduction and storage of their materials and the execution of their Work, and shall 
coordinate its Work with theirs. 

Article 9--TOWN'S RESPONSIBILITIES 

9.1 The Town will furnish the data required by the Contract and will make payments to the 
Contractor as provided by these General Conditions. 

Article 10--PROJECT MANAGER'S RESPONSIBILITIES 

10.1 The Project Manager is designated by the Town to exercise all authority on its behalf under 
the Contract and to see that the Project is completed according to its terms and conditions.  
The Project Manager may assume exclusive control of the performance of the Contractor 
whenever such performance is located in or upon the Town's property. The Project 
Manager will furnish all explanations, directions, stakes or markers, and inspections 
necessary to carry out and complete the Project. 

10.2 Lines and Grades 

10.2.1 The Contractor shall survey and stake as needed to complete project. 

10.2.2 The Project Manager may appoint a Surveyor who will furnish all lines and grades.  
The Contractor shall give assistance, as required by the Surveyor, to aid in the 
staking, including clearing, improving access, exploratory excavations, and 
suspending operations to permit the Surveyor to perform its Work.  

10.2.3 The Contractor shall give notice to the Surveyor at least three full days before initial 
lines and grades are needed.  Thereafter, the Contractor shall give the Surveyor 
notice at least one full day before additional line and grade stakes are needed.  The 
Project Manager is not responsible for providing lines and grades until the 
Contractor meets this Article's notice requirements.  

10.2.4 The Contractor shall preserve all stakes, bench marks, and any other survey points.  
If they are destroyed by the Contractor or its employees, the Contractor shall pay 
for their replacement. 

10.3 Inspection 

10.3.1 The Project Manager shall appoint Inspectors to inspect the Project.  Inspection 
may extend to all or any part of the Project.  The Inspectors are not authorized to 
alter the provisions of the Drawings or Specifications or to delay the fulfillment of 
the Contract by failure to inspect materials and Work with reasonable promptness. 
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10.3.2 An Inspector has authority to reject defective materials and to suspend any Work 
that is being done improperly subject to the final decision of the Project Manager. 

10.3.3 The Contractor shall give the Project Manager due and timely notice of readiness 
when the Project is to be inspected, tested or approved by someone other than the 
Inspector.  The Contractor shall give the Project Manager required certificates of 
inspection, testing or approval.  Inspection, tests or approvals by the Project 
Manager or others does not relieve the Contractor from its obligations to perform 
the Work according to the requirements of the Contract. 

10.3.4 If the Project Manager considers it necessary or advisable that previously 
completed or covered Work be inspected or tested, the Contractor shall uncover, 
expose or otherwise make the Work available to the Project Manager for inspection 
and testing.  The Contractor shall furnish all tools, labor, material, and equipment 
necessary to make the Work available.  If the Project Manager finds the Work 
defective, the Contractor shall pay for the cost of satisfactory reconstruction and 
making the Work available.  However, if the Work is not found defective, the 
Contractor will be allowed an increase in the Contract Price and/or an extension of 
the Contract Time for costs and time directly attributable to making the Work 
available and for reconstruction. 

10.3.5 If the Contractor's operations require inspecting, testing or surveying to be done 
outside normal working hours or on Town holidays, it shall be at the Contractor's 
expense. 

10.4 Stop Work Order 

10.4.1 The Project Manager has the authority to suspend Work on the Project either in 
whole or in part, for as long as the Project Manager deems necessary due to: 

Χ Unsuitable weather; 
Χ Faulty workmanship; 
Χ Improper superintendence; 
Χ Contractor's failure to carry out orders or to perform any provision of the 

Contract;  
Χ Conditions which may be considered unfavorable for the prosecution of 

Work on the Project; or 
Χ Work being carried on in an unsafe manner. 

10.4.2 If it is necessary to stop work for an indefinite period, the Contractor shall, if 
directed by the Project Manager, store all materials in such a manner that they will 
not become an obstruction or become damaged in any way.  The Contractor shall 
take every precaution to prevent damage to or deterioration of the Work, providing 
suitable drainage and erecting temporary structures where necessary. 
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10.4.3 The Project Manager will put the Stop Work order in writing and the Contractor 
may not proceed with Work on the suspended portion of the Project until notified 
in writing by the Project Manager. 

10.5 Disputes 

10.5.1 If the Contractor considers any Work directed by the Town to be outside the 
Contract requirements, or if it considers any ruling of the Project Manager to be 
unfair, it shall immediately ask for a written instruction or decision and shall 
perform the Work in conformance with the Project Manager's ruling.  If the 
Contractor considers such instructions unsatisfactory, it shall file a written protest 
with the Project Manager within ten days after their receipt. 

10.5.2 All claims, disputes and other matters in question arising out of or relating to the 
Contract shall be submitted to the Project Manager before the Contractor can begin 
litigation. 

Article 11--CHANGES 

11.1 General 

11.1.1 The Town may make alterations to the Project without the consent of the Surety at 
any time during the Work.  The Contractor shall perform the Work as changed, as 
if originally specified.  The alterations do not invalidate the Contract in any way. 

11.1.2 The Project Manager may, at any time, without notice to the Surety, by written 
notice to the Contractor, make any change in the Work to be performed within the 
general scope of the Contract, including but not limited to changes: 

Χ In the Specifications (including Drawings and designs); 
Χ In the method or manner of the performance of the Work; 
Χ In facilities, equipment, materials, services or site furnished by the Town; 

or 
Χ Directing acceleration in the performance of the Work. 

11.1.3 Any other written order or verbal order (which terms as used in this Article shall 
include direction, instruction, interpretation or determination) from the Project 
Manager, which causes the change, will be treated as a Change Order under this 
Article, provided that the Contractor gives the Project Manager written notice 
stating the date, circumstances, and source of the order and that the Contractor 
regards the order as a Change Order. 

11.1.4 The Contractor may not treat any order, statement or conduct of the Project 
Manager as a change under this Article nor become entitled to an equitable 
adjustment in the Contract Price or Performance Time, except as provided in this 
Article. 
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11.1.5 If any change under this clause causes an increase or decrease in the Contractor's 
cost or the time required for the performance of any part of the Work under the 
Contract, whether or not changed by any order, an equitable adjustment will be 
made and the Contract modified in writing accordingly. 

11.1.6 Claims for changes in the Contract Price or Contract Time of Performance will not 
be considered after the Final Payment has been made. 

11.2 Compliance with §24-91-103.6:  Notwithstanding any other language in this contract, the 
issuance of any Change Order or other form of order or directive by the Town requiring 
additional compensable work to be performed which will cause the Contract Price to 
exceed the amount appropriated for the Work is prohibited unless the Contractor is given 
written assurance by the Town that lawful appropriations to cover the costs of the 
additional work have been made or unless the Contract contains a remedy granting 
provision. 

11.3 Field Orders:  The Project Manager may make changes in the details of the Project at any 
time, by issuing a Field Order.  The Contractor shall proceed with the performance of any 
changes in the Project ordered by the Project Manager.  If the Contractor believes that such 
Field Order entitles it to a change in Contract Price or Time, or both, it shall give the Project 
Manager written notice within ten days after the receipt of the Field Order.  Thereafter, the 
Contractor shall document the basis for the change in Contract Price or Time within thirty 
days. 

11.4 Change Orders 

11.4.1 Changes in the Contract Price are authorized only by Change Orders.  Changes in 
contract time may be made by Change Order or by other appropriate written 
authorization. 

11.4.2 Any difference in cost from Change Orders shall be added to or deducted from the 
amount of the Contract, as the case may be.  Adjustments in the amounts to be paid 
to the Contractor on account of changed Work will be determined by one of the 
following methods in the order listed: 

Χ Unit Prices submitted in the Bid Schedule; 
Χ Negotiated Unit Prices; and 
Χ Negotiated lump sum. 

11.5 Extras and Force Account Work 

11.5.1 The Contractor shall perform any Work and furnish materials and equipment 
necessary or desirable for proper completion of the Contract if the Project Manager 
believes it necessary to order Work or materials or equipment which, in the Project 
Manager's opinion, are not susceptible to classification under the Unit Price items 
named in the Bid Schedule, and are not included in any lump sum bid item.  The 
Project Manager will order such labor, material and equipment in writing before 
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the extra Work is started.  The labor, material and equipment will be classed as 
extra Work.  The Town will not pay for extra Work unless the Town orders in extra 
work in writing.  All claims for extra Work shall be submitted to the Project 
Manager, supplemented by any data the Project Manager requires. 

11.5.2 Extra Work and Work involving a combination of increases and decreases in the 
Work will ordinarily be paid for at a lump sum or Unit Price agreed upon in writing 
by the Project Manager and Contractor before the extra Work Order is issued.  In 
the negotiation of lump sum or Unit Prices, the agreed estimated cost of the Work 
plus an allowance for overhead and profit, not to exceed the allowances stated in 
Section 11.5.3, shall be used. 

11.5.3 The allowance for overhead and profit will include full compensation for 
superintendence, bonds and insurance premiums, taxes (other than sales or use 
taxes included in the cost of materials), office expense, and all other items of 
expense or cost not included in the cost of labor, materials, or equipment provided 
under Sections 11.5.4, 11.5.5 and 11.5.6.  The allowance for overhead and profit 
will be according to the following schedule: 

ACTUAL NECESSARY COST ALLOWANCE: 
Labor   20 percent 
Materials   15 percent 
Equipment   10 percent 

The Actual Necessary Cost for labor, materials, or equipment will be computed 
according to Sections 11.5.4, 11.5.5 and 11.5.6. 

Superintendence, bond and insurance premiums, taxes (other than sales or use taxes 
inclusive in the cost of materials), and other general expense will not be included 
in the computation of actual necessary cost.  When all or any part of the extra Work 
is performed by a Subcontractor or specialty firm, the prime Contractor may add 
five percent of the Subcontractor's total cost for the extra Work.  The Contractor 
shall give the Project Manager daily report sheets covering the direct cost of labor 
and materials and charges for equipment.  The daily report sheets shall provide 
names or identifications and classifications of workers and hours worked, as well 
as size, type and identification number of equipment and hours operated.  Material 
charges shall be substantiated by valid copies of vendors' invoices.  The Project 
Manager will make any necessary adjustments and compile the costs of cost-plus 
Work.  When these reports are agreed upon and signed by both parties, they become 
the basis of payment for the Work performed. 

11.5.4 Labor:  The cost of labor used in performing the Work by the Contractor, a 
Subcontractor, or other forces will be the sum of the actual wages paid plus any 
employer payments to, or on behalf of, workers for fringe benefits including health 
and welfare, pension, vacation, and similar purposes; all payments imposed by 
State and Federal laws including, but not limited to, compensation insurance, and 
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social security payments; and the amount paid for subsistence and travel required 
in accordance with the regular practice of the employer. 

At the beginning of the contract or as later requested by the Project Manager, the 
Contractor shall furnish the Project Manager proof of labor compensation rates 
being paid or already paid. 

11.5.5 Materials:  The cost of materials used in performing the Work, including 
transportation charges for delivery (exclusive of machinery rentals), will be the cost 
to the purchaser, whether Contractor, Subcontractor or other forces, from the 
Supplier thereof, inclusive of sales or use taxes, except if, in the opinion of the 
Project Manager, the cost of materials is excessive, or the Contractor does not 
furnish satisfactory evidence of the cost of such material.  If the Project Manager 
finds the cost excessive or the Contractor has not furnished evidence of the cost, 
then the cost will be deemed to be the lowest current wholesale price for the 
quantity concerned delivered to the job-site less cash or trade discounts.    

The Town reserves the right to furnish materials for the Work and the Contractor 
may not claim costs and profit on materials furnished by the Town. 

The Town reserves the right to purchase from the Contractor any materials 
previously purchased for a project and not used.  Payment for the materials will be 
based on the actual material cost as shown on the Supplier's invoice, any 
transportation charges incurred, plus a fifteen percent handling fee. 

11.5.6 Equipment:  The Contractor will be paid according to the rental rates agreed upon 
in writing before extra or force account Work is begun, for any machinery or special 
equipment (other than small tools) authorized by the Project Manager.  The 
Contractor may furnish cost data to assist the Project Manager in the establishment 
of the rental rate. 

The rental rates paid, as provided above, shall include the cost of fuel, oil, 
lubrication supplies, small tools, necessary attachments, repairs and maintenance 
of all kinds, depreciation, storage, insurance, and all incidentals.  Operator wages 
will be paid separately, as provided in Section 11.5.4. 

Individual pieces of equipment or tools having a replacement value of $100.00 or 
less, whether or not consumed by use, are considered small tools and no payment 
will be made for them. 

Rental time will not be allowed while equipment is inoperative due to breakdowns 
or storage on-site. 

11.5.7 Equipment on the Work:  The rental time to be paid for equipment on the Work is 
the time the equipment is in productive operation on the extra Work being 
performed. 
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11.5.8 Eliminating Items:  The Project Manager shall notify the Contractor in writing to 
eliminate any items contained in the proposal unnecessary for the proper 
completion of the Work.  Such action will not invalidate the contract.  The 
Contractor, by Change Order, will be reimbursed for actual work done and all cost 
incurred, including mobilization of materials and equipment before the elimination 
of such items. 

Article 12--CONTRACT TIME 

12.1 General 

12.1.1 Time is of the essence in the performance of all Work contemplated in the Contract.  
Therefore, the Work shall be commenced no later than ten days from and including 
the date of Notice to Proceed and shall be fully completed in a satisfactory and 
acceptable manner within the time stated in the Contract. 

12.1.2 The capacity of the Contractor's construction plant and force shall be sufficient as 
to insure completion of the Project within the allotted time.  The Contractor shall 
use multiple crews if necessary to complete the Project within the allotted time. 

12.2 Delays 

12.2.1 Delay claims fall into three categories:  non-excusable, excusable, or compensable.  
Any payment for delays or the granting of time extensions require a properly 
executed Change Order per Article 11. 

 
12.2.2 Non-excusable delay is one caused by factors within the Contractor's reasonable 

control.  The delay is the Contractor's fault; no additional time or additional 
compensation is allowed.  Typical types of non-excusable delays are: 

Χ Late submittal of Shop Drawings; 
Χ Late procurement of materials or equipment; 
Χ Insufficient personnel; 
Χ Unqualified personnel; 
Χ Inadequate coordination of Subcontractors or other contractors; 
Χ Subcontractor delays; 
Χ Late response to Town and Project Manager inquiries; or 
Χ Construction not conforming to contract requirements making repeated re-

working necessary. 

12.2.3 Excusable delay is caused by factors beyond the Contractor's reasonable control, 
but is not the result of the Town's actions or failure to act.  An excusable delay 
entitles the Contractor to an extension of time but no additional compensation for 
the cost of the delay. 
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12.2.4 Compensable delay is one where the Town has failed to meet an obligation stated 
or implied in the construction contract.  If the Project Manager considers a delay as 
compensable, the Town will grant a time extension and reimburse the Contractor 
for the increased cost caused by the delay.  Typical types of Town-caused delays 
are: 

Χ Late approval of Shop Drawings and samples; 
Χ Delays in answers to field inquiries by the Contractor; 
Χ Interference with the Contractor during construction; 
Χ Town-caused schedule changes; 
Χ Design changes; or 
Χ Interference by other contractor's or the Town's forces. 

12.2.5 Failure to Prosecute Work. If, in the opinion of the Town's Project Manager, or 
other authorized agent of the Town, the Contractor is not prosecuting the Work 
under the Contract, written notice will be given and the Contractor shall have seven 
days to resume the Work with due diligence. 

12.3 Failure to Complete Work on Time--Liquidated Damages 

12.3.1 The Town may permit the Contractor to proceed if the Contractor fails to complete 
the Work on or before the original date set forth for or on or before the corrected.  In 
such case, the Town will deduct the sum specified in the Contract for each day that 
the Work remains uncompleted.  This sum shall not be a penalty but is liquidated 
damages. 

12.3.2 The parties agree that, under all of the circumstances, the daily basis and the amount 
set forth as liquidated damages is reasonable and equitable.  The Town expends 
additional personnel effort in administrating the Contract or portions of it that are 
not completed on time, and such efforts and the costs thereof are impossible to 
accurately compute.  In addition, some, if not all, citizens of Castle Rock incur 
personal inconvenience and lose confidence in their government as a result of 
public projects or parts of them not being completed on time, and the impact and 
damages, certainly serious in monetary as well as other terms, are impossible to 
measure. 

12.3.3 Permitting the Contractor to continue and finish the Work, or any part of it, after 
the time fixed for its completion, or after the date to which the time of completion 
may have been extended, shall not operate as a waiver on the part of the Town of 
liquidated damages or any of its rights under the Contract. 

Article 13--WARRANTY AND GUARANTEE: SAMPLES AND TESTING; DEFECTIVE 
WORK AND MATERIALS 

13.1 Warranty and Guarantees 
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13.1.1 The Contractor and its Surety are jointly responsible for maintenance and 
satisfactory operation of Work performed under the Contract for a period of one 
year following the Notice of Construction Completion or until warranty work is 
fully satisfied.  They are responsible for the satisfactory repair or replacement of 
any Work, materials or equipment which are found defective during this period, 
provided any failure results directly or indirectly from faulty workmanship or 
negligence by the Contractor, from faulty manufacturing or from faulty erection or 
improper handling of materials or equipment furnished or installed by the 
Contractor.  Neither the Contractor nor Surety are liable for any failure resulting 
from the Town's neglect or improper operation of facilities or the act of a third 
party. 

13.1.2 The obligations of 13.1.1 shall survive termination of the Contract under the 
provisions of Article 15.  

13.2 Samples and Testing 

13.2.1 All materials and equipment used in the Project will be subject to sampling 
and testing according to generally accepted standards and as required in the 
Contract Documents.  In the absence of direct references, the sampling and testing 
of materials will be done according to current Specifications of the American 
Society for Testing and Materials or the American Water Works Association.  The 
Contractor shall cooperate with the Project Manager in collecting and forwarding 
required samples. 

13.2.2 The Contractor shall not incorporate any materials into the Project or cover any part 
of the Work until it has been inspected and approved according to the Contract 
Documents. 

13.2.3 The Contractor shall furnish all samples without charge.  The Contractor will 
cooperate with the Project Manager in collecting, handling, storing, and forwarding 
required samples including the furnishing of manpower and equipment when 
necessary. 

13.2.4 The Contractor will pay the cost of the initial test except when the Contract states 
otherwise.  The Contractor will pay the costs for repeated tests due to failure of the 
initial test. 

13.3 Access to Work 

13.3.1 The Project Manager and the Manager's representatives shall have access to the 
Project at any time for purposes of inspection, sampling, and testing.  Access shall 
extend to authorized representatives of participating federal or state agencies and 
to other public authorities having jurisdiction established by law.  The Contractor 
shall provide proper facilities for access to the Project. 

13.3.2 Access to the Project shall mean wherever and whenever it is in manufacture, 
preparation or progress.  It shall include access to payrolls, records of personnel, 
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invoices of materials, terms and conditions of sale of materials and equipment to 
be incorporated in the Project, files, records, books, correspondence, instructions, 
Drawings, receipts, subcontracts, purchase orders, vouchers, memoranda and any 
other relevant data and records relating to the Contract. 

13.3.3 The Town may, at reasonable times, inspect the part of the plant, place of business 
or worksite of the Contractor or Subcontractor at any tier which is pertinent to the 
performance of the Contract.  

13.4 Defective Work and Materials 

13.4.1 Material and workmanship not conforming to the requirements of the Contract are 
deemed defective.  Defective Work or material shall be removed immediately from 
the Project site and replaced with acceptable Work and material at the Contractor's 
expense. 

13.4.2 If the Contractor fails to replace rejected materials or Work within ten days after 
receipt of written notice, the Town may replace or correct them and charge the cost 
to the Contractor and may terminate the right of the Contractor to proceed.  Failure 
to detect previously installed defective materials or workmanship shall not impair 
the Town's right to receive a completed project which is free of defects and meets 
all of the requirements of the Contract Documents. 

Article 14--PAYMENTS TO CONTRACTOR AND COMPLETION 

14.1 General 

14.1.1 Unless expressly provided otherwise, the prices shown in the Bid Schedule include 
the cost of all labor, materials, equipment, tools, forms, services, utilities, royalties, 
fees, and any other thing or expense necessary to complete the Project.  Items not 
shown on the Plans, Specifications or Special Provisions but which are necessary 
to construct the Project will be considered a part of the Project whether specified 
or not and no separate payment will be made for these items. 

14.1.2 Unless expressly provided otherwise in the Contract, the amount to be paid for the 
Work includes all labor, materials, forms, tools, scaffolding, plants, equipment, 
service, utilities, royalties, fees, and everything, whether temporary or permanent, 
necessary to complete the Project. 

14.2 Determination of Amounts and Quantities:  The Project Manager shall verify 
determinations of amounts and quantities of Work performed.  The Project Manager shall 
have access to the records as stated in Article 13.3.  The method of measurement of the 
Contract Bid Items will be as specified in the Special Conditions. 

 
14.3 Variations in Estimated Quantities 
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14.3.1 Where the quantity of a pay item in the Contract is an estimated quantity and where 
the actual quantity of such pay item varies more than twenty-five percent below the 
estimated quantity stated in the Contract, the Contractor shall make an equitable 
adjustment in the Contract Price, upon demand of the Town.  The Contract Price 
adjustment will be based upon any decrease in costs due solely to the variation 
below seventy-five percent of the estimated quantity. 

14.3.2 Where the quantity of a pay item in the Contract is an estimated quantity and the 
actual quantity of such pay item is more than twenty-five percent above the 
estimated quantity in the Contract, the Town may elect to terminate the Contract or 
issue a Change Order to adjust the Contract Price. 

14.4 Monthly Estimates--Partial Payments 

14.4.1 The Contractor shall prepare monthly partial estimates (monthly estimates) for all 
Work completed up to that time.  The authorized Town representative(s) shall 
approve the monthly estimates before progress payments will be made.  The format 
of the monthly estimates will be related to the format of the Bid Proposal. 

14.4.2 14.0.7 In making such progress payments, subject to the exceptions in this Article, 
the Town will retain five percent of the total amount earned as indicated in the 
monthly estimate until the Project is substantially completed, provided, however, 
that at any time after the value of the completed Work equals or exceeds fifty 
percent of the face value of the Contract, the Town shall, if it finds that satisfactory 
progress is being made, retain the amount previously withheld but make the 
remaining partial payments in full.  At no time may the amount retained exceed 
five percent of the total Contract Price.   

14.4.3 If the Town finds that satisfactory progress is being made in all phases of the 
Contract, it may, upon written request by the Contractor, authorize payment from 
the withheld percentage.  Before such payment is made, the Town shall determine 
that satisfactory and substantial reasons exist for the payment and shall require 
written approval from any Surety furnishing Bonds for the Contract.  The 
Contractor shall make partial payments of the amount due to each of its 
Subcontractors in the same manner as the Town is required to pay the Contractor 
under this Article, providing that the Subcontractor is satisfactorily performing 
under its Contract with the Contractor.   

14.4.4 Monthly estimates may include the value of acceptable materials required in the 
construction which have been delivered on the site of the Work or to adjacent 
railway siding and for which acceptable provisions have been made for 
preservation and storage, providing the Contractor submits with its monthly 
estimate, paid invoices in duplicate for the material for which payment is being 
requested.  Material paid for by the Town becomes the property of the Town and, 
in the event of the default on the part of the Contractor, the Town may use or cause 
to be used such materials in construction of the Work provided for in the Contract. 
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14.4.5 The Town may withhold, in addition to retained percentages from Contractor 
payments, such an amount or amounts as may be necessary to cover: 

14.4.6.1 Claims for labor or materials furnished the Contractor or 
Subcontractor(s) or reasonable evidence indicating probable filing of 
such claims; 

 
14.4.6.2 Failure of the Contractor to make proper payment to Subcontractors or 

for material or labor furnished by others; 
 

14.4.6.3 A reasonable doubt that the Contract can be completed for the balance 
then unpaid; 

* Evidence of damage to another Contractor or private property; 
* Uncorrected defective Work or guarantees that have not been met; 
* Failure of the Contractor to submit cost breakdowns, schedules, 

reports and other information required under the Contract; 
* Persistent failure to carry out the Work according to the Contract; or 
* Reasonable evidence that the Work will not be completed within the 

Contract Time, and that the unpaid balance would not be adequate 
to cover actual or liquidated damages for the anticipated delay. 

14.4.6 The Town may disburse and has the right to act as agent for the Contractor in 
disbursing funds, withheld pursuant to this paragraph, to the party or parties who 
are entitled to payment therefrom, but the Town assumes no obligation to make 
such disbursement.  The Town will render to the Contractor a proper accounting of 
all funds disbursed under this paragraph. 

14.5 Escrow Contract in Lieu of Retainage 

14.5.1 When sums are withheld to assure satisfactory performance of any contract 
exceeding fifty thousand dollars, the Contractor may withdraw the whole or any 
portion of the withheld sums if the Contractor deposits acceptable securities with 
the Director of Finance to negotiate the acceptable securities and to receive the 
payments due the Town pursuant to law or the terms of the Contract.  To the extent 
there are excess funds resulting from negotiation, the balance shall be returned to 
the Contractor.  Acceptable securities which are deposited shall have a market value 
at least equal in value to the amount withdrawn at all times.  If at any time the Town 
determines that the market value of the acceptable securities deposited has fallen 
below the amount withdrawn, the Director of Finance shall give notice to the 
Contractor, who shall deposit additional acceptable securities in an amount 
sufficient to re-establish a total deposit of securities equal in value to the amount 
withdrawn. 

14.5.2 The Town may enter into an escrow contract or agreement with any national bank, 
state bank, trust company or savings and loan association located in this state and 
designated by the Contractor, after notice to the Surety, to provide an escrow agent 
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for the custodial care and servicing of any obligations deposited with it pursuant to 
§24-91-106, C.R.S., as amended.  Such services shall include the safekeeping of 
the obligations and the rendering of all services required to effectuate the purpose 
of §24-91-106 and §38-26-107, C.R.S., as amended. 

14.5.3 The Town or any national bank, state bank, trust company or savings and loan 
association located in the state and designated by the Contractor to serve as 
custodian for the obligations pursuant to §24-91-106, C.R.S., as amended, shall 
collect all interest and income when due on the obligations deposited and shall pay 
them, when and as collected, to the Contractor who deposited the obligations.  If 
the deposit is in the form of coupon Bonds the escrow agent shall deliver each 
coupon, as it matures, to the Contractor.  The Contractor may not charge any 
expense incurred for this service to the Town. 

14.5.4 Any amount deducted by the Town, pursuant to law or the terms of a Contract, 
from the retained payments otherwise due to the Contractor, will be deducted first 
from that portion of the retained payments for which no obligation has been 
substituted and then from the proceeds of any deposited obligation, in which case, 
the Contractor is entitled to receive the interest, coupons or income only from those 
obligations which remain on deposit after such amount has been deducted. 

14.5.5 Provided that the Subcontractor has performed under its Contract with the 
Contractor, the Contractor shall disburse to each Subcontractor all retained 
payments and interest disbursed to the Contractor by the Town, in proportion to the 
respective amounts of retained payments, if any, which the Contractor has withheld 
from its Subcontractors.  

14.5.6 If it becomes necessary for the Town to take over the completion of any Contract, 
all of the amount owed the Contractor, including the withheld percentage, shall first 
be applied toward the cost of completion of the Contract and any liquidated 
damages.  Any balance remaining in the retained percentage shall be payable to the 
Contractor or the Contractor's creditors.  Such retained percentage, as may be due 
any Contractor, shall be due and payable at the expiration of thirty days from the 
date of the Town Project Final Acceptance. 

14.6 Town's Right to Accept Portion of the Project:  The Town reserves the right to accept 
and make use of any completed section of the Project without invalidating the Contract or 
obligating the Town to accept the remainder of the Project. 

14.7 Substantial Completion:  When the Contractor considers the entire work ready for its 
intended use, the Contractor shall notify the Project Manager in writing that the entire Work 
is substantially complete (except for items specifically listed by Contractor as incomplete) 
and request that the Project Manager issue a Notice of Substantial Completion.  Within a 
reasonable time, the Contractor, Project Manager and any other appropriate Town 
representatives shall make an inspection of the Work to determine the status of completion.  
If the Project Manager does not consider the Work substantially complete, the Project 
Manager will notify the Contractor in writing giving the reasons for denial of the Notice of 
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Substantial Completion.  If the Project Manager considers the Work substantially complete, 
the Project Manager will prepare and deliver to the contractor a Notice of Substantial 
Completion which shall fix the date of Substantial Completion.  The Project Manager shall 
attach to the certificate a tentative list ("punch list") of items to be completed or corrected 
before Final Payment.  Warranties required by the Contract shall commence on the date set 
in the Notice of Construction Completion for the Project, or the date set in the Notice of 
Construction Completion for a designated portion of the Project, unless otherwise provided 
in the notice of Substantial Completion. 

14.8 Construction Completion:  When the Work specified in the Contract is completed and 
the final cleanup has been performed, the Contractor shall notify the Project Manager that 
all Work under the Contract has been completed and the Project Manager shall, within five 
days after such notice, make the final inspection.  If the Project Manager finds that the 
Project has been completed according to the requirements set forth in the Contract, the 
Town, upon the recommendation of the Project Manager, shall issue a Notice of 
Construction Completion.  Notices of Construction Completion issued orally or without 
proper Town authorization are void. 

14.9 Claims Against the Contractor 

14.9.1 As provided by Colorado law, persons or businesses, including Subcontractors, 
who have not been promptly paid by the Contractor and who have provided 
materials, services and labor of any kind, or labor and material incidental to the 
completion of the Project, may file claims and the Town may withhold from the 
Contractor an amount sufficient to cover such claims.  

14.10 Final Payment--Pursuant to Section 38-26-107, C.R.S., as Amended 

14.10.1 After the Notice of Construction Completion is issued by the Town, a Notice of 
Final Settlement shall be advertised at least twice, not less than ten days before the 
date of Final Settlement, in a newspaper of general circulation in the county where 
the Work was done.  If no claims are filed before the expiration of ten days from 
the date of the last publication of the Notice of Final Settlement, the Final Payment, 
including retainage, may be made. 

14.10.2 If any Subcontractor or Supplier files a claim before the expiration of ten days from 
the date of the last publication of the Notice of Final Settlement, for Work done or 
material furnished that has not been paid for by the Contractor, the Town shall 
withhold from Final Payment to the Contractor sufficient funds to insure the 
payment of the claims.  The funds shall not be withheld longer than ninety days 
from the date of Final Settlement unless a legal action is started within that time to 
enforce payment of the claims. 

14.10.3 At the end of ninety days, or any time before, if the person filing the claim 
acknowledges receipt of payment for the claim, or otherwise releases the claim in 
writing, the Town shall pay the Contractor the monies not subject to suit or lis 
pendens notices. 
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14.10.4 Monies that are the subject of a suit will be withheld until a judgment is rendered 
in the suit. 

Article 15--CONTRACT TERMINATION 

15.1 Town's Right to Terminate Contract for Convenience:  The Town shall, at any time, 
have the right to terminate the Contract, for convenience, upon giving written notice to the 
Contractor.  The Contractor shall be entitled to the full amount of the approved estimate 
for the Work satisfactorily completed under the Contract up to the time of such termination, 
including the retained percentage.  The Town shall reimburse the Contractor for such 
expenditures as, in the judgment of the Project Manager, are not otherwise compensated 
for, together with the cost of moving to and from the Project and a reasonable profit on the 
Work deleted by reason of the annulment of the Contract, in order that an equitable 
settlement is made with the Contractor. 

15.2 Town's Right to Terminate Contract for Default:  Project Manager, with the approval 
of the Town and acting on behalf of the Town, may serve notice upon the Contractor and 
its Surety of the intention to terminate the Contract if the performance of the Work set forth 
under the Contract is unnecessarily or unreasonably delayed by the Contractor, or if any of 
the provisions of the Contract are being violated by the Contractor or its Subcontractors.  
The Contract is terminated unless, in the opinion of the Project Manager, the Contractor 
corrects the violation within five days after the notice is served.  In the event of such 
termination, the Project Manager, acting on behalf of the Town, shall immediately serve 
notice of the termination and the Surety's right to complete the Contract upon the Surety 
and the Contractor.  The Surety shall have the right to take over and perform the Work 
called for in the Contract.  The Surety is then bound by all the provisions of the Contract.  
If the Surety does not commence performance of the Work within ten days from the date 
of the notice, the Town may take over the Project and, without prejudice to any other 
remedies, complete the Project and the Contractor and its Surety are liable to the Town for 
any excess costs incurred by the Town. 

15.3 Contractor's Right to Terminate Contract 

15.3.1 The Contractor may terminate the Contract if the Work is stopped for a period of 
three months under any order of any court or other public authority through no act 
or fault of the Contractor or of anyone employed by it. 

15.3.2 The Contractor may suspend Work if Town fails to make payments at the times 
provided in the Contract and the Contractor has given the Town written notice 
seven days before suspending Work.  The Contractor may terminate the Contract, 
at its option, if the Town continues to be in default thirty days after the date of the 
written notice. Failure by the Town to make payments at the times provided is a bar 
to any claim by the Town against the Contractor for delay in completion of the 
Project if the Contractor suspended Work for that reason. 

15.3.3 If the Contractor terminates the Contract, it may recover the price of all Work done 
and materials provided and all damages sustained. 
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Article 16--EQUAL OPPORTUNITY 

16.1 General:  During the performance of the Contract, the Contractor agrees as follows: 

16.1.1 The Contractor shall not discriminate against any employee or applicant for 
employment because of race, color, age, disability, religion, sex, national origin, or 
as otherwise prohibited by law. 

16.1.2 The Contractor shall ensure that all Subcontractors shall not discriminate against 
any employee or applicant for employment because of race, color, age, disability, 
religion, sex, national origin, or as otherwise prohibited by law. 

Article 17--AUDIT 

17.1 Records and Reports   

17.1.1 The Contractor shall keep and preserve full and detailed accounts relating to the 
Contract for a period of three years from the date of final payment under the 
Contract in which the Work is completed. 

17.1.2 The Subcontractor shall keep and preserve full and detailed accounts relating to the 
Contract for a period of three years from the date of final payment under the 
subcontract. 

17.2 Access 

17.2.1 The Contractor shall permit the Town and the Town's accountants to have access 
as stated in Article 13.3 and to the records kept per Article 17.2 for the purpose of 
making such financial audits, or verifications as the Town deems necessary or 
appropriate concerning the Contractor's performance under the Contract. 

Article 18--MISCELLANEOUS  

18.1 Reservation of Right to Bar Persons from the Work and Site:  The Town reserves the 
right to bar any person, including employees of the Contractor and Subcontractors, from 
the Town's Work site.  This shall not be treated as a request for the employee's termination 
but a request that the employee not be assigned to work on the Town Work site.  No 
increase in contract time or price is authorized. 

18.2 Provisions Construed as to Fair Meaning.  The provisions of the Contract shall be 
construed as to their fair meaning, and not for or against any party based upon any attributes 
to such party of the source of the language in question. 

18.3 Headings for Convenience:  All headings, captions and titles are for convenience and 
reference only and of no meaning in the interpretation or effect of the Contract. 
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18.4 Implied Representations:  No representations, agreements, covenants, warranties, or 
certifications, express or implied, exist as between the parties, except as specifically set 
forth in the Contract. 

18.5 Financial Obligations of Town:  All financial obligations of the Town under the Contract 
are contingent upon appropriation, budgeting, and availability of specific funds to 
discharge such obligations.  Nothing in the Contract shall be deemed a pledge of the Town's 
credit, or a payment guarantee by the Town to the Contractor. 

18.6 Assignment/transference:  The Contractor may not assign or transfer any interest in the 
Contract, including any money due or to become due, without the prior written consent of 
the Town. 

18.7 Amendments.  The parties shall only amend the Contract in writing with the proper official 
signatures and, if required elsewhere in this Contract, on the proper forms.  

18.8 Waiver.  No waiver of a breach or default under the Contract is a waiver of any other or 
subsequent breach or default. 

18.9 Governing Law.  The Contract is governed and to be construed according to the laws of 
the State of Colorado. 

18.10 Binding Contract.  The Contract is binding upon the parties hereto and their respective 
heirs, executors, administrators, successors and assigns. 

18.11 Colorado Labor Preference. In accordance with the requirements of the Colorado Labor 
on Public Works Act, Section 8-17-101, et seq., C.R.S., Contractor shall ensure that 
Colorado labor shall be employed to perform at least 80% of the work.  It shall be the sole 
responsibility of Contractor to ensure that all Subcontractors comply with this requirement. 
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CONTRACTOR’S CERTIFICATE OF INSURANCE  
 



01/22/2026

Moody Insurance Agency, Inc.
8055 East Tufts Avenue
Suite 1000
Denver CO 80237

Moody Insurance Agency
(303) 824-6600 (303) 370-0118

certrequest@moodyins.com

A-1 Chipseal Company

2505 E. 74th Ave
Denver CO 80229

Selective Insurance Co of America 12572
Pinnacol Assurance 41190
Evanston 35378

26-27 Master

A

$2,000 PD Deductible

S2501487 02/01/2026 02/01/2027

1,000,000
500,000
15,000
1,000,000
2,000,000
2,000,000

A S2501487 02/01/2026 02/01/2027

1,000,000

A
0

S2501487 02/01/2026 02/01/2027
10,000,000
10,000,000

B N 4055760 02/01/2026 02/01/2027
1,000,000
1,000,000
1,000,000

C
Contractors Pollution Liability

MKLV4ENV106646 02/01/2025 02/01/2027
Limit $5,000,000
Retention $10,000

RE: CON 2024-0079 - 2024 Town Facilities Parking Lot Improvements - Public Works

Town of Castle Rock
100 N Wilcox Street

Castle Rock CO 80104

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

INSURER(S) AFFORDING COVERAGE

INSURER F :

INSURER E :

INSURER D :

INSURER C :

INSURER B :

INSURER A :

NAIC #

NAME:
CONTACT

(A/C, No):
FAX

E-MAIL
ADDRESS:

PRODUCER

(A/C, No, Ext):
PHONE

INSURED

REVISION NUMBER:CERTIFICATE NUMBER:COVERAGES

IMPORTANT:  If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.
If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement.  A statement on
this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW.  THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

OTHER:

(Per accident)

(Ea accident)

$

$

N / A

SUBR
WVD

ADDL
INSD

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED.  NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

$

$

$

$PROPERTY DAMAGE
BODILY INJURY (Per accident)

BODILY INJURY (Per person)

COMBINED SINGLE LIMIT

AUTOS ONLY

AUTOSAUTOS ONLY
NON-OWNED

SCHEDULEDOWNED
ANY AUTO

AUTOMOBILE LIABILITY

Y / N
WORKERS COMPENSATION
AND EMPLOYERS' LIABILITY

OFFICER/MEMBER EXCLUDED?
(Mandatory in NH)

DESCRIPTION OF OPERATIONS below
If yes, describe under

ANY PROPRIETOR/PARTNER/EXECUTIVE

$

$

$

E.L. DISEASE - POLICY LIMIT

E.L. DISEASE - EA EMPLOYEE

E.L. EACH ACCIDENT

ER
OTH-

STATUTE
PER

LIMITS(MM/DD/YYYY)
POLICY EXP

(MM/DD/YYYY)
POLICY EFF

POLICY NUMBERTYPE OF INSURANCELTR
INSR

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES  (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

EXCESS LIAB

UMBRELLA LIAB $EACH OCCURRENCE

$AGGREGATE

$

OCCUR

CLAIMS-MADE

DED RETENTION $

$PRODUCTS - COMP/OP AGG

$GENERAL AGGREGATE

$PERSONAL & ADV INJURY

$MED EXP (Any one person)

$EACH OCCURRENCE
DAMAGE TO RENTED

$PREMISES (Ea occurrence)

COMMERCIAL GENERAL LIABILITY

CLAIMS-MADE OCCUR

GEN'L AGGREGATE LIMIT APPLIES PER:

POLICY
PRO-
JECT LOC

CERTIFICATE OF LIABILITY INSURANCE DATE (MM/DD/YYYY)

CANCELLATION

AUTHORIZED REPRESENTATIVE

ACORD 25 (2016/03)
© 1988-2015 ACORD CORPORATION.  All rights reserved.

CERTIFICATE HOLDER

The ACORD name and logo are registered marks of ACORD

HIRED
AUTOS ONLY



Black Rock Material and Supply, LLC

CU Onsite, LLC

Rocky Mountain Parking Lot Services

Rocky Mountain Pavement

Rocky Mountain Pavement, LLC

Doing Business As

Doing Business As

Doing Business As

Doing Business As

Doing Business As

Additional Named Insureds

Other Named Insureds

OFAPPINF (02/2007) COPYRIGHT 2007, AMS SERVICES INC
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