
TOWN OF CASTLE ROCK PARKS AND RECREATION

COBBLESTONE RANCH NEIGHBORHOOD PARK PHASE ONE UPDATE

MARCH 16, 2021



LOCATION MAP





DESIGN AND PUBLIC PROCESS

DECEMBER 2019

Town Council approved the Cobblestone Ranch Park Master Plan

FEBRUARY 2020

Initial public process for phase 1 project

MAY 2020

Final resident survey concluded

JUNE 2020

Final design begins

NOVEMBER 2020

Plans submitted to Development Services for review

DECEMBER 2020

Parks and Recreation Commission project update









POTENTIAL PARTNERSHIP

FUNDING FROM COLORADO CLASSIC BASEBALL TO CONSTRUCT AND OPERATE FIELDS FOR BASEBALL AND SOFTBALL USE

Concept

Proposal to begin with four full-sized baseball fields and later move to additional fields and an indoor training facility

- Colorado Classic will fund initial design work
- Enter into a MOU to define scope, cost sharing and responsibility
- If successful, move to construction documents and construction of fields



NEXT STEPS

ESTIMATE FOR THE BASE BID IS \$5.3 MILLION, ADD ALTERNATES NOT INCLUDED

Funded through impact fees

March 2021
Bid project and alternates

April 2021Bring Contract to Town Council

May-June 2021
Start construction





THANK YOU

QUESTIONS?